
STATE OF CALIFORNIA                         

GRANT AGREEMENT 
CEC-146 (Revised 3/2019) CALIFORNIA ENERGY COMMISSION 

RECIPIENT  AGREEMENT NUMBER 

Center for Sustainable Energy EBD-24-002 
ADDRESS  AGREEMENT TERM  

3980 Sherman Street, Suite 170 
San Diego, CA 92110 

11/14/2024 - 11/13/2029 
The effective date of this Agreement is either the start date or the approval 
signature date by the California Energy Commission representative below, 
whichever is later. The California Energy Commission shall be the last 
party to sign. No work is authorized, nor shall any work begin, until on or 
after the effective date. 

PROJECT DESCRIPTION 

The parties agree to comply with the terms and conditions of the following Exhibits which are by this reference made a 
part of the agreement. 

  Exhibit A – Scope of Work Page(s): 33 
Exhibit A-1 – Project Schedule Page(s): 4 

  Exhibit B – B-4 Budgets Page(s): 53 
  Exhibit C – General Terms and Conditions Page(s): 35 

Exhibit C-1 – Federal Terms and Conditions Page(s):  22 
Exhibit C-2– Special Terms and Conditions for Confidential and Personal Information Page(s): 7 

  Exhibit D – Special Terms and Conditions Page(s): 1 
  Exhibit E - Contacts Page(s): 1 

 
   

 

 
 REIMBURSABLE AMOUNT 

 
 
 
 
 
 

 

$107,768,570 
MINIMUM MATCH SHARE REQUIRED  

$ 0 

TOTAL OF REIMBURSABLE AMOUNT   

$107,768,570 

 
 

The undersigned parties have read the attachments to this agreement and will comply with the standards and requirements contained therein. 
 

CALIFORNIA ENERGY COMMISSION Center for Sustainable Energy 
AUTHORIZED SIGNATURE  DATE  AUTHORIZED SIGNATURE  DATE 

    

NAME    NAME   

Nzube Okemiri   
TITLE  TITLE 

(Acting) Contracts, Grants, and Loans Office 
Manager 

 

CALIFORNIA ENERGY COMMISSION ADDRESS  

715 P Street, MS 18, Sacramento, CA 95814  
 
 

12/13/2024

Lawrence Goldenhersh

President

12/16/2024



Exhibit A  
SCOPE OF WORK 

November 2024 1 of 33 EBD-24-002 
 Scope of Work Center for Sustainable Energy 

TASK LIST TABLE 

Task # Task Name  
1 AGREEMENT ADMINISTRATION 
2 INTERNAL CONTROLS, PROCESSES, AND PROCEDURES 
3 PROJECT TRACKING, DATA COLLECTION, AND REPORTING  
4 ASSIST CEC WITH DOE HOMES APPLICATION COMPONENTS 
5 IMPLEMENT STATEWIDE DIRECT INSTALL PROGRAM FOR REGION 
6 CONTINUOUS IMPROVEMENT 
7 COORDINATION AND LAYERING WITH OTHER PROGRAMS 

8 COORDINATION WITH OTHER CEC PROGRAMS AND PUBLIC INTEREST 
RESEARCH 

 

GLOSSARY 
Specific terms and acronyms used throughout this Scope of Work are defined as 
follows: 
Term/ 
Acronym Definition 

CAM Commission Agreement Manager 

CAO Commission Agreement Officer 

CEC California Energy Commission 

CPR Critical Project Review 

EBD Equitable Building Decarbonization 

Guidelines 
 
 
 
 
 
 

Equitable Building Decarbonization Direct Install Program Guidelines 
developed and adopted by the CEC to be utilized as the overarching 
objectives for program design, implementation, and administration of 
the Equitable Building Decarbonization Direct Install Program. For 
this Agreement, the most recently adopted Guidelines will apply.  

MS Microsoft 
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Term/ 
Acronym Definition 

Recipient 

The Applicant awarded to implement the EBD Direct Install Program 
for a region, also referred to as a regional administrator. With regard 
to federal funds as part of this agreement, this term is equivalent to 
“Subrecipient” as defined under 2 Code of Federal Regulations 
200.1. With regard to the Greenhouse Gas Reduction Fund, this term 
is equivalent to “Funding Recipient.” 

Subcontractor An entity contracted by the Recipient to assist in aspects of 
implementing the EBD Direct Install Program.  

 
Background   
Assembly Bill 209 (Ting, Chapter 251, Statutes of 2022) directs the California Energy 
Commission (CEC) to develop the Equitable Building Decarbonization Program (EBD 
Program), including a direct install program and a statewide incentive program. The 
EBD Program is funded in part by the California Climate Investments (CCI) program. 
The CCI program requires that all funded projects must facilitate the achievement of 
greenhouse gas emission reductions and further the purposes of Assembly Bill 32 
(Nunez, Global Warming Solutions Act of 2006, Chapter 488, 2006), Senate Bill 32 
(Pavley, California Global Warming Solutions Act of 2006, Chapter 249, 2016), and 
related statutes. In October 2023, the CEC adopted Equitable Building Decarbonization 
Direct Install Program Guidelines, which will provide and install energy efficient electric 
appliances, energy efficiency measures, and related upgrades at no cost to low-income 
households in underresourced communities. 

On April 30, 2024, the CEC released a Grant Funding Opportunity (Solicitation) to select 
regional administrators to implement the EBD Direct Install Program in each of three 
regions of the state. In response to GFO-23-404, the Recipient submitted application #3 
to administer the program for the Central region, which was proposed for funding in the 
CEC’s Notice of Proposed Awards (NOPA) issued on August 7, 2024, and the revised 
NOPA issued on August 29, 2024. GFO-23-404 and Recipient’s application are hereby 
incorporated by reference into this Agreement in their entirety. 

In the event of any conflict or inconsistency between the terms of this Agreement and 
the Recipient’s Application, the terms of this Agreement shall control. 
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Goals of the Agreement 
The goals of this Agreement are to reduce greenhouse gas emissions and increase 
energy efficiency in existing buildings; advance energy equity; improve resiliency to 
extreme heat, indoor air quality, energy affordability, and grid reliability; and create 
local workforce opportunities. 

Objective of the Agreement 
The objective of this Agreement is for the Recipient to implement, in collaboration with 
the CEC, a direct install program that will deliver building decarbonization upgrades and 
increase the energy efficiency of households in underresourced communities in 
California.  

Draft and Final Products/Reports 

All products for this contract that are intended for release to the public shall be 
compliant with the Americans with Disabilities Act (ADA). Documents need to follow the 
most current version of Web Content Accessibility Guidelines. 

The Recipient may be required to produce several iterations of draft products to 
incorporate the Commission Agreement Manager’s (CAM) comments and edits. A 
product is considered final when the CAM indicates in writing the product is final. When 
creating reports, the Recipient shall use, unless otherwise instructed in writing by the 
CAM, the CEC Style Manual, available at 
https://www.energy.ca.gov/publications/2020/style-manual-fourth-edition-used-
california-energy-commission-staff-lead.  

Products are required in an electronic format. Unless otherwise specified by the CAM, 
the following describes the accepted formats of electronic data and documents provided 
to the CEC as contract products and establishes the computer platforms, operating 
systems, and application versions that will be required to review and approve all 
products.  

• Data sets shall be in Microsoft (MS) Excel, or another file format as specified by 
the CAM. 

• Text documents shall be in MS Word file format (.doc or .docx).  
• Presentations and related talking points shall be in MS PowerPoint file format.  
• Documents intended for public distribution shall be in Adobe Portable Document 

Format (.pdf) file format, with the native file format provided as well.  
• Project management documents shall be in a file format specified by the CAM. 
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If a hard copy product is required, each final hard copy product shall be delivered as 
one (1) original, reproducible, 8 ½” by 11”, camera-ready master in black ink, unless 
otherwise directed by the CAM. Illustrations and graphs shall be sized to fit an 8 ½” by 
11” page and readable if printed in black and white. 

TASK 1 AGREEMENT ADMINISTRATION 
The Recipient’s responsibilities under this task include, but are not limited to, the 
following: 

Task 1.1 Kick-Off Meetings 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The CAM shall designate the dates and locations of the 
meetings and provide an agenda to the Recipient and other attendees prior to the 
meetings. The meetings shall not be recorded. At the discretion of the CAM, meetings, 
briefings, and discussions may be held via conference call, MS Teams, or Zoom. 
The Recipient shall:  

• Attend two “Kick-Off” meetings. The Recipient shall bring their Project Manager 
and any other personnel determined necessary by the CAM and Recipient to 
attend the meetings. 
o The first kick-off meeting will be with Recipients for all three regions (north, 

central, and south), the CAM, the Commission Agreement Officer (CAO), and 
any other CEC staff relevant to the Agreement.  

o The second kick-off meeting will be with the Recipient for the individual 
region (north, central, or south), the CAM, the CAO, and any other CEC staff 
relevant to the Agreement.  

• Discuss the following administrative and technical aspects of this Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review 
o Advisory Group 
o Subcontracts needed to carry out program 
o The CAM’s expectations for accomplishing implementation tasks described in 

the Scope of Work 
o An updated Schedule of Products and Due Dates  
o Monthly Progress Reports 
o Annual Reports 
o Final Report 
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• Prepare an updated Schedule of Products and Due Dates based on the decisions 
made in the kick-off meetings. 

The CAM shall: 
• Arrange the meetings including scheduling the date and time. 
• Provide an agenda to all potential meeting participants prior to the kick-off 

meetings. 
Recipient Products: 

• Updated Schedule of Products and Due Dates 
CAM Products: 

• Kick-Off Meeting Agendas 

Task 1.2 Critical Project Review (CPR) Meetings 
CPR meetings provide the opportunity for discussions between the CEC and the 
Recipient. The goal of this task is to determine if the Recipient will continue to receive 
CEC funding to complete this Agreement and to identify any needed modifications to 
the tasks, products, schedule, or budget. 
The CAM may schedule CPR meetings as necessary at any stage in the program to 
discuss any task(s) included in this Scope of Work. Meeting costs will be borne by the 
Recipient and not billed to the CEC. 
Meeting participants include the Recipient, the CAM, CEC staff relevant to the 
Agreement, and may include other individuals selected by the CAM to provide support 
to the CEC. At the discretion of the CAM, meetings, briefings, and discussions may be 
held via conference call, MS Teams, or Zoom. 
The Recipient shall: 

• Prepare a CPR report that discusses the progress of the Agreement toward 
achieving its goals, objectives, and products. This report shall include status, 
barriers, timing, and recommendations regarding continued work of the program. 
This report shall be submitted along with any other products identified in this 
Scope of Work, if directed by the CAM. The Recipient shall submit these 
documents to the CAM and any other designated reviewers at least ten (10) 
calendar days in advance of each CPR meeting. 

• Present and discuss the required information at each CPR meeting. 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the Recipient 
and schedule meeting(s). 
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• Send Recipient the agenda and a list of expected participants in advance of each 
CPR meeting. The CAM may limit the total number of participants. 

• Conduct and take notes on each CPR meeting. Prepare a schedule for providing 
the written determination as described below. 

• Determine whether to continue the Agreement, and if continuing, whether 
modifications are needed to the tasks, schedule, products, and/or budget for the 
remainder of the Agreement. Modifications to the Agreement may require a 
formal amendment (see Terms and Conditions). If the CAM concludes 
satisfactory progress is not being made, this conclusion will be referred to the 
CEC Lead Commissioner for Building Decarbonization for their concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the Recipient to 
revise one or more product(s) that were included in the CPR.  

Recipient Products: 

• CPR Report(s) 
CAM Products: 

• Agenda and list of expected participants 
• Schedule for written determination 
• Written determination 

Task 1.3 Program Meetings and Briefings 
The goal of this task is to ensure direct collaboration with CEC staff, public agencies 
staff including local governments and the Unites States Department of Energy (DOE), 
other regional administrators, utilities, and external stakeholders throughout the 
completion of Tasks 2 through 8, and to disseminate information to all parties as 
needed. This may include presenting at CEC business meetings and providing briefings 
to CEC commissioners. The CEC expects to hold no less than two (2) program briefing 
meetings per month – one with all three regional administrators and one with the 
Recipient – in the first twelve (12) months of the program. After that, the CAM will 
determine the appropriate cadence.  
At the discretion of the CAM, meetings, briefings, and discussions may be held via 
conference call, MS Teams, or Zoom. 
The Recipient shall: 

• At the request of the CAM, be available for meetings. 
• At the request of the CAM, provide written program briefings. Submit briefing 

materials to the CAM ten (10) calendar days before meeting.  
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• Arrange for attendance by pertinent subcontractors, at the request of the CAM. 
Recipient Products: 

• Written documentation of meeting agreements 
CAM Products: 

• Agenda and list of expected participants 

Task 1.4 Advisory Group 
The goal of this task is to support the establishment of an Advisory Group for the EBD 
Direct Install Program. There will be a single Advisory Group to provide guidance for all 
three regions of the program. The Advisory Group will meet quarterly. The purpose of 
the Advisory Group is to support the regional administrators and the CEC by providing 
guidance on the direction of the program, evaluating the program’s progress on a 
regular basis, and offering recommendations for improvement. At the discretion of the 
CAM, meetings may be held via conference call, MS Teams, or Zoom. 
 
Members of the Advisory Group shall include, but are not limited to, the following. 

• Representatives of underresourced communities 
• Technical experts in the field of building decarbonization 
• Members of trades involved in building decarbonization 
• Public interest environmental organizations 
• Environmental justice organizations 
• Utilities 
• Community choice aggregators 
• Representatives of federal, state, or local agencies involved in building 

decarbonization 
The Recipient shall: 

• Propose a list of five (5) potential Advisory Group members for the region at the 
kick-off meeting, for consideration by the CAM. Proposed members must include 
a representative of an underresourced community in the region.  

• Following CAM approval of the list of potential Advisory Group members, recruit 
members to serve on the Advisory Group for the region. 

• Prepare a list of confirmed Advisory Group members for the region.  
• Suggest agenda items for Advisory Group meetings, if directed by the CAM. 
• Participate in all Advisory Group meetings. 
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• Present on the status of the program at Advisory Group meetings, if directed by 
the CAM. 

The CAM shall: 
• Following the kick-off meeting, the CAM will coordinate with other regional CAMs 

under this award and consider potential members recommended by all three 
regional administrators to develop a final list of potential members. 

• Schedule and facilitate quarterly Advisory Group meetings.  
• Develop agendas for Advisory Group meetings. 

Recipient Products:  
• List of potential Advisory Group members for the region 
• List of confirmed Advisory Group members for the region 

CAM Products: 
• Final list of potential Advisory Group members 
• Advisory Group meeting agendas 

Task 1.5 Invoices 
The goal of this task is to ensure accurate and timely payment for work performed 
under the Agreement.  
The Recipient shall: 

• Collaborate with the CAM to develop an approved invoice template.  
• Prepare invoices in collaboration with the CAM. Invoices must separate and 

distinguish all EBD costs including those to be covered by HOMES federal funds, 
EBD state funds, or other funds. 

• Invoices must separate and distinguish Project, Project-Related, and 
Administrative Costs. For Project costs, Recipient must break out costs by 
measure and specify labor and equipment costs. 

• Prepare invoices for all reimbursable expenses incurred performing work under 
this Agreement in compliance with the Terms and Conditions. 

• Prepare invoices that provide sufficient detail to facilitate CEC federal reporting 
under the HOMES Award and conform to federal accounting standards in 
accordance with the HOMES Federal Award Terms and Conditions for all 
expenditures supported by HOMES funding. 

• Forecast invoices of reimbursable expenses may be submitted in advance of 
completion of the work with the approval of the CAM. 
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• Document and track usage of advanced funds, bridge funds, and provide true-up
updates with invoices. Collaborate with CAM on correcting and resolving
discrepancies.

• Submit invoices with the same frequency as Task 1.6 Monthly Progress Reports
or as specified by CAM.

• Pay subcontractors and vendors in a timely manner. Recipient may choose to
offer progress or advance payments to installation contractors to the extent
permitted by law, but may only invoice the CEC for completed projects that have
met Quality Assurance and Quality Control requirements (Task 5.13).

Recipient Products: 

• Invoices
• True-up updates for advanced funds

Task 1.6 Monthly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget 
and to identify any changes needed to improve program performance or metrics. 
The objectives of this task are to summarize activities performed and provide program 
metrics during the reporting period, to identify activities planned for the next six 
months, to form the basis for determining whether invoices are consistent with work 
performed, and to proactively identify issues that may affect program performance and 
expenditures including an assessment of the ability to complete the Agreement within 
the current budget and time period. The Recipient shall provide the CAM a plan to 
improve program metrics and remedy any anticipated cost overruns, as well as provide 
burn rate estimates to the CAM, upon request. 
The Recipient shall: 

• Prepare a Monthly Progress Reports on a CAM provided template which 
summarizes all Agreement activities conducted by the Recipient for the reporting 
period, including an assessment of the ability to complete the Agreement within 
the current budget and updated program metrics detailing the successes and 
challenges of the program. 

Recipient Products: 
• Monthly Progress Reports
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Task 1.7 Obtain and Execute Subcontracts 
The goal of this task is to procure subcontractors required to carry out the tasks under 
this Agreement consistent with all CEC Terms and Conditions, Federal Award Terms and 
Conditions, and the Recipient’s own procurement policies and procedures. It will also 
provide the CEC an opportunity to review the subcontract agreements, if requested, to 
ensure the tasks are consistent with this Agreement. Recipient shall provide budgets to 
ensure that budgeted expenditures are reasonable and consistent with current costs 
and applicable cost principles. 
The Recipient shall: 

• Provide CAM a list of subcontractors and timeline for entering into agreements. 
• Submit a draft of each subcontract agreement required to conduct the work 

under this Agreement upon CAM request. 
• Enter into subcontract agreements. 
• Submit a final copy of the executed subcontract agreement within five (5) 

business days of execution. 
• Manage and coordinate subcontractors’ and vendors’ activities. 
• Manage subcontractors’ and vendors’ quality control and timeliness. 
• Enforce subcontract agreement provisions and compliance with Terms and 

Conditions of the Agreement. 
• Notify the CAM within fifteen (15) business days if Recipient decides to replace or 

add new subcontractors. 
• Notify the CAM of any quality and non-performance issues and recommend 

solutions to resolve problems. 
Recipient Products: 

• List of subcontract agreements and timeline for execution. 
• Subcontract agreements (draft, if requested, and final). 

Task 1.8 Annual Reports and Presentations  
The goals of the Recipient’s Annual Reports are to assess the EBD Direct Install 
Program’s progress at the regional level and describe lessons learned with reference to 
the goals and objectives described in the Guidelines and this Agreement. The CEC may 
provide a template for the Annual Report. The information in the Annual Report may be 
shared in written report findings and presentations with CEC staff, other regional 
administrators, other agency staff, the Legislature, decision makers, or the public. CEC 
will use the Annual Reports from each region to assess the program on a statewide 
level.  



 
 

November 2024 11 of 33 EBD-24-002 
 Scope of Work Center for Sustainable Energy 

Each Annual Report shall include a status report on regional program activities; results 
obtained; timeline for incomplete or future activities; and recommendations for 
improvements or changes to the EBD Direct Install Program. 
The Annual Reports as well as any presentation materials shall be public documents. 
At the discretion of the CAM, meetings, briefings, and discussions may be held via 
conference call, MS Teams, or Zoom. 
The Recipient shall: 

• Prepare Annual Reports and related presentations for review, comment, and 
approval by the CAM. The CAM shall provide written comments on the draft 
report and presentation. Meet and discuss edits or comments as needed.  

• The final version of the regional Annual Reports must be submitted to the CAM 
fifteen (15) calendar days after the CAM reviews and provides comments on the 
draft Annual Reports. It should be submitted electronically and be compliant with 
CEC Style Manual and ADA requirements. 

• At the request of the CAM, present an overview and findings of the Annual 
Report in meetings with CEC staff, other regional administrators, decision 
makers, and/or the public. In coordination with CAM, be available to respond to 
oral and written questions. 

Recipient Products: 
• Annual Reports and presentations (drafts and finals) 

Task 1.9 Final Report and Presentation 
The goal of the Recipient’s Final Report is to assess the EBD Direct Install Program’s 
success, challenges, and lessons learned at the regional level with reference to the 
goals and objectives described in the Guidelines and this Agreement. This information 
may be shared in written report findings and presentations with CEC staff, other agency 
staff, decision makers, or the public. 
The objectives of the Final Report are to describe the program’s purpose, approach, 
activities performed, and results; to present a public assessment of the success of the 
program as measured by the degree to which goals and objectives were achieved; to 
make observations based on results obtained; to draw conclusions; and to provide 
lessons learned and recommendations for future decarbonization programs. 
The Final Report as well as any presentation materials shall be public documents.  
At the discretion of the CAM, meetings, briefings, and discussions may be held via 
conference call, MS Teams, or Zoom. 
The Recipient shall: 
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• Prepare a draft and final Final Report using a template provided by the CAM, and 
provide the Final Report and related presentations for review and approval by 
the CAM. The CAM shall provide written comments on the draft report and 
presentation. Meet and discuss edits or comments as needed.  

• The Final Report must be completed at least sixty (60) calendar days before the 
end of the Agreement Term. 

• Submit one (1) electronic copy of the Final Report with the final invoice. 
• At the request of the CAM, present an overview and findings of the annual and 

Final Report in meetings with CEC staff, decision makers, and/or the public. In 
coordination with CAM, be available to respond to oral and written questions.  

The CAM shall: 
• Specify required content of the Final Report 
• Review, provide comments, and approve the Final Report 

Recipient Products: 

• Final Report (draft and final) 

Task 1.10 Final Meeting 
The goal of this task is to close out this Agreement. The Final Meeting must be 
completed prior to the term end date of this Agreement. This Final Meeting will be 
attended by, at a minimum, the Recipient, the CAO, and the CAM. The technical and 
administrative aspects of Agreement closeout will be discussed at the Final Meeting, 
which may be two separate meetings at the discretion of the CAM. At the discretion of 
the CAM, meetings, briefings, and discussions may be held via conference call, MS 
Teams, or Zoom. 
The Recipient shall: 

• Participate in the final meeting. 
o The technical portion of the meeting may include an assessment of the 

degree to which program and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements.  

o The administrative portion of the meeting shall be a discussion with the CAM 
and the CAO and may address the following Agreement closeout items: 
 CEC’s request for specific “generated” data (not already provided in 

Agreement products) 
 Need to document Recipient’s disclosure of “subject inventions” developed 

under the Agreement 
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 “Surviving” Agreement provisions 
 Final invoicing and release of remaining retention (see Terms and 

Conditions for more information about retention) 
o Prepare a schedule for completing the closeout activities for this Agreement, 

based on the determination made within the meeting. 
Recipient Products: 

• Written documentation of meeting agreements and unresolved activities 
• Schedule for completing closeout activities 

TASK 2 INTERNAL CONTROLS, PROCESSES, AND PROCEDURES 
The goal of this task is to establish and update the written internal controls, processes, 
and procedures to receive, handle, and account for program funding; evaluate funding 
requests; effect payment for valid payment requests; and provide monthly fiscal 
accounting and reporting to the CAM. 
The Recipient shall: 

• Develop and submit written internal controls, processes, and procedures to 
implement the program in accordance with this Agreement, for review and 
approval by the CAM.  

• Update and submit written internal controls, processes, and procedures for 
review and approval by the CAM as necessary, no less than annually. 

• Provide monthly fiscal accounting and reporting to the CAM as part of Task 1.6 
Monthly Progress Reports in alignment with Task 1.5 Invoices. 

• Establish and implement procedures to separate, accept, track, disburse, and 
report on funding from originating sources, including, but not limited to, General 
Fund, Greenhouse Gas Reduction Fund, HOMES federal funds, ratepayer funds, 
and nonprofit, private, or other federal funds.  

Recipient Products:  

• Internal controls, processes, and procedures 
• Updated internal controls, processes, and procedures 
• Monthly fiscal accounting in Task 1.6 Monthly Progress Reports  

TASK 3 PROJECT TRACKING, DATA COLLECTION, AND REPORTING 
The goal of this task is to collect, store, and report specified data from retrofit projects 
in a unified program-wide approach. This data will be used by the CEC to track the 
program’s success and to inform the need for adjustments to the program. This data 
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will also be used to inform the CEC’s annual reporting to the Legislature, reporting to 
the California Air Resources Board for CCI funds, and reporting to the DOE on HOMES 
program activity.  
The Recipient shall: 

• Collect data from program activities as specified by the CAM. Data to be collected 
shall include, but is not limited to, the metrics and data listed in the Guidelines 
(Chapter 4B), HOMES Data & Tools Requirements Guide Part 1. B. and, if 
applicable, metrics in Part 1. C., as well as additional metrics and data for 
federal, state, utility, and/or other funding sources. The CAM will provide data 
collection and reporting requirements including technical specifications and 
standards for data collection and management. Data will be collected during all 
phases of the program as described in Task 5.  

o Recipient is not responsible for post-retrofit measurement of energy 
savings and utility bill impacts. These metrics will be measured for all 
three regions by the CEC or through a separate contract.  

o Regarding retrofit costs, data to be collected and reported to the CEC 
shall include but is not limited to disaggregated wholesale costs of 
equipment, appliances, and all other installed measures, including 
electrical and remediation measures; installation labor costs; and 
permitting costs.  

• Collaborate with the CEC and other Regional Administrators to standardize data 
collection approach to ensure consistency across the three regions.  

• Report project data to a central program database developed by the CEC on a 
frequent basis, with the specific frequency and reporting process to be specified 
by the CAM. This will most likely involve application programming interface (API) 
integration. 

• Provide Metrics and Data Reports to CEC upon request by the CAM. 
• Discuss this task at Kick-Off Meetings (Task 1.1), Program Meetings (Task 1.3) or 

other meetings, as needed or as requested by the CAM. 
 

Recipient Products:  
• Project Data 
• Metrics and Data Reports 
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TASK 4: ASSIST CEC WITH DOE HOMES APPLICATION COMPONENTS 
The goal of this task is to assist CEC staff with required components of the CEC’s DOE 
application for HOMES where the Recipient’s planned processes and activities are 
germane to the CEC’s application.  
The Recipient Shall: 

• Provide and submit to the CAM a written document of planned program activities 
as part of the CEC’s application to DOE for HOMES Program funding or in 
response to questions from DOE, including but not limited to activities related to 
implementation, as well as outreach and education strategy. Develop in 
collaboration with the CAM and other CEC staff.  

• Provide input to CEC staff to inform the CEC’s development of the DOE-required 
Consumer Protection Plan and to respond to questions from DOE. This will 
involve providing a description of Recipient’s planned approach to consumer 
protection, contractor participation, and quality control. The description shall 
include Recipient’s approach to Consumer Feedback, Resolution Procedures, Data 
Reviews, Onsite Inspections, Installation Standards, Contractor Qualifications, 
and Processes for Program Improvement in accordance with Section 3.2.5 of 
HOMES Program Requirements & Application Instructions, HOMES Program 
Guidance generally, and the Guidelines. 

• Provide input to CEC staff to inform the CEC’s development of the DOE-required 
Market Transformation Plan within the first year of CEC’s HOMES Award and to 
respond to questions from DOE.  

• Review and provide input on the Community Benefits Plan, Education and 
Outreach Strategy, Utility Data Access Plan, and Privacy and Security Risk 
Assessment drafted by the CEC. 

Recipient Products:  

• Responses for DOE application components (draft and final) 
• Components for Consumer Protection Plan (draft and final) 
• Components for Market Transformation Plan (draft and final) 
• Input on draft Community Benefits Plan, Education and Outreach Strategy, Utility 

Data Access Plan, and Privacy and Security Risk Assessment 

TASK 5 IMPLEMENT STATEWIDE DIRECT INSTALL PROGRAM FOR REGION 

The goal of this task is to implement and administer the Statewide Direct Install 
Program for the region based on the Guidelines and this Agreement. The Recipient’s 
responsibilities under this task include, but are not limited to, the following. 
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Task 5.1 Community Focus Areas  

The goal of this task is to identify the Community Focus Areas to be served by the 
Recipient. All building retrofits conducted through the program will occur in Community 
Focus Areas identified in this task or through the Community Application Process (Task 
5.2). 

The Recipient shall:  

• Provide recommended Initial Community Focus Areas List and Justification for 
the region.  

• Present the recommended Initial Community Focus Areas at Program Meetings 
(Task 1.3) for iterative discussion, review, and approval by the CAM. Submit 
presentation to the CAM ten (10) calendar days before meeting to discuss. 

• Propose additional Community Focus Areas for program expansion and prepare 
an Amended Community Focus Areas List and Justification as requested by the 
CAM and in accordance with the Community Focus Area criteria listed in the 
Guidelines or CAM guidance. Submit additional Community Focus Areas to the 
CAM ten (10) calendar days before meeting to discuss. Additional Community 
Focus Areas are subject to review and approval by the CAM.  

• Communicate with the electric utility that serves each Community Focus Area 
regarding program plans, including the likely need for electric service upgrades 
at some homes retrofitted by the program. Discuss potential capacity constraints 
on the distribution system and identify locations where electric service upgrades 
are least likely to require distribution system upgrades. 

• Meet and discuss Initial Community Focus Areas and any Amended Community 
Focus Areas with other regional administrators if requested by the CAM. 

Recipient Products: 
• Proposed Initial Community Focus Areas List and Justification 
• Final Initial Community Focus Areas List 
• Amended Community Focus Areas List and Justification (if requested by the 

CAM) 

Task 5.2 Community Application Process 
The goal of this task is to establish an application process to allow communities not 
identified as, or included in, Initial Community Focus Areas to apply to the Recipient for 
participation in the program. 
 
The Recipient shall: 
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• Submit a Proposed Community Application Process and Selection Criteria for 
review and approval by the CAM.  
o Applying communities must meet the community eligibility requirements 

described in the Guidelines (Chapter 2C, Community Eligibility). 
o Scoring criteria shall incorporate the Initial Community Focus Area criteria 

described in the Guidelines (Chapter 2D, Initial Community Focus Areas). 
o Bonus points shall be awarded to communities with existing partnerships and 

program infrastructure in place that would allow EBD-funded building retrofits 
to begin sooner following the approval of the application. 

• Present the Proposed Community Application Process and Selection Criteria to 
the CAM for discussion at a Program Meeting (Task 1.3). Submit presentation to 
the CAM ten (10) calendar days before meeting to discuss. 

• Open the community application process upon review and approval of the Final 
Community Application Process and Selection Criteria by the CAM. The 
Community Application Process must include CEC staff identified by the CAM.  

Recipient Products: 

• Proposed Community Application Process and Selection Criteria 
• Final Community Application Process and Selection Criteria  

Task 5.3 Workforce Plan and Contractor Enrollment 

The goal of this task is to develop and implement a Workforce Plan, in accordance with 
the Workforce Standards and Requirements identified in the Guidelines and HOMES 
Guidance.  

The Recipient shall: 
• Collaborate with the CAM and the other regional administrators to develop a 

Workforce Plan outline.  
• Develop a Workforce Plan for discussion with the CAM and other regional 

administrators. Submit to CAM ten (10) calendar days before program meeting to 
discuss. The Workforce Plan should describe the Recipient’s approach to 
enrolling contractors to conduct retrofits in the Recipient’s region in the program. 
In this context, the word “contractor” refers to installation contractors, who may 
be either subcontractors or vendors with regard to the Recipient, depending on 
their specific role in the program. The Workforce Plan must include, at a 
minimum, the following elements: 
o Required Qualifications. Recipient’s plan to establish minimum training and 

experience qualifications for construction workers consistent with the 
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Workforce Standards and Requirement section of the Guidelines and HOMES 
Program Requirements and Application Instructions Section 3.2.5, and 
method for evaluating whether a contractor complies with the minimum 
qualifications. 

o Contractor Preference. Recipient’s plan for establishing an initial priority 
period for each funding round which limits applications and awards to 
contractors who meet at least three of the preference criteria listed in the 
Workforce Standards and Requirements section of the Guidelines.  

o Contractor Outreach. Recipient’s plan to conduct outreach to a diverse set of 
licensed contractors to participate in the program, with a focus on local 
contractors in participating underresourced communities and those trained 
under the CEC’s administration of Training for Residential Energy Contractors 
(TREC) Program grants. 

o Contractor List. Recipient’s plan for establishing agreements with contractors 
enrolled in the program, providing preference for contractors consistent with 
criteria established in the Workforce Standards and Requirements section of 
the Guidelines, identifying reasons and processes for removing contractors, 
and publicizing the list.  

o Bundling. Recipient’s plan to group projects per contractor for economies of 
scale and to encourage contractor participation. 

o Identify quality installation standards for packages of measures including any 
necessary testing and for compliance with local and state laws, permits, 
codes, and industry standards as well as Guidelines.  

o Recipient’s plan to ensure contractors working on EBD Direct Install Program 
limit installations and other activities to only the Program and other CEC-
approved third-party program measures, and not engage in offering or 
installing other products not approved by CEC when engaging with program 
participants.  

o Recipient’s plan to measure the results of the Workforce Plan, including 
collecting data, tracking metrics, and sharing data specified by the CAM.  

o Any other requirements per HOMES Guidance, if applicable, particularly 
HOMES Program Requirements and Application Instructions Section 3.2.5.  

• Implement the Workforce Plan. 
• Submit related data as part of Task 3 

Recipient Products: 
• Workforce Plan outline 
• Workforce Plan (draft and final) 
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• Data submitted as part of Task 3 

Task 5.4 Standard Packages of Measures 

The goal of this task is to develop standard packages of eligible measures to be applied 
to homes receiving retrofits. The intent of developing standard packages is to simplify 
and streamline the program for participants and contractors with highly replicable 
activity, and avoid the need for a custom solution to be developed for each building.  

The Recipient shall: 
• Develop a proposed set of Packages of Measures to be applied to participating 

buildings in each Community Focus Area, for review and written approval by the 
CAM. Discuss with the CAM at a Program Meeting (Task 1.3). Submit to the 
CAM ten (10) calendar days before the meeting. 
o All measures included in the packages must be eligible measures and meet 

minimum requirements as listed in the Guidelines (Chapter 2I, Eligible 
Measures).  

o Design packages to achieve greenhouse gas emission reductions  and bill 
savings in participating buildings, while also mitigating impacts from extreme 
weather events and improving air quality, resiliency, and grid reliability, 
where possible.  

o Some packages may include a broad range of eligible measures, while other 
packages may include a more limited or targeted number of measures. 

o In developing packages, consider variations in appropriate measures based 
on property attributes such as building types and characteristics, age and 
condition of existing appliances, climate zone, utility service territory, likely 
bill impacts, and site conditions.  

o Identify expected greenhouse gas and energy savings from individual 
measures and packages of measures. 

• Meet and discuss standard packages of measures as requested by the CAM.  
• Develop a Bi-Annual Report on Packages of Measures to report on their efficacy 

and propose adjustments if needed, for review and approval by the CAM. This 
may include suggested modifications to the eligible measures identified in the 
Guidelines, if needed. Submit to the CAM ten (10) calendar days before meeting 
to discuss. 

Recipient Products: 

• Packages of Measures  
• Bi-Annual Report on Packages of Measures 
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Task 5.5 Pricing and Cost Caps 

The goal of this task is to develop and implement mechanisms to control the costs of 
building decarbonization retrofits conducted through the program. 
The Recipient shall: 

• Develop proposed Cost-Control Mechanisms, such as cost analysis, competitive 
bidding, and standard pricing, for review and approval by the CAM. Discuss at a 
Program Meeting (Task 1.3). Submit to the CAM ten (10) calendar days before 
meeting to discuss. 

• Ensure the average per-home cost of remediation and safety measures, 
including wiring and electrical panel upgrades, does not exceed the maximums 
listed in the Guidelines.  

• Meet and discuss Cost-Control Mechanisms as requested by CAM.  
• Submit data on remediation measures and costs as part of Task 3. 

Recipient Products: 

• Cost-Control Mechanisms 
• Data submitted as part of Task 3 

Task 5.6 Household/Property Pre-Screening 

The goal of this task is to identify households and properties within each Community 
Focus Area that are the most viable candidates for the EBD Direct Install Program, 
based on the likelihood the household will experience utility bill savings from 
decarbonization and other criteria identified in the Guidelines (Chapter 2F). The CEC 
has an existing contract with Recurve Analytics, Inc. (Agreement 800-23-004) to create 
a screening tool for this purpose that leverages utility meter, temperature, and other 
data and utilizes open-source computational approaches pioneered in California over 
the last decade. This screening tool (”EBD screening dashboard”) is initially expected to 
include properties within the electric service territories of Pacific Gas and Electric, 
Southern California Edison, San Diego Gas and Electric, Sacramento Municipal Utilities 
District, and Los Angeles Department of Water and Power, since the CEC receives meter 
data from these utilities under the authority of California Code of Regulations Title 20, 
Section 1353. The EBD screening dashboard is expected to distinguish single-family 
from multifamily properties, but may not distinguish manufactured homes from other 
single-family homes.  
The Recipient shall: 

• Receive a prioritized list of pre-screened addresses in each Community Focus 
Area in the region from the CAM and/or from Recurve Analytics, Inc., based on 
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the EBD screening dashboard. In addition, Recipient is encouraged to contract 
with Recurve Analytics, Inc. for direct access to the EBD screening dashboard for 
addresses that consent to sharing their utility meter data with Recipient during 
Initial Enrollment (Task 5.9).  

• Develop a Household Identification and Screening Plan to identify households 
and properties that are the most viable candidates for the EBD program in 
Community Focus Areas located in electric utility service territories not covered 
by the EBD screening dashboard. Present and discuss the plan with the CAM at 
Program Meetings (Task 1.3). Incorporate input from the CAM and prepare a 
final plan.  

Recipient Products:  
• Household Identification and Screening Plan (draft and final) 

Task 5.7 Set-Aside for Manufactured Homes 
The goal of this task is to develop and implement an intentional approach to serve 
manufactured and mobile homes under the EBD Direct Install Program, recognizing the 
unique challenges to decarbonizing these housing types, as described in the Guidelines. 

The Recipient shall: 
• Propose a Manufactured and Mobile Homes Service Plan for the awarded region, 

for review and approval by the CAM. This may include coordinating with other 
programs that serve these housing types, such as the CPUC Mobilehome Park 
Utility Conversion Program.  

• Present and discuss the Manufactured and Mobile Homes Service Plan with the 
CAM at Program Meetings (Task 1.3). 

• Set aside at least five (5) percent of program funds for eligible manufactured and 
mobile homes. 

• Ensure that retrofits of manufactured homes comply with applicable standards 
such as the National Manufactured Home Construction and Safety Standards and 
California Housing and Community Development requirements. 

• Track and report on funds spent on manufactured homes separately in Task 1.6 
Monthly Progress Report. 

• Collect data on manufactured home retrofits in accordance with Task 3. 
Recipient Products:  

• Manufactured and Mobile Homes Service Plan (draft and final) 
• Data submitted as part of Task 3 
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Task 5.8 Outreach and Engagement 

The goal of this task is to conduct culturally appropriate outreach and engagement to 
potential program participants (owners and occupants) in each Community Focus Area 
to share information about the EBD Direct Install Program and address questions and 
concerns.  
The Recipient shall: 

• Work with partner community-based organizations to develop and customize 
culturally appropriate Outreach Materials for each Community Focus Area, for 
review and approval by the CAM.  

o Include standardized elements across Community Focus Areas, where 
appropriate.  

o Include CEC, CCI, and DOE logo on Outreach Materials. CEC, CCI, and 
DOE branding extend to publications, websites, signage, invitations, and 
social media.  

• Conduct culturally appropriate outreach and engagement in each Community 
Focus Area, with a focus on occupants and owners of pre-screened buildings as 
identified in Task 5.6 (Household/Property Pre-Screening). Provide potential 
program participants with educational materials in appropriate languages about 
the EBD Direct Install Program, the benefits of building decarbonization, who and 
how to contact if issues or questions arise with the equipment after the retrofit, 
and respond to their questions and concerns.  

• Ensure outreach and engagement includes clear information on CEC approved 
programs and products and does not include third-party services or products not 
associated with the EBD Direct Install Program or otherwise approved by CEC.  

• Include prevention measures to ensure the CEC, CCI, and DOE names and logos 
and EBD Direct Install Program aren’t used for private party advertising or gain 
or used to mislead or otherwise exploit property owners or occupants.  

• Maintain an Outreach and Engagement Log to track outreach activities. 
• Discuss this task at Program Meetings (Task 1.3), as needed or as requested by 

the CAM. 
 

Recipient Products:  
• Outreach Materials 
• Outreach and Engagement Log 
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Task 5.9 Household Eligibility and Initial Enrollment  

The goal of this task is to verify household/property eligibility and conduct initial 
enrollment of eligible households/properties in the program. Final enrollment will occur 
after the home assessment (Task 5.10). 

The Recipient shall: 
• Collaborate with the CAM and the other regional administrators to develop an 

Application Template for participating households/properties. The Application 
Template shall include fields to collect information about the household and 
property, including but not limited to address, building type, fuel type, gas and 
electric service identifiers, income eligibility, consent for Recipient and the other 
regional administrators to receive the household’s utility meter data, and consent 
to a home assessment. Separate Application Templates may be developed for 
single-family, multifamily, and manufactured homes.  

• Support interested households/properties through all steps of initial program 
enrollment.  

• Collaborate with the CAM to develop a procedure for income verification in 
compliance with the Guidelines, HOMES Program Requirements, and Application 
Instructions Sections 3.1.3, 4.1.3, and 4.1.6, Federal Programs Approved for 
Categorical Eligibility for DOE Home Energy Rebates. This shall include ensuring 
proof of income documents are current. 

• Document household/property eligibility in accordance with Guidelines for 
building type, building location, fuel type, and income as part of initial program 
enrollment. As described in the Guidelines (Chapter 2E), eligibility for multifamily 
buildings will be determined at the whole-building level rather than unit by unit. 

• Discuss this task at Program Meetings (Task 1.3), as needed or as requested by 
the CAM. 

• Submit related data as part of Task 3.  

Recipient Products:  
• Application Template 
• Data submitted as part of Task 3  

Task 5.10 Home Assessments  

The goals of this task are (1) to assess homes that have completed Initial Enrollment in 
the program; (2) identify recommended measures to be installed in each assessed 
home; (3) model energy savings for HOMES funded projects; and (4) collect data points 
as part of the home assessment. For projects expected to utilize HOMES funding, data 
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must be collected in line with the Data and Tools Requirement Guide for the IRA 
Programs.  

The Recipient shall: 
• Establish Home Assessment Approach and Processes, including any special 

considerations for different building types, for review and approval by the CAM. 
For multifamily buildings, the Recipient shall consider energy used by common 
areas in addition to within units. For projects supported by HOMES funding, the 
Home Assessment Approach and Processes must meet the requirements of 
HOMES Guidance for the Modeled savings path, particularly Program 
Requirements & Applications Instructions Section 3.2.2. In addition, the Home 
Assessment Approach and Processes shall include the following elements: 
o Interview with the homeowner/occupant(s) (if available) about any concerns 

or issues they may have related to the performance of their home.  
o Evaluation of the following home appliances’ operation, condition, efficiency, 

and fuel type as applicable:  
 Heating appliance(s) 
 Cooling appliance(s) 
 Domestic water heater 
 Clothes dryer 
 Cooking appliance 

o Evaluation of heating and cooling system duct work (if present). 
o Evaluation of occupant-controlled thermostat.  
o Evaluation of the home envelope including insulation level and assess 

possible sources of air-leakage (blower door test not required).  
o Evaluation of any interior and exterior incandescent, compact fluorescent, 

halogen, or T12 linear florescent light fixtures.  
o Evaluation of condition and Minimum Efficiency Reporting Value of air filters.  
o Evaluation of the main electrical panel condition, open slot availability, and 

capacity to support full home electrification using load calculation 
methodology in California Electrical Code Section 220.87.  

o Identification of obvious electrical hazards.  
o Identification of building-related health and safety conditions that may 

require remediation for the installation of decarbonization equipment 
including repair of roof or envelope leaks/damage, galvanized pipe, lead 
paint, asbestos, mold, smoke and carbon monoxide alarms, and ventilation.  
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• Identify whether the home is expected to receive HOMES funding prior to the 
home assessment. 

• Conduct an assessment of the home, for each home that has completed Task 5.9 
Household Eligibility and Initial Enrollment. The home assessment shall be 
conducted in accordance with the approved Home Assessment Approach and 
Processes.  

• Identify recommended measures for the home following the home assessment, 
including any needed remediation and electrical work, based on the following 
information: 
o Information obtained through the home assessment 
o Standard packages of measures (Task 5.4) 
o Analysis of the home’s utility meter data.  

• Recommended measures must include, at a minimum, the Required Measures 
identified in the Eligible Measures section of the Guidelines.  
o All recommended measures must be eligible measures as listed in Table 4 of 

the Guidelines, unless the Recipient has submitted a request for substitute 
equipment and the request has been approved by the CEC Executive Director, 
as described in the Product Availability Constraints section of the Guidelines. 

o When identifying recommended measures, avoid the need for unnecessary 
electrical panel upgrades by incorporating the strategies described in the 
Electrical Upgrades section of the Guidelines, where appropriate. 

o When identifying recommended remediation measures, consider the program 
cost caps (see Task 5.5). The program cost caps are an average across all 
homes receiving retrofits. 

• Estimate energy savings and bill impacts associated with the recommended 
measures.  
o For Projects expected to receive HOMES funding, expected energy savings 

must be modeled consistent with the HOMES Program Requirements and 
Application Instructions Section 3.2.4.1. HOMES funded Projects must be 
predicted to achieve a minimum of 20 percent energy savings to be eligible 
for funding.  

• Conduct other assessments as needed if home is participating in public interest 
research or data collection (see Task 8). To the extent feasible, these research 
assessments shall be done at the same time as home retrofit assessment to 
minimize impact on occupants.  
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• Discuss this task at Program Meetings (Task 1.3), as needed or as requested by 
the CAM. Update Home Assessment Approach and Processes as requested by 
CAM. 

• Collect and submit related data as part of Task 3.  
• Retain required documentation related to the Home Assessment per HOMES 

Guidance, particularly Program Requirements & Application Instructions Section 
3.2.2. 

Recipient Products:  

• Home Assessment Approach and Processes (draft and final) 
• Updated Home Assessment Approach and Processes (if requested by CAM) 
• Data submitted as part of Task 3  

Task 5.11 Program Participation Agreements and Tenant Protections 

The goal of this task is to execute Program Participation Agreements with property 
owners and occupants. Program Participation Agreements will identify the measures to 
be installed in the home as well as the rights and responsibilities of program 
participants, including tenant protections. See the Guidelines (Chapter 4C, Tenant 
Protection), HOMES Program Requirements and Application Instructions Section 3.1.3: 
Low-Income Homes, and Terms and Conditions for additional details about tenant 
protections.  

The Recipient shall: 
• Develop Program Participation Agreement Template in collaboration with the 

CAM and documents that may be provided by the CEC. The Program 
Participation Agreement Template may take the form of a lease addendum, deed 
recording, or other documents. The form of the Program Participation Agreement 
may vary depending on whether the property is already deed-restricted, the 
number of units, or other factors. 

• For each home for which a Task 5.10 Home Assessment has been completed: 
• Provide information about the program to the property owner and tenant (if 

applicable). Ensure information is available to the occupant and owner in any 
of the predominant languages spoken in the community. Such information 
shall include: 
 Measures to be installed, including labor and materials warranty 

information. 
 Benefits expected from installed measures, including modeled energy 

savings and bill impacts. 
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 Expected duration of construction and construction hours. 
 Whether temporary displacement is required and who will be paying 

for it. 
 For rental properties, rights, responsibilities, and limitations related to 

participation in this program, including rent increases; displacements 
and evictions; and for property owners, obligations with regard to 
future tenants and sale of property, pursuant to Guidelines and 
HOMES Program Requirements and Application Instructions regarding 
Low-Income Homes Section 3.1.3. 

 Expected timing of post-project follow-up surveys. 
 Number to call regarding any concerns related to a project funded by 

this program, including tenant protections. 
 If the home was selected to be a part of a public interest research 

activity, such as monitoring indoor air quality before and after or 
testing decarbonization equipment. 

 If applicable, the portion of the project cost supported by HOMES 
funding.  

 Penalties associated with the violation of Program Participation 
Agreement terms, including tenant protection provisions. As stated in 
the Terms and Conditions, penalties may include repayment of all 
project costs. 

 Any other information specified by the CAM. 

• Customize Program Participation Agreement for the home.  
• Collect needed signatures on Program Participation Agreement, including 

attestation that all information provided by the Participant during the process is 
true and correct. 

• Take any additional steps that may be required to formalize the Program 
Participation Agreement, as specified by the CAM. 

• Follow up within 5 business days on any complaints received regarding violation 
of tenant protection provisions, and coordinate with the CEC to enact penalties if 
needed. 

• Discuss this task at Program Meetings (Task 1.3), as needed or as requested by 
the CAM. 

• Submit related data as part of Task 3. 

Recipient Products: 
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• Program Participation Agreement Template 
• Data submitted as part of Task 3 

Task 5.12 Building Decarbonization Retrofits  

The goal of this task is to conduct decarbonization retrofits in homes. Retrofit work 
must be done by enrolled contractors in accordance with the approved Workforce Plan 
(see Task 5.3). 

The Recipient shall: 
• Obtain permits required for the retrofit, including utility approval of electrical 

panel upgrade, if needed. 
• Install agreed upon measures in homes in accordance with the Program 

Participation Agreement and with installation standards specified in Task 5.3. 
• Remove replaced equipment from the site and recycle or dispose of it properly in 

accordance with federal, state, and local regulations. For appliances containing 
refrigerant with global warming potential greater than 150, removal and disposal 
must follow refrigerant recovery procedures required by California Code of 
Regulations Section 95390 and Code of Federal Regulations Title 40, Part 82, 
Subpart F. 

• Limit project construction for a single home or apartment unit to thirty (30) 
calendar days whenever possible. 

• Minimize disruption to home occupants during construction. Avoid the need for 
temporary displacement if possible and reduce the duration of displacement if it 
is necessary. If displacement is needed, tenants shall have the right to return to 
the same unit once construction is complete and state and local laws governing 
tenant displacement shall apply. 

• Ensure participating households are enrolled in the most appropriate rate plan 
from their utility, as well as any rate discounts and demand response programs 
for which they are eligible. Offer to assist households to enroll in appropriate 
rates, discounts, and demand response for which they are not already enrolled, 
including budget billing/level pay programs to smooth out monthly variability in 
energy bills. 

• Programmable equipment shall be programmed to achieve energy efficiency, 
comfort, minimize consumption during peak periods, and facilitate enrollment in 
demand response programs if available.  

• Inform building owners and occupants about the proper operation of their new 
equipment and any recommended maintenance (for example, the changing or 
cleaning of filters, setback temperatures, warm-up periods, and programming of 
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equipment). Operation, maintenance, and warranty information shall be provided 
in writing in English and any other predominant language spoken in the 
community, if needed. 

• Post-Installation Project Certificate. For projects supported by HOMES funding, 
ensure that participants receive the information required pursuant to HOMES 
Program Requirements and Application Instructions Section 3.2.6. The 
information may be provided by a Home Energy Rating System (HERS) Rater, 
the Recipient (but not the installer), another third-party or a combination of the 
above.  
o Templates for the Post-Installation Project Certificate must be approved by 

the CAM.  
• Discuss this task at Program Meetings (Task 1.3), as needed or as requested by 

the CAM. 
• Submit related data as part of Task 3.  

Recipient Products: 
• Data submitted as part of Task 3  
• Post-installation Project Certificate Template (draft and final)  

Task 5.13 Quality Assurance and Quality Control (QA/QC) 

The goal of this task is to ensure the successful operation of installed equipment, and to 
address participant questions and concerns, consistent with the Guidelines, HOMES 
Program Guidance, and this Agreement.  

The Recipient shall: 
• Develop QA/QC Procedures for review and approval by the CAM. Submit to CAM 

ten (10) calendar days before meeting for discussion. QA/QC Procedures will 
include the following, contemplate the various building types, and align with the 
Consumer Protection Plan described in Task 4 and with HOMES Program 
Guidance, specifically Program Requirements and Application Instructions Section 
3.2.5: 
o Processes for consumer feedback 
o Conflict resolution procedures 
o Data or file reviews of all projects 
o Onsite or Virtual Inspections for a portion of projects (if HOMES requirements 

are not already satisfied through permitting process) 
o Verification that installation standards have been met 
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o Document retention of QA/QC Procedures 
o Methods to use QA/QC Procedures and systems to inform program 

improvements  
• Implement Final QA/QC Procedures. 
• Ensure the quality of installation work for a minimum of twelve (12) months, and 

promptly address any deficiencies.  

• Maintain a hotline for program participants to report problems and questions 
regarding equipment operation for the duration of this agreement, and record 
problems and questions in a Hotline Call Log Tracker. Provide the hotline 
telephone number to customers in a clear and useful format, for example on 
stickers affixed to equipment. 

• Ensure that contractors adhere to installation standards devised under Task 5.3 
including any legally required testing. 

• Discuss this task at Program Meetings (Task 1.3), as needed or as requested by 
the CAM. 

• Submit related data as part of Task 3.  
• Facilitate CEC audits of a subset of homes retrofitted through the program. 

Recipient Products: 
• Hotline Call Log Tracker 
• QA/QC Procedures (draft and final) 
• Data submitted as part of Task 3  

Task 5.14 Participant Surveys 

The goal of this task is to collect feedback and data about participant experience and 
satisfaction. 

The Recipient shall: 
• Develop a Draft Participant Survey to obtain feedback from participating 

households, for review and approval by the CAM. The survey will address 
resident satisfaction with program staff, installation contractors, construction, 
and new equipment and will include, at minimum, the relevant questions listed in 
and adhere to the timelines specified in HOMES Requirements & Application 
Instructions, Appendix B. Submit to CAM ten (10) calendar days before meeting 
to discuss. 

• Integrate CAM feedback into Final Participant Survey. 
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• Discuss this task at Program Meetings (Task 1.3), as needed or as requested by 
the CAM. 

Recipient Products: 
• Participant Survey (draft and final) 
• Data submitted as part of Task 3  

TASK 6: CONTINUOUS IMPROVEMENT 

The goal of this task is to align the Recipient and the CAM on Program performance, 
ensure Program effectiveness and provide timely adjustments for improvement.  

The Recipient shall: 
• Consider results, lessons learned, and data from program implementation to 

evaluate success, and propose course corrections and adjustments on a periodic 
basis.  

• In proposing course corrections and adjustments, factors that the Recipient shall 
consider include but are not limited to:  
o Contractor performance as measured by critical review of project scopes and 

pricing, participant reviews, site visits, and other Quality Control measures 
o Actual energy savings results for projects (calculated by the CEC or another 

contractor utilizing standardized, open-source analytical methods)  
o Actual bill impacts for completed projects  
o Program Participant Hotline calls 
o Participant Surveys 
o Feedback and input from the Advisory Group and CEC staff 
o Budgeted versus actual expenditures 
o Other agreed upon metrics 

• Implement proposed course corrections and adjustments after review and 
approval by CAM. 

• Take corrective action if fraudulent activity on the part of contractors or property 
owners is brought to the Recipient’s attention.  

• Discuss this task at Program Meetings (Task 1.3) or other meetings, as needed 
or requested by the CAM. 



 
 

November 2024 32 of 33 EBD-24-002 
 Scope of Work Center for Sustainable Energy 

TASK 7 LEVERAGING AND LAYERING WITH OTHER PROGRAMS 
The goal of this task is to ensure coordination with other CEC-approved programs, 
where possible, to leverage other funding sources to allow more homes to be reached 
and maximize the benefits of the EBD Direct Install Program. Program coordination 
should be designed to reduce greenhouse gas emissions and advance energy equity.  

The Recipient shall: 

• Develop a draft Coordination Plan addressing coordination with other programs, 
for review and approval by the CAM, that includes the following elements: 
o When EBD Direct Install Program funds are used to fund specific measures as 

part of a project, other complementary (non-HOMES) funding sources are 
considered first, whenever possible. 

o Complexity for program participants and contractors is minimized.  
o For HOMES supported projects, confirmation to the best of Recipient’s ability 

that property did not receive a federal grant for any measure receiving 
HOMES funding, including rebates under the IRA Home Electrification and 
Appliance Rebate Program. 

o Legal and regulatory requirements of each funding source are met. 
o Total amount of funding applied to a project does not exceed the actual 

project cost.  

• Coordination Plan may include: 
o Coordination with programs that provide funding for one or more measures 

that are also eligible through the EBD Direct Install Program, such as 
remediation, smart thermostats, electrical panel upgrades, or heat pumps.  

o Coordination with programs that provide funding for complementary 
measures that are not eligible for EBD Direct Install Program funding, 
including, but not limited to, solar photovoltaic panels, electric vehicle 
charging, shade trees, windows, and battery storage. 

• Discuss this task at Program Meetings (Task 1.3) or other meetings, as needed 
or as requested by the CAM, and develop a final Coordination Plan. 

• Implement the final Coordination Plan. 
• Track layering by project and provide data as part of Task 3 and Monthly 

Progress Report (Task 1.6) 

Recipient Products: 
• Coordination Plan (draft and final) 
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• Data submitted as part of Task 3  

TASK 8 COORDINATION WITH OTHER PROGRAMS AND PUBLIC INTEREST 
RESEARCH 
The goal of this task is to coordinate with other programs and public interest research 
for purposes other than layering and leveraging funds. 
The Recipient shall: 

• Coordinate with representatives of other CAM-approved programs to advance 
shared goals and align activities, as opportunities arise. For example, this may 
include coordination with the California Heat Pump Public-Private Partnership. 

• Coordinate with CAM-approved public interest research programs to advance 
research or evaluate the efficacy or impact of building decarbonization 
technologies, as opportunities arise. For example, this may include: 
o Identifying and facilitating access to a group of sample homes, in a variety of 

climate zones and building types, for the installation of air monitors and data 
collection pre and post retrofit, and subsequent removal of air quality 
monitoring equipment. 

o Identifying a sample of homes in different regions of the state to evaluate 
building decarbonization or communication technologies.  

• Discuss this task at Program Meetings (Task 1.3) or other meetings, as needed 
or as requested by the CAM. 

• Track coordination with other programs as part of Task 3. 

Recipient Products: 
• Data submitted as part of Task 3 

 
 



Schedule of Products and Due Dates

I. Instructions for Schedule of Products and Due Dates

This workbook contains the spreadsheet for the Schedule of Products and Due Dates. 

Items in <blue type> need to be completed. All other items should remain 

unchanged.

For each Administrative Task, insert the planned start and completion dates. For the 

Critical Project Reviews (CPRs), add as many CPRs as the project requires. If this 

form is being completed by an Applicant as part of a proposal to the Energy 

Commission, leave the CPR sections blank. These sections will be completed by the 

Energy Commission prior to issuing a funding award.

For each Technical Task, insert the name of each task as it is titled in the Scope of 

Work, the name of each product(s) associated with each task as they are titled in the 

Scope of Work (using Caps and Bold), and the planned completion dates. A 

frequency or number of days after another occurance (ex. 10 days before program 

meeting) are acceptable instead of a specific date. Delete or insert rows as 

necessary.
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Exhibit A-1

Schedule of Products and Due 

Dates

Task 

Number

Task 

Name
Product(s) Due Date

1.1 Attend Kick-off Meeting

Kick-Off Meeting Agendas (CEC) 10 calendar days before Kick-Off Meetings

Updated Schedule of Products and Due Dates 10 calendar days after Kick-off Meetings

1.2 Critical Project Review (CPR) Meetings

Agenda and a list of expected participants (CEC) 10 calendar days before CPR meeting

CPR Report 10 calendar days before CPR meeting

Schedule for written determination (CEC) 10 calendar days after CPR meeting

Written determination (CEC)
As indicated in schedule for written 

determination

1.3 Program Meetings and Briefings (2 per month for first year)

Agenda and a list of expected participants (CEC) 10 calendar days before Meeting 

Written documentation of meeting agreements 5 calendar days after meeting

1.4 Advisory Group

List of potential Advisory Group members for the 

region
At Kick-off Meeting

Final list of potential Advisory Group members (CEC) 30 calendar days after Kick-off Meeting

List of confirmed Advisory Group members for the 

region

15 calendar days after receiving the list from 

CEC

Advisory Group meeting agendas (CEC) 5 calendar days before Meetings

1.5 Invoices

Invoices 15th of every month or as specified by CAM

True-up updates for advanced funds 15th of every month or as specified by CAM

1.6 Monthly Progress Report

Monthly progress reports 15th of every month

1.7 Obtain and Execute Subawards

List of subaward agreements and timeline for 

execution
At Kick-off Meeting

Subaward agreements (Draft, if requested) 20 calendar days after Kick-off Meeting

Subaward agreements (Final) 45 calendar days after Kick-off Meeting

1.8 Annual Reports and Presentations

Annual reports and presentations (Drafts) January 30

Annual reports and presentations (Finals)
15 calendar days after CAM provides 

comments on draft reports

1.9 Final Report and Presentation

Final report (Draft)
90 calendar days before the end of the 

agreement term

Final report (Final)
60 calendar days before the end of the 

Agreement Term

For each 

CPR 

Meeting
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Task 

Number

Task 

Name
Product(s) Due Date

1.10 Final Meetings

Written documentation of meeting agreements and 

unresolved activities
5 calendar days after final meeting

Schedule for completing closeout activities 10 calendar days after final meeting

2 Internal Controls, Processes and Procedures

Internal controls, processes, and procedures 2 months after Kick-off Meeting

Updated internal controls, processes, and procedures
As needed or requested by the CAM (no less 

than annually)
Monthly fiscal accounting in Task 1.6 Monthly 

Progress Reports
15th of every month

3 Program Data Collection and Reporting

Project data Daily or as specified by CAM

Metrics and Data Reports Within 15 calendar days of CAM request

4 Assist CEC with DOE HOMES Application Components

Responses for DOE application components (Draft)
Within 15 calendar days of request from 

CAM

Responses for DOE application components (Final)
Within 15 calendar days of request from 

CAM

Components for Consumer Protection Plan (Draft)
Within 15 calendar days of request from 

CAM

Components for Consumer Protection Plan (Final)
Within 15 calendar days of request from 

CAM

Components for Market Transformation Plan (Draft)
Within 15 calendar days of request from 

CAM

Components for Market Transformation Plan (Final)
Within 15 calendar days of request from 

CAM

Input on draft Community Benefits Plan, Education 

and Outreach Strategy, Utility Data Access Plan, and 

Privacy and Security Risk Assessment 

Within 15 calendar days of request from 

CAM

5.1 Community Focus Areas

Proposed Initial Community Focus Areas List and 

Justification
As part of application

Final Initial Community Focused Areas List 1 month after Kick-off Meeting

Amended Community Focus Areas List and 

Justification 
30 calendar days after request from the CAM

5.2 Community Application Process

Proposed Community Application Process and 

Selection Criteria
6 months after Kick-off Meeting

Final Community Application Process and Selection 

Criteria 
9 months after Kick-off Meeting

5.3 Workforce Plan and Contractor Enrollment

Workforce Plan outline 2 months after Kick-off Meeting

Workforce Plan (Draft) 3 months after Kick-off Meeting

Workforce Plan (Final) 5 months after Kick-off Meeting

Data submitted as part of Task 3 See Task 3
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Task 

Number

Task 

Name
Product(s) Due Date

5.4 Standard Packages of Measures

Packages of Measures 4 months after Kick-off Meeting

Bi-Annual Report on Packages of Measures
June 30th and December 31st of each 

calendar year (excluding the fifth year)

5.5 Pricing and Cost Caps

Cost-Control Mechanisms 4 months after Kick-off Meeting

Data submitted as part of Task 3 See Task 3

5.6 Household/Property Targeting

Household Identification and Screening Plan (Draft) 3 months after Kick-off Meeting

Household Identification and Screening Plan (Final) 5 months after Kick-off Meeting

5.7 Set-Aside for Manufactured Homes

Manufactured and Mobile Homes Service Plan (Draft) 6 months after Kick-off Meeting

Manufactured and Mobile Homes Service Plan (Final) 9 months after Kick-off Meeting

Data submitted as part of Task 3 See Task 3

5.8 Outreach and Engagement

Outreach Materials 5 months after Kick-off Meeting

Outreach and Engagement Log Part of Task 3 Project Data

5.9 Household Eligibility and Initial Enrollment

Application Template 2 months after Kick-off Meeting

Data submitted as part of Task 3 See Task 3

5.10 Home Assessments

Home Assessment Approach and Processes (Draft) 3 months after Kick-off Meeting

Home Assessment Approach and Processes (Final) 5 months after Kick-off Meeting

Updated Home Assessment Approach and Processes 

(if requested by CAM)
within 30 days of request from CAM

Data submitted as part of Task 3 See Task 3

5.11 Program Participation Agreements and Tenant Protections

Program Participation Agreement Template 5 months after Kick-off Meeting

Data submitted as part of Task 3 See Task 3

5.12 Building Decarbonization Retrofits

Data submitted as part of Task 3 See Task 3

Post-installation Project Certificate Template (Draft) 5 months after Kick-off Meeting

Post-installation Project Certificate Template (Final) 6 months after Kick-off Meeting

5.13 Quality Assurance and Quality Control (QA/QC)

Hotline Call Log Tracker Weekly or as specified by the CAM

QA/QC Procedures (Draft) 4 months after Kick-off Meeting

QA/QC Procedures (Final) 6 months after Kick-off Meeting

Data submitted as part of Task 3 See Task 3
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Task 

Number

Task 

Name
Product(s) Due Date

5.14 Participant Surveys

Participant Survey (Draft) 5 months after Kick-off Meeting

Participant Survey (Final) 9 months after Kick-off Meeting

Data submitted as part of Task 3 See Task 3

6 Continuous Improvement

No Recipient Products for this Task

7 Coordination and Layering with Other Programs

Coordination Plan (Draft) 4 months after Kick-off Meeting

Coordination Plan (Final) 6 months after Kick-off Meeting

Data submitted as part of Task 3 See Task 3

8 Coordination with Other Programs and Public Interest Research

Data submitted as part of Task 3 See Task 3
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Budget Forms
General Budget Worksheet Instructions

1. A separate set of complete budget forms, including the full set of worksheets, is required for the Recipient and for each 
subcontract containing: 1) $100,000 or more of Energy Commission funds; or 2) 25% or more of the total Energy Commission 
funds requested.

2. For each worksheet, only identify the expenses to be incurred by the organization to which the budget forms pertain.

3. Only complete information for non-shaded cells; all other information will be automatically filled or calculated.

4. When more rows are required, copy an existing row and "insert the copied cells" between existing rows to keep template 
formulas accurate.

5. Budgeted Energy Commission funds and match share must be in whole dollars. Rates (labor, fringe, indirect or profit) and 
unit costs for materials/equipment must be in dollars and cents (two decimal places only).

6. Do not create new formulas in the tables as they may cause rounding discrepancies.

7. Each worksheet has specific instructions located below the form.

8. All rates (labor, fringe, indirect, and profit) included in these forms are caps, or the maximum amount allowed to be billed. 
The maximum rate should be the projected final rate based on the end term of the agreement. The Energy Commission will 
only reimburse for actual expenses incurred, not to exceed the rates specified in these forms. Rate increases will not be 
approved. 

9. All costs (including indirect costs) must adhere to the Agreement Terms and Conditions, Generally Accepted Accounting 
Principles (GAAP) and the Office of Management and Budget (OMB) Circular or Federal Acquisition Regulations applicable to 
your organization.

10. Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement, with the 
exception of costs incurred by University of California recipients and permits required for the installation of building retrofits 
pursuant to this program.

11. Never delete Rows, Columns or Worksheets. Leave unused cells blank.

12. Unallowable Costs (Reimbursable)
For an item of cost to be allowable, it must be included in the approved agreement budget and allowable per the terms and 
conditions of the resulting agreement. The following are examples of unallowable costs under an agreement resulting from this 
solicitation. This list is not comprehensive and additional items of cost may be unallowable in accordance with the terms and 
conditions.
· Forgone Profit – For example, if a company usually charges 10% profit but only charges 4% to CEC. The unclaimed difference 
is not an allowable item of cost.
· Forgone Rent – For example, rents that are not paid is not an allowable item of reimbursable cost.
· Discounted or Refunded Equipment Costs – For example, a claim that equipment costs $10,000 but the Recipient only pays 
$6,000 due to some “special” discount. The difference of $4,000 is not an allowable expense. Another example is if the 
Recipient actually pays $10,000 but the vendor refunds $4,000 – only the net $6,000 is an allowable item of cost. 
· Foregone Salary, Fringe, Indirect or Other Types of Cost – For example, a person normally charges or is paid $100 per hour 
but will only charge $50 per hour towards the CEC award. Only actual costs incurred and paid to the employee are allowable. 
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Category Budget
(see instructions below)

Name of Organization

Organization Type Recipient
See Section I.B in Solicitation Manual for definitions

Cost Category
EBD 

Reimbursable 
Share

Match Share Total Administration Project-Related Project Administration Project-Related Project Administration Project-Related Project

Direct Labor 3,085,619$         -$                    3,085,619$         1,469,967$         940,612$            -$                    439,272$            235,768$            -$                    1,909,239$         1,176,380$         -$                    

Fringe Benefits 1,234,248$         -$                    1,234,248$         587,987$            376,245$            -$                    175,709$            94,307$              -$                    763,696$            470,552$            -$                    

Total Labor 4,319,867$         -$                    4,319,867$         2,057,954$         1,316,857$         -$                    614,981$            330,075$            -$                    2,672,935$         1,646,932$         -$                    

Travel 19,790$              -$                    19,790$              9,859$                5,585$                -$                    2,946$                1,400$                -$                    12,805$              6,985$                -$                    

Equipment -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Materials/Miscellaneous 150,496$            -$                    150,496$            52,355$              65,962$              -$                    15,645$              16,534$              -$                    68,000$              82,496$              -$                    

Subcontractors 98,187,146$       46,114$              98,233,260$       3,300,406$         6,413,656$         61,260,413$       986,265$            1,607,609$         24,618,798$       4,286,671$         8,021,265$         85,879,211$       

Total Other Direct Costs 98,357,432$       46,114$              98,403,546$       3,362,620$         6,485,203$         61,260,413$       1,004,856$         1,625,543$         24,618,798$       4,367,476$         8,110,746$         85,879,211$       

Indirect Costs 5,091,271$         -$                    5,091,271$         2,425,445$         1,552,009$         -$                    724,799$            389,018$            -$                    3,150,244$         1,941,027$         -$                    

Profit (not allowed for grant 
recipients) -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Total Indirect and Profit 5,091,271$         -$                    5,091,271$         2,425,445$         1,552,009$         -$                    724,799$            389,018$            -$                    3,150,244$         1,941,027$         -$                    

Grand Totals 107,768,570$     46,114$              107,814,684$     7,846,018$         9,354,069$         61,260,413$       2,344,636.16$    2,344,635.80$    24,618,798$       10,190,655$       11,698,705$       85,879,211$       

Amount of Funds to be Spent 
in California** 104,640,579$     Percent of Total 10% 12% 78% 8% 8% 84% 9% 11% 80%

Total EBD Funds (State and Federal) by CategoryFederal EBD Funds by CategoryState EBD Funds by Category

Center for Sustainable Energy
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Direct Labor (Unloaded)
(see instructions below)

Organization Name

Hourly Rates

Employee Name
Job 

Classification / 
Title

Cost Category
(Select from 
drop-down 

menu)

Maximum Labor 
Rate ($ per hour) # of Hours State EBD

Funds
Federal EBD 

Funds
Total EBD Funds 

(State+Fed)
Match
Share Total

Gabrielle Stebbins, Kara 
Crohn, Andrew Chesser 
and others

Program Leadership Administration 130.00$                    1,602                        160,323$                  47,909$                    208,232$                  -$                          208,232$                  

Gabrielle Stebbins, Kara 
Crohn, Andrew Chesser 
and others

Program Leadership Project-Related 130.00$                    3,332                        346,295$                  86,800$                    433,095$                  -$                          433,095$                  

Chris Vogel, Jessica 
Jones, Caryn Josepher 
and others

Senior 
Manager/Specialist Administration 98.00$                      4,151                        313,198$                  93,594$                    406,792$                  -$                          406,792$                  

Chris Vogel, Jessica 
Jones, Caryn Josepher 
and others

Senior 
Manager/Specialist Project-Related 98.00$                      3,371                        264,139$                  66,208$                    330,347$                  -$                          330,347$                  

Various Program Specialist Administration 77.00$                      8,706                        516,102$                  154,227$                  670,329$                  -$                          670,329$                  
Various Program Specialist Project-Related 77.00$                      3,196                        196,773$                  49,322$                    246,095$                  -$                          246,095$                  
Kelly Leathers and 
others Program Management Administration 65.00$                      7,181                        359,365$                  107,390$                  466,755$                  -$                          466,755$                  

Kelly Leathers and 
others Program Management Project-Related 65.00$                      1,800                        93,536$                    23,445$                    116,981$                  -$                          116,981$                  

Various Program Associate Administration 38.00$                      4,135                        120,979$                  36,152$                    157,131$                  -$                          157,131$                  
Various Program Associate Project-Related 38.00$                      1,312                        39,869$                    9,993$                      49,862$                    -$                          49,862$                    

-$                          

-$                          

Hourly Direct Labor Totals 2,410,579$               675,040$                  3,085,619$               -$                          3,085,619$               

Center for Sustainable Energy
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Fringe Benefits
(see instructions below)

Organization Name

Fringe Benefit Base Description 
(Employee or Job Classification/Title)

Cost Category
(Select from drop-

down menu)

Max. 
Fringe 
Benefit 

Rate (%)

Direct Labor Costs - 
State EBD Funds ($)

Direct Labor Costs - 
Federal EBD Funds 

($)

Fringe Benefits - 
State EBD

Funds

Fringe Benefits - 
Federal EBD 

Funds

Fringe Benefits -
Total EBD Funds 

(State+Fed)

Match
Share Total

Program Leadership Administration 40.00% 160,323$                         47,909$                           64,129$                       19,164$                     83,293$                         -$                  83,293$             

Program Leadership Project-Related 40.00% 346,295$                         86,800$                           138,518$                     34,720$                     173,238$                       -$                  173,238$           

Senior Manager/Specialist Administration 40.00% 313,198$                         93,594$                           125,279$                     37,437$                     162,717$                       -$                  162,717$           

Senior Manager/Specialist Project-Related 40.00% 264,139$                         66,208$                           105,656$                     26,483$                     132,139$                       -$                  132,139$           

Program Specialist Administration 40.00% 516,102$                         154,227$                         206,441$                     61,691$                     268,132$                       -$                  268,132$           

Program Specialist Project-Related 40.00% 196,773$                         49,322$                           78,709$                       19,729$                     98,438$                         -$                  98,438$             

Program Management Administration 40.00% 359,365$                         107,390$                         143,746$                     42,956$                     186,702$                       -$                  186,702$           

Program Management Project-Related 40.00% 93,536$                           23,445$                           37,414$                       9,378$                       46,792$                         -$                  46,792$             

Program Associate Administration 40.00% 120,979$                         36,152$                           48,392$                       14,461$                     62,852$                         -$                  62,852$             

Program Associate Project-Related 40.00% 39,869$                           9,993$                             15,947$                       3,997$                       19,945$                         -$                  19,945$             

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  Administration
Project-
Related Project Administration

Project-
Related Project

Fringe Benefit Totals 2,410,579$                      675,040$                         964,231$                     270,016$                   1,234,248$                    -$                  1,234,248$        587,987$                      376,245$         -$           175,709$                     94,307$           -$              

Additional Explanation: As necessary, please use this box (or an attachment) to list the elements that comprise your fringe benefits and how they are applied to your base (e.g. Personnel) to arrive at your fringe benefit rate.
CSE's fringe rate covers Paid Leave, Payroll Expenses & Taxes, Employee Health Insurance, Unemployment Expenses, Transportation, and Retirement Contributions.  Our fringe rate is applied to Total Labor Costs.

Center for Sustainable Energy
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Travel
(see instructions below)

Organization Name

Cost Category
(Select from drop-down 

menu)

Traveler's Name 
and/or 

Classification Departure Destination Trip Purpose No. of Days Lodging Flight Mileage Cost

Vehicle Cost (if 
not included in 
Mileage Cost) Per Diem State EBD Funds Federal EBD Funds Total EBD Funds

Match
Share Total

Administration TBD TBD TBD

Kickoff Meetings, 
Team Meetings, CAM 
and Advisory Group 
Meetings, TBD as 
directed by CAM

TBD 4,400$                  4,730$                -$                     1,875$                         1,800$                  9,859$                             2,946$                             12,805$                           -$                   12,805$             

Project-Related TBD TBD TBD

Attend marketing and 
outreach events 
coordinated with 
CBOs or in person 
meetings with CBOs 
about the program

TBD 2,400$                  2,700$                -$                     1,185$                         700$                     5,585$                              $                            1,400 6,985$                             -$                   6,985$               

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

Total: 15,444$                           4,346$                             19,790$                           -$                   19,790$             

Administration Project-Related Project Administration
Project-
Related Project

9,859$                  5,585$                             -$                                 2,946$                             1,400$               -$                   

State EBD Funds by Category Federal EBD Funds by Category

Center for Sustainable Energy

November 2024 Page 5 of 11
Travel

EBD-24-002
Center for Sustainable Energy



Equipment
(see instructions below)

Organization Name

Cost Category (select 
from drop-down 

menu)
Description Purpose Cost Basis # 

Units Unit Cost State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)

Match
Share Total

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

Total: -$                   -$                   -$                   -$                   -$                   

n Related Project n Related Project
-$                   -$                   -$                   -$                   -$                   -$                   

State EBD Funds by Category Federal EBD Funds by Category

Center for Sustainable Energy
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Materials & Miscellaneous
(see instructions below)

Organization Name Center for Sustainable Energy

Cost Category 
(select from drop-

down menu)
Description Purpose Cost Basis # 

Units Unit Cost State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)

Match
Share Total

Administration
Teamwork and 
Sharepoint licenses, 
or similar

Project Management, 
planning and tracking Annual Fee 5 5,000$                19,248$            5,752$              25,000$              -$                  25,000$            

Project-Related Alchemer License Data Analytics Annual Fee 10 1,350$                10,794$            2,706$              13,500$              -$                  13,500$            

Administration Dovetail and QDA 
Software fees Data Analytics Monthly Fee 60 100$                   4,620$              1,380$              6,000$                -$                  6,000$              

Administration Leaflet, 
Mapbox/Cardo, etc fee Data Analytics Monthly Fee 60 100$                   4,620$              1,380$              6,000$                -$                  6,000$              

Administration ArcGIS Data Analytics Annual Fee 80 150$                   9,239$              2,761$              12,000$              -$                  12,000$            

Project-Related Translations Translate Surveys and 
Collateral Per  Item 6 1,666$                7,993$              2,003$              9,996$                -$                  9,996$              

Administration Tableau Licenses Data Visualization for 
Dashboards Annual Fee 100 135$                   10,394$            3,106$              13,500$              -$                  13,500$            

Administration Marketo Database Tracking Enrollment 
and Outreach Per Record 1 5,500$                4,235$              1,265$              5,500$                -$                  5,500$              

Project-Related Advertisements and 
Direct Mail

Target Diverse 
Professional Groups 
in the initial 
community focus 
areas

Per Major Market 1 9,000$                7,196$              1,804$              9,000$                -$                  9,000$              

Project-Related

Owned and Paid Media 
and Various Other 
Branding and  
Collateral

 To Support CBO 
Engagement and 
Program Outreach to 
Households in the 
targeted initial 
community focus 
areas 

Varies 5 5,000$                19,990$            5,010$              25,000$              -$                  25,000$            

Project-Related
Website Hosting and 
Domain Name 
Purchase

For Program 
Awareness and 
Application 
Processing

Annual Fee 5 5,000$                19,990$            5,010$              25,000$              -$                  25,000$            

-$                   -$                  -$                  -$                    -$                  -$                  

-$                   -$                  -$                  -$                    -$                  -$                  

Total: 118,317$          32,179$            150,496$            -$                  150,496$          

State EBD Funds by Category Federal EBD Funds by Category
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Administration Project-
Related Project Administration Project-

Related Project

52,355$              65,962$            -$                  15,645$              16,534$            -$                  
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Subcontracts
(see instructions below)

Organization Name

Cost Category
(Select from drop-down 

menu)

Subcontractor or 
Vendor Name Organization Type Purpose and Cost 

Basis

CA Business 
Certifications 

DVBE/ 
SB/MB/None

State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)

Match
Share Total

Administration Earth Advantage, Inc. Subcontractor QA/QC Technical 
Assistance, Quote None 127,872$          38,212$            166,084$          2,410$              168,494$          

Project-Related Earth Advantage, Inc. Subcontractor QA/QC Technical 
Assistance, Quote None 104,842$          26,279$            131,121$          1,205$              132,326$          

Administration Policy Consultants, Inc dba 
ResIntel Vendor Targeting None 81,150$            24,250$            105,400$          -$                  105,400$          

Administration ReCurve Analytics, Inc. or 
Others Vendor Lead Generation None 230,977$          69,023$            300,000$          -$                  300,000$          

Project-Related Richard Heath & 
Associates, Inc. Subcontractor Outreach None 15,992$            4,008$              20,000$            -$                  20,000$            

Project-Related Self Help Enterprises Subcontractor Lead Generation None 590,801$          148,087$          738,888$          -$                  738,888$          
Project-Related Peninsula Clean Energy Subcontractor Rapid Start Partner None 42,500$            42,500$            

Project-Related Fresno Economic 
Opportunities Commision Subcontractor Lead Generation None 452,304$          113,372$          565,676$          -$                  565,676$          

Administration Franklin Energy Services, 
LLC Subcontractor Program Implementation, 

Quote None 2,821,911$       843,275$          3,665,187$       -$                  3,665,187$       

Project-Related Franklin Energy Services, 
LLC Subcontractor Program Implementation, 

Quote None 4,051,662$       1,015,566$       5,067,228$       -$                  5,067,228$       

Project Franklin Energy Services, 
LLC Subcontractor Program Implementation, 

Quote None 61,260,413$     24,618,798$     85,879,211$     -$                  85,879,211$     

Project-Related TBD - Additional Areas 
Subcontractors/CBOs Subcontractor New Community Focus 

Areas None 977,606$          245,041$          1,222,647$       -$                  1,222,647$       

Project-Related TBD - Data Acquisition Vendor Program Analytics None 59,969$            15,031$            75,000$            -$                  75,000$            

Administration TBD - CBO Subcontractor Meetings, and other admin 
tasks as they come up None 38,496$            11,504$            50,000$            -$                  50,000$            

Project-Related Eli Technologies, Inc. Vendor Income Verification None 160,480$          40,225$            200,705$          -$                  200,705$          Administration Project-
Related Project Administration Project-

Related Project

 Total: 70,974,474$     27,212,672$     98,187,146$     46,114$            98,233,260$     3,300,406$             6,413,656$       61,260,413$        986,265$                 1,607,609$   24,618,798$   

State EBD Funds by Category Federal EBD Funds by Category

Center for Sustainable Energy

November 2024 Page 9 of 11
Subcontracts

EBD-24-002
Center for Sustainable Energy



Indirect Costs and Profit
(see instructions below)

Organization Name Center for Sustainable Energy

Indirect Cost(s)

Name of Indirect Cost Maximum 
Rate

Indirect Cost Base 
Description 

Cost Category
(Select from drop-

down menu)

Indirect Cost 
Base Amount

State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)

Match
Share Total

Program Leadership 165.00% Administration 208,232$               264,532$           79,051$             343,583$           -$                   343,583$           

Program Leadership 165.00% Project-Related 433,095$               571,386$           143,220$           714,607$           -$                   714,607$           

Senior Manager/Specialist 165.00% Administration 406,792$               516,777$           154,429$           671,207$           -$                   671,207$           

Senior Manager/Specialist 165.00% Project-Related 330,347$               435,830$           109,243$           545,073$           -$                   545,073$           

Program Specialist 165.00% Administration 670,329$               851,568$           254,475$           1,106,043$        -$                   1,106,043$        

Program Specialist 165.00% Project-Related 246,095$               324,676$           81,381$             406,057$           -$                   406,057$           

Program Management 165.00% Administration 466,755$               592,953$           177,193$           770,146$           -$                   770,146$           

Program Management 165.00% Project-Related 116,981$               154,334$           38,684$             193,019$           -$                   193,019$           

Program Associate 165.00% Administration 157,131$               199,615$           59,651$             259,266$           -$                   259,266$           

Program Associate 165.00% Project-Related 49,862$                 65,783$             16,489$             82,272$             -$                   82,272$             

0.00% -$                       -$                   -$                   -$                   -$                   -$                   Administration Project-
Related Project Administration Project-

Related Project

Total: 3,977,455$        1,113,817$        5,091,271$        -$                   5,091,271$        2,425,445$               1,552,009$      -$        724,799$             389,018$        -$              

State EBD Funds by Category Federal EBD Funds by Category

DL*G&A          
(Employee Training, 

Professional 
Development, 

Recruiting, Postage, 
Supplies, Audit, Legal 
and Payroll Services, 

Memberships, 
Subscriptions, Utilities, 
Corporate Insurance, 

Policy Wages & Salary, 
Office Rent & Storage, 

Telephone & 
Communications, 

Network/IT/Internet, 
Administrative Wages & 

Salary)
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Task Number and Name Cost Category Cost Categories Organization Type
1 - Agreement Administration Administration Administration Recipient
2 - Internal Controls, Processes, and Procedures Administration Project-Related Subcontractor
3 - Project Tracking, Data Collection, and Reporting Administration Project Vendor
4 - Assist CEC with DOE HOMES Application Components Administration
5.1 - Community Focus Areas Administration
5.2 - Community Application Process Administration
5.3 - Workforce Plan and Contractor Enrollment Administration
5.4 - Standard Packages of Measures Administration
5.5 - Pricing and Cost Caps Administration
5.6 - Household/Property Pre-Screening Administration
5.7 - Set-Aside for Manufactured Homes Administration
5.8 - Outreach and Engagement Project-Related
5.9 - Household Eligibility and Initial Enrollment Project-Related
5.10 - Home Assessments Project
5.11 - Program Participation Agreements and Tenant Protections Project-Related
5.12 - Building Decarbonization Retrofits Project
5.13 - Quality Assurance and Quality Control (QA/QC) Project-Related
5.14 - Participant Surveys Project-Related
6 - Continuous Improvement Administration
7 - Coordination and Layering with Other Programs Administration
8 - Coordination with Other CEC Programs and Public Interest Research Administration
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Budget Forms
General Budget Worksheet Instructions

1. A separate set of complete budget forms, including the full set of worksheets, is required for the Recipient and for each 
subcontract containing: 1) $100,000 or more of Energy Commission funds; or 2) 25% or more of the total Energy Commission 
funds requested.

2. For each worksheet, only identify the expenses to be incurred by the organization to which the budget forms pertain.

3. Only complete information for non-shaded cells; all other information will be automatically filled or calculated.

4. When more rows are required, copy an existing row and "insert the copied cells" between existing rows to keep template 
formulas accurate.

5. Budgeted Energy Commission funds and match share must be in whole dollars. Rates (labor, fringe, indirect or profit) and 
unit costs for materials/equipment must be in dollars and cents (two decimal places only).

6. Do not create new formulas in the tables as they may cause rounding discrepancies.

7. Each worksheet has specific instructions located below the form.

8. All rates (labor, fringe, indirect, and profit) included in these forms are caps, or the maximum amount allowed to be billed. 
The maximum rate should be the projected final rate based on the end term of the agreement. The Energy Commission will 
only reimburse for actual expenses incurred, not to exceed the rates specified in these forms. Rate increases will not be 
approved. 

9. All costs (including indirect costs) must adhere to the Agreement Terms and Conditions, Generally Accepted Accounting 
Principles (GAAP) and the Office of Management and Budget (OMB) Circular or Federal Acquisition Regulations applicable to 
your organization.

10. Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement, with the 
exception of costs incurred by University of California recipients and permits required for the installation of building retrofits 
pursuant to this program.

11. Never delete Rows, Columns or Worksheets. Leave unused cells blank.

12. Unallowable Costs (Reimbursable)
For an item of cost to be allowable, it must be included in the approved agreement budget and allowable per the terms and 
conditions of the resulting agreement. The following are examples of unallowable costs under an agreement resulting from this 
solicitation. This list is not comprehensive and additional items of cost may be unallowable in accordance with the terms and 
conditions.
· Forgone Profit – For example, if a company usually charges 10% profit but only charges 4% to CEC. The unclaimed difference 
is not an allowable item of cost.
· Forgone Rent – For example, rents that are not paid is not an allowable item of reimbursable cost.
· Discounted or Refunded Equipment Costs – For example, a claim that equipment costs $10,000 but the Recipient only pays 
$6,000 due to some “special” discount. The difference of $4,000 is not an allowable expense. Another example is if the 
Recipient actually pays $10,000 but the vendor refunds $4,000 – only the net $6,000 is an allowable item of cost. 
· Foregone Salary, Fringe, Indirect or Other Types of Cost – For example, a person normally charges or is paid $100 per hour 
but will only charge $50 per hour towards the CEC award. Only actual costs incurred and paid to the employee are allowable. 
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Category Budget
(see instructions below)

Name of Organization       Earth Advantage Inc.

Organization Type
Subcontractor See Section I.B in Solicitation Manual for definitions

Cost Category
EBD 

Reimbursable 
Share

Match Share Total Administration Project-Related Project Administration Project-Related Project Administration Project-Related Project

Direct Labor 131,959$             -$                     131,959$                       56,066$                         47,287$                         -$                               16,754$                         11,853$                         -$                               72,820$                   59,140$                   -$                        

Fringe Benefits 54,499$               -$                     54,499$                         23,155$                         19,530$                         -$                               6,919$                           4,895$                           -$                               30,075$                   24,425$                   -$                        

Total Labor 186,459$             -$                     186,459$                       79,221$                         66,816$                         -$                               23,674$                         16,748$                         -$                               102,894$                 83,564$                   -$                        

Travel 22,861$               3,614$                 26,476$                         11,311$                         6,532$                           -$                               3,380$                           1,637$                           -$                               14,692$                   8,170$                     -$                        

Equipment -$                     -$                     -$                               -$                               -$                               -$                               -$                               -$                               -$                               -$                        -$                        -$                        

Materials/Miscellaneous -$                     -$                     -$                               -$                               -$                               -$                               -$                               -$                               -$                               -$                        -$                        -$                        

Subcontractors -$                     -$                     -$                               -$                               -$                               -$                               -$                               -$                               -$                               -$                        -$                        -$                        

Total Other Direct Costs 22,861$               3,614$                 26,476$                         11,311$                         6,532$                           -$                               3,380$                           1,637$                           -$                               14,692$                   8,170$                     -$                        

Indirect Costs 74,689$               -$                     74,689$                         31,733$                         26,764$                         -$                               9,483$                           6,709$                           -$                               41,216$                   33,473$                   -$                        

Profit (not allowed for grant 
recipients) 13,196$               -$                     13,196$                         5,607$                           4,729$                           -$                               1,675$                           1,185$                           -$                               7,282$                     5,914$                     -$                        

Total Indirect and Profit 87,885$               -$                     87,885$                         37,340$                         31,493$                         -$                               11,158$                         7,894$                           -$                               48,498$                   39,387$                   -$                        

Grand Totals 297,205$            3,614$                300,820$                      127,872$                      104,842$                      -$                              38,212$                        26,279$                        -$                              166,084$                131,121$                -$                        

Amount of Funds to be Spent 
in California** 77,090$              Percent of Total 55% 45% 0% 59% 41% 0% 56% 44% 0%

Percentage of Funds to be 
spent in California 26%

Total EBD Funds (State and Federal) by CategoryFederal EBD Funds by CategoryState EBD Funds by Category
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Direct Labor (Unloaded)
(see instructions below)

Organization Name

Hourly Rates

Employee Name
Job Classification / 

Title

Cost Category
(Select from drop-

down menu)

Maximum 
Labor Rate 
($ per hour)

# of 
Hours

State EBD
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Molly Hatfield, Madeline 
Salzman, MacKenzie 
Winchel

Senior Manager Administration 72.10$               620          34,416$             10,284$             44,700$             -$                   44,700.23$        

Molly Hatfield, Madeline 
Salzman, MacKenzie 
Winchel

Senior Manager Project-Related 72.10$               100          5,765$               1,445$               7,210$               -$                   7,210$               

David Heslam Executive Director Administration 119.80$             93            8,578$               2,563$               11,142$             -$                   11,142$             

Bruce Manclark Senior Technical Advisor Project-Related 101.25$             445          36,025$             9,030$               45,055$             -$                   45,055$             

Jason Elton, Brandon 
Bailey

Senior Technical 
Consultant Project-Related 59.78$               115          5,497$               1,378$               6,875$               -$                   6,875$               

Jason Elton, Brandon 
Bailey

Senior Technical 
Consultant Administration 59.78$               284          13,072$             3,906$               16,978$             -$                   16,978$             

Hourly Direct Labor Totals 103,353$           28,607$             131,959$           -$                   131,959$           

Monthly Salary Rates

Employee Name
Job Classification / 

Title

Cost Category
(Select from drop-

down menu)

Maximum 
Labor Rate 

($ per 
month)

# of 
Months

State EBD
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

Monthly Direct Labor Totals -$                   -$                   -$                   -$                   -$                   

State EBD
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total Administration

Project-
Related Project Administration

Project-
Related Project

Direct Labor Grand Totals 103,353$           28,607$             131,959$           -$                   131,959$           56,066$                      47,287$            -$               16,754$                  11,853$            -$                    

State EBD Funds by Category Federal EBD Funds by Category

Earth Advantage Inc.
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Fringe Benefits
(see instructions below)

Organization Name

Fringe Benefit Base Description 
(Employee or Job Classification/Title)

Cost Category
(Select from drop-

down menu)

Max. 
Fringe 
Benefit 

Rate (%)
Direct Labor Costs - 
State EBD Funds ($)

Direct Labor Costs - 
Federal EBD Funds 

($)

Fringe Benefits - 
State EBD

Funds

Fringe Benefits - 
Federal EBD 

Funds

Fringe Benefits -
Total EBD Funds 

(State+Fed)
Match
Share Total

Senior Manager Administration 41.30% 34,416$                           10,284$                           14,214$                       4,247$                       18,461$                         -$                  18,461$             

Senior Manager Project-Related 41.30% 5,765$                             1,445$                             2,381$                         597$                          2,978$                           -$                  2,978$              

Executive Director Administration 41.30% 8,578$                             2,563$                             3,543$                         1,059$                       4,602$                           -$                  4,602$              

Senior Technical Advisor Project-Related 41.30% 36,025$                           9,030$                             14,878$                       3,729$                       18,608$                         -$                  18,608$             

Senior Technical Consultant Project-Related 41.30% 5,497$                             1,378$                             2,270$                         569$                          2,839$                           -$                  2,839$              

Senior Technical Consultant Administration 41.30% 13,072$                           3,906$                             5,399$                         1,613$                       7,012$                           -$                  7,012$              

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  Administration
Project-
Related Project Administration

Project-
Related Project

Fringe Benefit Totals 103,353$                         28,607$                           42,685$                       11,815$                     54,499$                         -$                  54,499$             23,155$                        19,530$           -$           6,919$                         4,895$             -$              

State EBD Funds by Category State EBD Funds by Category

Earth Advantage Inc.
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Travel
(see instructions below)

Organization Name

Cost Category
(Select from drop-down 

menu)

Traveler's Name 
and/or 

Classification Departure Destination Trip Purpose No. of Days Lodging Flight Mileage Cost

Vehicle Cost (if 
not included in 
Mileage Cost) Per Diem State EBD Funds Federal EBD Funds Total EBD Funds

Match
Share Total

Administration

Senior Manager, 
Senior Technical 

Consultant, Senior 
Technical Advisor, 
Senior Technical 

Advisor

TBD Sacramento

Attendance at kick-off 
meeting and annual 
meetings for years 2-
5. 2 days for each trip 
for up to 2 staff 
members.

24 4,500$                  5,300$                848$                     1,634$                         2,410$                  11,311$                           3,380$                             14,692$                           2,410$               17,101$             

Project-Related

Senior Manager, 
Senior Technical 
Advisor, Senior 

Technical Advisor

TBD TBD
Attendance at in-
person meetings for 
project-related tasks.

16 3,000$                  2,300$                848$                     817$                            1,205$                  6,532$                             1,637$                             8,170$                             1,205$               9,375$               

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   Administration Project-Related Project Administration
Project-
Related Project

Total: 17,844$                           5,018$                             22,861$                           3,614$               26,476$             11,311$                   6,532$                 -$                       3,380$                     1,637$              -$                  

State EBD Funds by Category Federal EBD Funds by Category

Earth Advantage Inc.

November 2024
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  Equipment
(see instructions below)

Organization Name

Cost Category (select 
from drop-down 

menu) Description Purpose Cost Basis
# 

Units Unit Cost
State EBD 

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   Administration
Project-
Related Project Administration

Project-
Related Project

Total: -$                   -$                   -$                   -$                   -$                   -$                      -$               -$                -$                       -$              -$            

State EBD Funds by Category Federal EBD Funds by Category

Earth Advantage Inc.
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Materials & Miscellaneous
(see instructions below)

Organization Name

Cost Category 
(select from drop-

down menu) Description Purpose Cost Basis
# 

Units Unit Cost
State EBD 

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   Administration
Project-
Related Project Administration

Project-
Related Project

Total: -$                   -$                   -$                   -$                   -$                   -$                      -$                  -$                   -$                       -$                -$                 

State EBD Funds by Category Federal EBD Funds by Category

Earth Advantage Inc.
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Subcontracts
(see instructions below)

Organization Name

Cost Category
(Select from drop-down 

menu)
Subcontractor or 

Vendor Name Organization Type
Purpose and Cost 

Basis

CA Business 
Certifications 

DVBE/ 
SB/MB/None

State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             

-$                  -$                  -$                  -$                  -$                             Administration
Project-
Related Project Administration

Project-
Related Project

 Total: -$                  -$                  -$                  -$                  -$                             -$                        -$                  -$                     -$                        -$              -$                

State EBD Funds by Category Federal EBD Funds by Category

Earth Advantage Inc.
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Indirect Costs and Profit
(see instructions below)

Organization Name

Indirect Cost(s)

Name of Indirect Cost
Maximum 

Rate
Indirect Cost Base 

Description 

Cost Category
(Select from drop-

down menu)
Indirect Cost 
Base Amount

State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

DOE NICRA 56.60% Direct Labor Administration 72,820$                 31,733$             9,483$               41,216$             -$                   41,216$             

DOE NICRA 56.60% Direct Labor Project-Related 59,140$                 26,764$             6,709$               33,473$             -$                   33,473$             

0.00% -$                       -$                   -$                   -$                   -$                   -$                   

0.00% -$                       -$                   -$                   -$                   -$                   -$                   

0.00% -$                       -$                   -$                   -$                   -$                   -$                   
Administration

Project-
Related Project Administration

Project-
Related Project

Total: 58,498$             16,191$             74,689$             -$                   74,689$             31,733$                    26,764$           -$        9,483$                 6,709$            -$              

Profit
(Profit is not allowed for prime Grant Recipients; profit is allowed for subcontractors. See instructions below)

Profit Rate
Profit Base 
Description 

Cost Category
(Select from drop-

down menu)
Profit Base 

Amount
State EBD 

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

10.00% Direct Labor Administration 72,820$                 5,607$               1,675$               7,282$               -$                   7,282$               

10.00% Direct Labor Project-Related 59,140$                 4,729$               1,185$               5,914$               -$                   5,914$               

0.00% -$                       -$                   -$                   -$                   -$                   -$                   

0.00% -$                       -$                   -$                   -$                   -$                   -$                   

0.00% -$                       -$                   -$                   -$                   -$                   -$                   
Administration

Project-
Related Project Administration

Project-
Related Project

Total: 10,335$             2,861$               13,196$             -$                   13,196$             5,607$                      4,729$             -$        1,675$                 1,185$            -$              

State EBD Funds by Category Federal EBD Funds by Category

State EBD Funds by Category Federal EBD Funds by Category

Earth Advantage Inc.
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Cost Category Cost Categories Organization Type
1 - Agreement Administration Administration Administration Recipient
2 - Internal Controls, Processes, and Procedures Administration Project-Related Subcontractor
3 - Project Tracking, Data Collection, and Reporting Administration Project Vendor
4 - Assist CEC with DOE HOMES Application Components Administration
5.1 - Community Focus Areas Administration
5.2 - Community Application Process Administration
5.3 - Workforce Plan and Contractor Enrollment Administration
5.4 - Standard Packages of Measures Administration
5.5 - Pricing and Cost Caps Administration
5.6 - Household/Property Pre-Screening Administration
5.7 - Set-Aside for Manufactured Homes Administration
5.8 - Outreach and Engagement Project-Related
5.9 - Household Eligibility and Initial Enrollment Project-Related
5.10 - Home Assessments Project
5.11 - Program Participation Agreements and Tenant Protections Project-Related
5.12 - Building Decarbonization Retrofits Project
5.13 - Quality Assurance and Quality Control (QA/QC) Project-Related
5.14 - Participant Surveys Project-Related
6 - Continuous Improvement Administration
7 - Coordination and Layering with Other Programs Administration
8 - Coordination with Other CEC Programs and Public Interest Research Administration
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Budget Forms
General Budget Worksheet Instructions

1. A separate set of complete budget forms, including the full set of worksheets, is required for the Recipient and for each 
subcontract containing: 1) $100,000 or more of Energy Commission funds; or 2) 25% or more of the total Energy Commission 
funds requested.

2. For each worksheet, only identify the expenses to be incurred by the organization to which the budget forms pertain.

3. Only complete information for non-shaded cells; all other information will be automatically filled or calculated.

4. When more rows are required, copy an existing row and "insert the copied cells" between existing rows to keep template 
formulas accurate.

5. Budgeted Energy Commission funds and match share must be in whole dollars. Rates (labor, fringe, indirect or profit) and 
unit costs for materials/equipment must be in dollars and cents (two decimal places only).

6. Do not create new formulas in the tables as they may cause rounding discrepancies.

7. Each worksheet has specific instructions located below the form.

8. All rates (labor, fringe, indirect, and profit) included in these forms are caps, or the maximum amount allowed to be billed. 
The maximum rate should be the projected final rate based on the end term of the agreement. The Energy Commission will 
only reimburse for actual expenses incurred, not to exceed the rates specified in these forms. Rate increases will not be 
approved. 

9. All costs (including indirect costs) must adhere to the Agreement Terms and Conditions, Generally Accepted Accounting 
Principles (GAAP) and the Office of Management and Budget (OMB) Circular or Federal Acquisition Regulations applicable to 
your organization.

10. Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement, with the 
exception of costs incurred by University of California recipients and permits required for the installation of building retrofits 
pursuant to this program.

11. Never delete Rows, Columns or Worksheets. Leave unused cells blank.

12. Unallowable Costs (Reimbursable)
For an item of cost to be allowable, it must be included in the approved agreement budget and allowable per the terms and 
conditions of the resulting agreement. The following are examples of unallowable costs under an agreement resulting from this 
solicitation. This list is not comprehensive and additional items of cost may be unallowable in accordance with the terms and 
conditions.
· Forgone Profit – For example, if a company usually charges 10% profit but only charges 4% to CEC. The unclaimed difference 
is not an allowable item of cost.
· Forgone Rent – For example, rents that are not paid is not an allowable item of reimbursable cost.
· Discounted or Refunded Equipment Costs – For example, a claim that equipment costs $10,000 but the Recipient only pays 
$6,000 due to some “special” discount. The difference of $4,000 is not an allowable expense. Another example is if the 
Recipient actually pays $10,000 but the vendor refunds $4,000 – only the net $6,000 is an allowable item of cost. 
· Foregone Salary, Fringe, Indirect or Other Types of Cost – For example, a person normally charges or is paid $100 per hour 
but will only charge $50 per hour towards the CEC award. Only actual costs incurred and paid to the employee are allowable. 
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Category Budget
(see instructions below)

Name of Organization

Organization Type
Subcontractor See Section I.B in Solicitation Manual for definitions

Cost Category
EBD 

Reimbursable 
Share

Match Share Total Administration Project-Related Project Administration Project-Related Project Administration Project-Related Project

Direct Labor 375,290$             -$                     375,290$                       -$                               300,075$                       -$                               -$                               75,215$                         -$                               -$                        375,290$                 -$                        

Fringe Benefits 75,058$               -$                     75,058$                         -$                               60,015$                         -$                               -$                               15,043$                         -$                               -$                        75,058$                   -$                        

Total Labor 450,349$             -$                     450,349$                       -$                               360,090$                       -$                               -$                               90,258$                         -$                               -$                        450,349$                 -$                        

Travel 8,370$                 -$                     8,370$                           -$                               6,692$                           -$                               -$                               1,678$                           -$                               -$                        8,370$                     -$                        

Equipment -$                     -$                     -$                               -$                               -$                               -$                               -$                               -$                               -$                               -$                        -$                        -$                        

Materials/Miscellaneous -$                     -$                     -$                               -$                               -$                               -$                               -$                               -$                               -$                               -$                        -$                        -$                        

Subcontractors -$                     -$                     -$                               -$                               -$                               -$                               -$                               -$                               -$                               -$                        -$                        -$                        

Total Other Direct Costs 8,370$                 -$                     8,370$                           -$                               6,692$                           -$                               -$                               1,678$                           -$                               -$                        8,370$                     -$                        

Indirect Costs 56,294$               -$                     56,294$                         -$                               45,011$                         -$                               -$                               11,282$                         -$                               -$                        56,294$                   -$                        

Profit (not allowed for grant 
recipients) 50,664$               -$                     50,664$                         -$                               40,510$                         -$                               -$                               10,154$                         -$                               -$                        50,664$                   -$                        

Total Indirect and Profit 106,958$             -$                     106,958$                       -$                               85,521$                         -$                               -$                               21,436$                         -$                               -$                        106,958$                 -$                        

Grand Totals 565,676$             -$                    565,676$                      -$                              452,304$                      -$                              -$                              113,372$                      -$                              -$                        565,676$                -$                        

Amount of Funds to be Spent 
in California** 565,676$             Percent of Total 0% 100% 0% 0% 100% 0% 0% 100% 0%

Percentage of Funds to be 
spent in California 100%

Total EBD Funds (State and Federal) by CategoryFederal EBD Funds by CategoryState EBD Funds by Category

Fresno EOC
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Direct Labor (Unloaded)
(see instructions below)

Organization Name

Hourly Rates

Employee Name
Job Classification / 

Title

Cost Category
(Select from drop-

down menu)

Maximum 
Labor Rate ($ 

per hour) # of Hours
State EBD

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Jaime Verley Administrative Specialist Project-Related 45.00$               1,000           35,981$             9,019$               45,000$             -$                  45,000$             

Various CSR Project-Related 40.00$               1,000           31,983$             8,017$               40,000$             -$                  40,000$             

Various Project Analyst Project-Related 50.00$               1,500           59,969$             15,031$             75,000$             -$                  75,000$             

Various Program Specialist Project-Related 77.00$               1,335           82,189$             20,601$             102,790$           -$                  102,790$           

Hailey Brown Administrative Specialist Project-Related 45.00$               1,000           35,981$             9,019$               45,000$             -$                  45,000$             

Various Outreach Coordinator Project-Related 60.00$               750              35,981$             9,019$               45,000$             -$                  45,000$             

Various Finance Project-Related 45.00$               500              17,991$             4,509$               22,500$             22,500$             

Project-Related -$                  

Hourly Direct Labor Totals 300,075$           75,215$             375,290$           -$                  375,290$           

Monthly Salary Rates

Employee Name
Job Classification / 

Title

Cost Category
(Select from drop-

down menu)

Maximum 
Labor Rate ($ 

per month)
# of 

Months
State EBD

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

Monthly Direct Labor Totals -$                  -$                  -$                  -$                  -$                  

State EBD
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total Administration

Project-
Related Project Administration

Project-
Related Project

Direct Labor Grand Totals 300,075$           75,215$             375,290$           -$                  375,290$           -$                          300,075$         -$              -$                       75,215$           -$                   

State EBD Funds by Category Federal EBD Funds by Category

Fresno EOC
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Fringe Benefits
(see instructions below)

Organization Name

Fringe Benefit Base Description 
(Employee or Job Classification/Title)

Cost Category
(Select from drop-

down menu)

Max. 
Fringe 
Benefit 

Rate (%)
Direct Labor Costs - 
State EBD Funds ($)

Direct Labor Costs - 
Federal EBD Funds 

($)

Fringe Benefits - 
State EBD

Funds

Fringe Benefits - 
Federal EBD 

Funds

Fringe Benefits -
Total EBD Funds 

(State+Fed)
Match
Share Total

Administrative Specialist Project-Related 20.00% 35,981$                           9,019$                             7,196$                         1,804$                       9,000$                           -$                  9,000$               

CSR Project-Related 20.00% 31,983$                           8,017$                             6,397$                         1,603$                       8,000$                           -$                  8,000$               

Project Analyst Project-Related 20.00% 59,969$                           15,031$                           11,994$                       3,006$                       15,000$                         -$                  15,000$             

Program Specialist Project-Related 20.00% 82,189$                           20,601$                           16,438$                       4,120$                       20,558$                         -$                  20,558$             

Administrative Specialist Project-Related 20.00% 35,981$                           9,019$                             7,196$                         1,804$                       9,000$                           -$                  9,000$               

Outreach Coordinator Project-Related 20.00% 35,981$                           9,019$                             7,196$                         1,804$                       9,000$                           -$                  9,000$               

Finance Project-Related 20.00% 17,991$                           4,509$                             3,598$                         902$                          4,500$                           4,500$               

0.00% -$                                -$                                -$                             -$                          -$                              -$                  -$                  

0.00% -$                                -$                                -$                             -$                          -$                              -$                  -$                  

0.00% -$                                -$                                -$                             -$                          -$                              -$                  -$                  

0.00% -$                                -$                                -$                             -$                          -$                              -$                  -$                  Administration
Project-
Related Project Administration

Project-
Related Project

Fringe Benefit Totals 300,075$                         75,215$                           60,015$                       15,043$                     75,058$                         -$                  75,058$             -$                             60,015$           -$           -$                            15,043$           -$              

Additional Explanation: As necessary, please use this box (or an attachment) to list the elements that comprise your fringe benefits and how they are applied to your base (e.g. Personnel) to arrive at your fringe benefit rate.

CSE's fringe rate covers Paid Leave, Payroll Expenses & Taxes, Employee Health Insurance, Unemployment Expenses, Transportation, and Retirement Contributions.  Our fringe rate is applied to Total Labor Costs.

State EBD Funds by Category State EBD Funds by Category

Fresno EOC

November 2024
Page 4 of 10

Fringe Benefits
EBD-24-002

Center for Sustainable Energy



Travel
(see instructions below)

Organization Name

Cost Category
(Select from drop-down 

menu)

Traveler's Name 
and/or 

Classification Departure Destination Trip Purpose No. of Days Lodging Flight Mileage Cost

Vehicle Cost (if 
not included in 
Mileage Cost) Per Diem State EBD Funds Federal EBD Funds Total EBD Funds

Match
Share Total

Project-Related TBD TBD TBD Outreach to Potential 
Households

TBD -$                      -$                    8,370$                  -$                             -$                      6,692$                              1,678$                              8,370$                              -$                   8,370$               

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   

-$                      -$                    -$                     -$                             -$                      -$                                 -$                                 -$                                 -$                   -$                   Administration Project-Related Project Administration
Project-
Related Project

Total: 6,692$                              1,678$                              8,370$                              -$                   8,370$               -$                         6,692$                 -$                       -$                        1,678$              -$                  

State EBD Funds by Category Federal EBD Funds by Category

Fresno EOC

November 2024
Page 5 of 10

Travel
EBD-24-002

Center for Sustainable Energy



Equipment
(see instructions below)

Organization Name

Cost Category (select 
from drop-down 

menu) Description Purpose Cost Basis
# 

Units Unit Cost
State EBD 

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   Administration
Project-
Related Project Administration

Project-
Related Project

Total: -$                   -$                   -$                   -$                   -$                   -$                      -$               -$                -$                       -$               -$            

State EBD Funds by Category Federal EBD Funds by Category

Fresno EOC
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Materials & Miscellaneous
(see instructions below)

Organization Name

Cost Category 
(select from drop-

down menu) Description Purpose Cost Basis
# 

Units Unit Cost
State EBD 

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Project-Related -$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  Administration
Project-
Related Project Administration

Project-
Related Project

Total: -$                  -$                  -$                  -$                  -$                  -$                     -$                 -$                  -$                      -$               -$                

State EBD Funds by Category Federal EBD Funds by Category

Fresno EOC
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Subcontracts
(see instructions below)

Organization Name

Cost Category
(Select from drop-down 

menu)
Subcontractor or 

Vendor Name Organization Type
Purpose and Cost 

Basis

CA Business 
Certifications 

DVBE/ 
SB/MB/None

State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             

-$                   -$                   -$                   -$                   -$                             Administration
Project-
Related Project Administration

Project-
Related Project

 Total: -$                   -$                   -$                   -$                   -$                             -$                        -$                  -$                     -$                         -$              -$                

State EBD Funds by Category Federal EBD Funds by Category

Fresno EOC
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Indirect Costs and Profit
(see instructions below)

Organization Name

Indirect Cost(s)

Name of Indirect Cost
Maximum 

Rate
Indirect Cost Base 

Description 

Cost Category
(Select from drop-

down menu)
Indirect Cost 
Base Amount

State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Administrative Specialist 15.00% Project-Related 45,000$                 5,397$               1,353$               6,750$               -$                   6,750$               

CSR 15.00% Project-Related 40,000$                 4,797$               1,203$               6,000$               -$                   6,000$               

Project Analyst 15.00% Project-Related 75,000$                 8,995$               2,255$               11,250$             -$                   11,250$             

Program Specialist 15.00% Project-Related 102,790$               12,328$             3,090$               15,419$             -$                   15,419$             

Administrative Specialist 15.00% Project-Related 45,000$                 5,397$               1,353$               6,750$               -$                   6,750$               

Outreach Coordinator 15.00% Project-Related 45,000$                 5,397$               1,353$               6,750$               -$                   6,750$               

Finance 15.00% Project-Related 22,500$                 2,699$               676$                  3,375$               -$                   3,375$               

0.00% -$                       -$                   -$                   -$                   -$                   -$                   

0.00% -$                       -$                   -$                   -$                   -$                   -$                   

0.00% -$                       -$                   -$                   -$                   -$                   -$                   

0.00% -$                       -$                   -$                   -$                   -$                   -$                   
Administration

Project-
Related Project Administration

Project-
Related Project

Total: 45,011$             11,282$             56,294$             -$                   56,294$             -$                          45,011$           -$        -$                     11,282$          -$              

Profit
(Profit is not allowed for prime Grant Recipients; profit is allowed for subcontractors. See instructions below)

Profit Rate
Profit Base 
Description 

Cost Category
(Select from drop-

down menu)
Profit Base 

Amount
State EBD 

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

10.00% Fully Loaded Labor Project-Related 506,642$               40,510$             10,154$             50,664$             -$                   50,664$             

0.00% -$                       -$                   -$                   -$                   -$                   -$                   

0.00% -$                       -$                   -$                   -$                   -$                   -$                   

0.00% -$                       -$                   -$                   -$                   -$                   -$                   

0.00% -$                       -$                   -$                   -$                   -$                   -$                   
Administration

Project-
Related Project Administration

Project-
Related Project

Total: 40,510$             10,154$             50,664$             -$                   50,664$             -$                          40,510$           -$        -$                     10,154$          -$              

State EBD Funds by Category Federal EBD Funds by Category

State EBD Funds by Category Federal EBD Funds by Category

Fresno EOC
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Task Number and Name Cost Category Cost Categories Organization Type
1 - Agreement Administration Administration Administration Recipient
2 - Internal Controls, Processes, and Procedures Administration Project-Related Subcontractor
3 - Project Tracking, Data Collection, and Reporting Administration Project Vendor
4 - Assist CEC with DOE HOMES Application Components Administration
5.1 - Community Focus Areas Administration
5.2 - Community Application Process Administration
5.3 - Workforce Plan and Contractor Enrollment Administration
5.4 - Standard Packages of Measures Administration
5.5 - Pricing and Cost Caps Administration
5.6 - Household/Property Pre-Screening Administration
5.7 - Set-Aside for Manufactured Homes Administration
5.8 - Outreach and Engagement Project-Related
5.9 - Household Eligibility and Initial Enrollment Project-Related
5.10 - Home Assessments Project
5.11 - Program Participation Agreements and Tenant Protections Project-Related
5.12 - Building Decarbonization Retrofits Project
5.13 - Quality Assurance and Quality Control (QA/QC) Project-Related
5.14 - Participant Surveys Project-Related
6 - Continuous Improvement Administration
7 - Coordination and Layering with Other Programs Administration
8 - Coordination with Other CEC Programs and Public Interest Research Administration

November 2024
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Budget Forms
General Budget Worksheet Instructions

1. A separate set of complete budget forms, including the full set of worksheets, is required for the Recipient and for each 
subcontract containing: 1) $100,000 or more of Energy Commission funds; or 2) 25% or more of the total Energy Commission 
funds requested.

2. For each worksheet, only identify the expenses to be incurred by the organization to which the budget forms pertain.

3. Only complete information for non-shaded cells; all other information will be automatically filled or calculated.

4. When more rows are required, copy an existing row and "insert the copied cells" between existing rows to keep template 
formulas accurate.

5. Budgeted Energy Commission funds and match share must be in whole dollars. Rates (labor, fringe, indirect or profit) and unit 
costs for materials/equipment must be in dollars and cents (two decimal places only).

6. Do not create new formulas in the tables as they may cause rounding discrepancies.

7. Each worksheet has specific instructions located below the form.

8. All rates (labor, fringe, indirect, and profit) included in these forms are caps, or the maximum amount allowed to be billed. The 
maximum rate should be the projected final rate based on the end term of the agreement. The Energy Commission will only 
reimburse for actual expenses incurred, not to exceed the rates specified in these forms. Rate increases will not be approved. 

9. All costs (including indirect costs) must adhere to the Agreement Terms and Conditions, Generally Accepted Accounting 
Principles (GAAP) and the Office of Management and Budget (OMB) Circular or Federal Acquisition Regulations applicable to 
your organization.

10. Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement, with the 
exception of costs incurred by University of California recipients and permits required for the installation of building retrofits 
pursuant to this program.

11. Never delete Rows, Columns or Worksheets. Leave unused cells blank.

12. Unallowable Costs (Reimbursable)
For an item of cost to be allowable, it must be included in the approved agreement budget and allowable per the terms and 
conditions of the resulting agreement. The following are examples of unallowable costs under an agreement resulting from this 
solicitation. This list is not comprehensive and additional items of cost may be unallowable in accordance with the terms and 
conditions.
· Forgone Profit – For example, if a company usually charges 10% profit but only charges 4% to CEC. The unclaimed difference 
is not an allowable item of cost.
· Forgone Rent – For example, rents that are not paid is not an allowable item of reimbursable cost.
· Discounted or Refunded Equipment Costs – For example, a claim that equipment costs $10,000 but the Recipient only pays 
$6,000 due to some “special” discount. The difference of $4,000 is not an allowable expense. Another example is if the Recipient 
actually pays $10,000 but the vendor refunds $4,000 – only the net $6,000 is an allowable item of cost. 
· Foregone Salary, Fringe, Indirect or Other Types of Cost – For example, a person normally charges or is paid $100 per hour 
but will only charge $50 per hour towards the CEC award. Only actual costs incurred and paid to the employee are allowable. 
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Category Budget
(see instructions below)

Name of Organization

Organization Type
Subcontractor See Section I.B in Solicitation Manual for definitions

Cost Category
EBD 

Reimbursable 
Share

Match Share Total Administration Project-Related Project Administration Project-Related Project Administration Project-Related Project

Direct Labor 277,682$             -$                     277,682$                       -$                               222,029$                       -$                               -$                               55,653$                         -$                               -$                        277,682$                 -$                        

Fringe Benefits 138,841$             -$                     138,841$                       -$                               111,015$                       -$                               -$                               27,826$                         -$                               -$                        138,841$                 -$                        

Total Labor 416,523$             -$                     416,523$                       -$                               333,044$                       -$                               -$                               83,479$                         -$                               -$                        416,523$                 -$                        

Travel 87,013$               -$                     87,013$                         -$                               69,574$                         -$                               -$                               17,439$                         -$                               -$                        87,013$                   -$                        

Equipment -$                     -$                     -$                               -$                               -$                               -$                               -$                               -$                               -$                               -$                        -$                        -$                        

Materials/Miscellaneous 15,810$               -$                     15,810$                         -$                               12,641$                         -$                               -$                               3,169$                           -$                               -$                        15,810$                   -$                        

Subcontractors 83,200$               -$                     83,200$                         -$                               66,525$                         -$                               -$                               16,675$                         -$                               -$                        83,200$                   -$                        

Total Other Direct Costs 186,023$             -$                     186,023$                       -$                               148,741$                       -$                               -$                               37,282$                         -$                               -$                        186,023$                 -$                        

Indirect Costs 86,081$               -$                     86,081$                         -$                               68,829$                         -$                               -$                               17,252$                         -$                               -$                        86,081$                   -$                        

Profit (not allowed for grant 
recipients) 50,260$               -$                     50,260$                         -$                               40,187$                         -$                               -$                               10,073$                         -$                               -$                        50,260$                   -$                        

Total Indirect and Profit 136,342$             -$                     136,342$                       -$                               109,016$                       -$                               -$                               27,325$                         -$                               -$                        136,342$                 -$                        

Grand Totals 738,888$            -$                    738,888$                      -$                              590,801$                      -$                              -$                              148,087$                      -$                              -$                        738,888$                -$                        

Amount of Funds to be Spent 
in California** 738,888$            Percent of Total 0% 100% 0% 0% 100% 0% 0% 100% 0%

Percentage of Funds to be 
spent in California 100%

Total EBD Funds (State and Federal) by CategoryFederal EBD Funds by CategoryState EBD Funds by Category
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Direct Labor (Unloaded)
(see instructions below)

Organization Name

Hourly Rates

Employee Name
Job Classification / 

Title

Cost Category
(Select from drop-

down menu)

Maximum 
Labor Rate 
($ per hour)

# of 
Hours

State EBD
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Eddie Ocampo
Program Director, 
Community Sustainability 
(CS)

Project-Related 97.02$               214          16,638$             4,170$               20,808$             -$                   20,808$             

Armando Ortiz
Department Manager, 
Sustainable Energy 
Solutions (SES)

Project-Related 65.66$               773          40,573$             10,170$             50,743$             -$                   50,743$             

Jose Gonzalez Project Manager Project-Related 59.56$               811          38,644$             9,686$               48,330$             -$                   48,330$             

OPEN CS Specialist (1) Project-Related 49.00$               1,405       55,050$             13,798$             68,848$             -$                   68,848$             

OPEN CS Specialist (2) Project-Related 49.00$               1,405       55,050$             13,798$             68,848$             -$                   68,848$             

Lynn Newhouse CD-CS Administration 
Manager Project-Related 65.66$               128          6,724$               1,686$               8,410$               -$                   8,410$               

Veronica Soria Administrative Analyst Project-Related 59.56$               160          7,622$               1,911$               9,533$               -$                   9,533$               

Maria Rua Project Technician Project-Related 36.57$               59            1,729$               433$                  2,162$               -$                   2,162$               

-$                   -               -$                   -$                   -$                   -$                   -$                   

-$                   -               -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

Hourly Direct Labor Totals 222,029$           55,653$             277,682$           -$                   277,682$           

Monthly Salary Rates

Employee Name
Job Classification / 

Title

Cost Category
(Select from drop-

down menu)

Maximum 
Labor Rate 

($ per 
month)

# of 
Months

State EBD
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

Monthly Direct Labor Totals -$                   -$                   -$                   -$                   -$                   

Self-Help Enterprises
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State EBD
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total Administration

Project-
Related Project Administration

Project-
Related Project

Direct Labor Grand Totals 222,029$           55,653$             277,682$           -$                   277,682$           -$                            222,029$          -$               -$                        55,653$            -$                    

State EBD Funds by Category Federal EBD Funds by Category
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Fringe Benefits
(see instructions below)

Organization Name

Fringe Benefit Base Description 
(Employee or Job Classification/Title)

Cost Category
(Select from drop-

down menu)

Max. 
Fringe 
Benefit 

Rate (%)
Direct Labor Costs - 
State EBD Funds ($)

Direct Labor Costs - 
Federal EBD Funds 

($)

Fringe Benefits - 
State EBD

Funds

Fringe Benefits - 
Federal EBD 

Funds

Fringe Benefits -
Total EBD Funds 

(State+Fed)
Match
Share Total

Program Director, Community Sustainability (CS) Project-Related 50.00% 16,638$                           4,170$                             8,319$                         2,085$                       10,404$                         -$                  10,404$             

Department Manager, Sustainable Energy Solutions 
(SES) Project-Related 50.00% 40,573$                           10,170$                           20,287$                       5,085$                       25,372$                         -$                  25,372$             

Project Manager Project-Related 50.00% 38,644$                           9,686$                             19,322$                       4,843$                       24,165$                         -$                  24,165$             

CS Specialist (1) Project-Related 50.00% 55,050$                           13,798$                           27,525$                       6,899$                       34,424$                         -$                  34,424$             

CS Specialist (2) Project-Related 50.00% 55,050$                           13,798$                           27,525$                       6,899$                       34,424$                         -$                  34,424$             

CD-CS Administration Manager Project-Related 50.00% 6,724$                             1,686$                             3,362$                         843$                          4,205$                           -$                  4,205$              

Administrative Analyst Project-Related 50.00% 7,622$                             1,911$                             3,811$                         955$                          4,767$                           -$                  4,767$              

Project Technician Project-Related 50.00% 1,729$                             433$                                864$                            217$                          1,081$                           -$                  1,081$              

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  

0.00% -$                                 -$                                 -$                             -$                          -$                              -$                  -$                  Administration
Project-
Related Project Administration

Project-
Related Project

Fringe Benefit Totals 222,029$                         55,653$                           111,015$                     27,826$                     138,841$                       -$                  138,841$           -$                             111,015$         -$           -$                            27,826$           -$              

Additional Explanation: As necessary, please use this box (or an attachment) to list the elements that comprise your fringe benefits and how they are applied to your base (e.g. Personnel) to arrive at your fringe benefit rate.

State EBD Funds by Category State EBD Funds by Category

Fringe Benefit costs include: Employment taxes, Health/Dental/LTD/Life insurance, 401K Retirement, and vacation. All employees are offered the same benefit options. Actual costs are variable depending on individual employee choices within each category, except for employment 
taxes, which are determined by Federal, State, and Municipal statutes. The actual overage Fringe rate of the CD-CS Department in FY23-24 was 38.7%; the mean rate during the fiscal month of August 2024 was 38.1% and the highest individual rate incurred was 52.5%.

Self-Help Enterprises
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Travel
(see instructions below)

Organization Name

Cost Category
(Select from drop-down 

menu)

Traveler's Name 
and/or 

Classification Departure Destination Trip Purpose No. of Days Lodging Flight Mileage Cost

Vehicle Cost (if 
not included in 
Mileage Cost) Per Diem State EBD Funds Federal EBD Funds Total EBD Funds

Match
Share Total

-$                     -$                    -$                     -$                            -$                      -$                                -$                                -$                                -$                  -$                  

Project-Related Teams of 2, rotating Visalia, CA Fresno, CA (West) Outreach 130 -$                     -$                    9,570$                 1,065$                         -$                      8,504$                             2,131$                             10,635$                           -$                  10,635$             

Project-Related Teams of 2, rotating Visalia, CA Fresno, CA (East) Outreach 130 -$                     -$                    7,396$                 1,305$                         -$                      6,957$                             1,744$                             8,701$                             -$                  8,701$               

Project-Related Teams of 2, rotating Visalia, CA Bakersfield, CA Outreach 130 -$                     -$                    2,610$                 14,793$                       -$                      13,915$                           3,488$                             17,403$                           -$                  17,403$             

Project-Related Teams of 2, rotating Visalia, CA Los Banos, CA Outreach 130 -$                     -$                    3,336$                 18,901$                       -$                      17,780$                           4,457$                             22,237$                           -$                  22,237$             

Project-Related Teams of 2, rotating Visalia, CA Stanislaus, CA Outreach 130 -$                     -$                    4,205$                 23,832$                       -$                      22,418$                           5,619$                             28,037$                           -$                  28,037$             

-$                     -$                    -$                     -$                            -$                      -$                                -$                                -$                                -$                  -$                  

-$                     -$                    -$                     -$                            -$                      -$                                -$                                -$                                -$                  -$                  

-$                     -$                    -$                     -$                            -$                      -$                                -$                                -$                                -$                  -$                  

-$                     -$                    -$                     -$                            -$                      -$                                -$                                -$                                -$                  -$                  

-$                     -$                    -$                     -$                            -$                      -$                                -$                                -$                                -$                  -$                  

-$                     -$                    -$                     -$                            -$                      -$                                -$                                -$                                -$                  -$                  

-$                     -$                    -$                     -$                            -$                      -$                                -$                                -$                                -$                  -$                  

-$                     -$                    -$                     -$                            -$                      -$                                -$                                -$                                -$                  -$                  

Total: 69,574$                           17,439$                           87,013$                           -$                  87,013$             

Self-Help Enterprises
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Equipment
(see instructions below)

Organization Name

Cost Category (select 
from drop-down 

menu) Description Purpose Cost Basis
# 

Units Unit Cost
State EBD 

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   Administration
Project-
Related Project Administration

Project-
Related Project

Total: -$                   -$                   -$                   -$                   -$                   -$                      -$               -$                -$                       -$               -$            

State EBD Funds by Category Federal EBD Funds by Category

Self-Help Enterprises
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Materials & Miscellaneous
(see instructions below)

Organization Name

Cost Category 
(select from drop-

down menu) Description Purpose Cost Basis # Units Unit Cost
State EBD 

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Project-Related Internet-Abled Tablets - Samsung 
Galaxy Tab S9 + 5G (to quote)

Web access from field 
during outreach to access 
program platform

Verizon Estimate: 
$32/mo to purchase

5 1,152$              4,606$              1,154$              5,760$              -$                  5,760$              

Project-Related Internet Service for Tablets Web access from field 
during outreach

Verizon Plan Rate 
$55/line/mo 5 1,980$              7,916$              1,984$              9,900$              -$                  9,900$              

Project-Related Tablet Protectors Tablet protection in field Value retail price 5 30$                   120$                 30$                   150$                 -$                  150$                 

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  Administration
Project-
Related Project Administration

Project-
Related Project

Total: 12,641$            3,169$              15,810$            -$                  15,810$            -$                      12,641$           -$                  -$                      3,169$           -$                 

State EBD Funds by Category Federal EBD Funds by Category

Self-Help Enterprises
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Subcontracts
(see instructions below)

Organization Name

Cost Category
(Select from drop-down 

menu)
Subcontractor or 

Vendor Name Organization Type
Purpose and Cost 

Basis

CA Business 
Certifications 

DVBE/ 
SB/MB/None

State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Project-Related
TBD - Community Energy 
Navigators (2); Independent 
Contractors 

Vendor Outreach Assistance; $20/hr 
Fee None 66,525$              16,675$              83,200$              -$                    83,200$                        

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

-$                    -$                    -$                    -$                    -$                              

Administration Franklin Energy Subcontractor -$                    -$                    -$                    -$                    -$                              

Project-Related Franklin Energy Subcontractor -$                    -$                    -$                    -$                    -$                              

Project Franklin Energy Subcontractor -$                    -$                    -$                    -$                    -$                              

Administration RHA Subcontractor -$                    -$                    -$                    -$                    -$                              

Project-Related RHA Subcontractor -$                    -$                    -$                    -$                    -$                              

Project RHA Subcontractor -$                    -$                    -$                    -$                    -$                              Administration
Project-
Related Project Administration

Project-
Related Project

 Total: 66,525$              16,675$              83,200$              -$                    83,200$                        -$                         66,525$             -$                      -$                          16,675$         -$                 

State EBD Funds by Category Federal EBD Funds by Category

Self-Help Enterprises

November 2024
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Indirect Costs and Profit
(see instructions below)

Organization Name

Indirect Cost(s)

Name of Indirect Cost
Maximum 

Rate
Indirect Cost Base 

Description 

Cost Category
(Select from drop-

down menu)
Indirect Cost 
Base Amount

State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Indirect Costs 22.00%

Federal NICRA - 
Predetermined, (A) Base: 
Total Salary and Wages 
including fringe benefits

Project-Related 277,682$              48,846$            12,244$            61,090$            -$                  61,090$            

Operating Costs 9.00% Personnel (Salary & Fringe) Project-Related 277,682$              19,983$            5,009$              24,991$            -$                  24,991$            

0.00% -$                  -$                  -$                  -$                  -$                  

0.00% -$                  -$                  -$                  -$                  -$                  

0.00% -$                  -$                  -$                  -$                  -$                  

0.00% -$                  -$                  -$                  -$                  -$                  

0.00% -$                  -$                  -$                  -$                  -$                  

0.00% -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  
Administration

Project-
Related Project Administration

Project-
Related Project

Total: 68,829$            17,252$            86,081$            -$                  86,081$            -$                         68,829$           -$       -$                     17,252$          -$             

Profit
(Profit is not allowed for prime Grant Recipients; profit is allowed for subcontractors. See instructions below)

State EBD Funds by Category Federal EBD Funds by Category

Self-Help Enterprises
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Profit Rate
Profit Base 
Description 

Cost Category
(Select from drop-

down menu)
Profit Base 

Amount
State EBD 

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

10.00% Fully Loaded Labor Project-Related 502,604$              40,187$            10,073$            50,260$            -$                  50,260$            

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  
Administration

Project-
Related Project Administration

Project-
Related Project

Total: 40,187$            10,073$            50,260$            -$                  50,260$            -$                         40,187$           -$       -$                     10,073$          -$             

State EBD Funds by Category Federal EBD Funds by Category

November 2024
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Task Number and Name Cost Category Cost Categories Organization Type
1 - Agreement Administration Administration Administration Recipient
2 - Internal Controls, Processes, and Procedures Administration Project-Related Subcontractor
3 - Project Tracking, Data Collection, and Reporting Administration Project Vendor
4 - Assist CEC with DOE HOMES Application Components Administration
5.1 - Community Focus Areas Administration
5.2 - Community Application Process Administration
5.3 - Workforce Plan and Contractor Enrollment Administration
5.4 - Standard Packages of Measures Administration
5.5 - Pricing and Cost Caps Administration
5.6 - Household/Property Pre-Screening Administration
5.7 - Set-Aside for Manufactured Homes Administration
5.8 - Outreach and Engagement Project-Related
5.9 - Household Eligibility and Initial Enrollment Project-Related
5.10 - Home Assessments Project
5.11 - Program Participation Agreements and Tenant Protections Project-Related
5.12 - Building Decarbonization Retrofits Project
5.13 - Quality Assurance and Quality Control (QA/QC) Project-Related
5.14 - Participant Surveys Project-Related
6 - Continuous Improvement Administration
7 - Coordination and Layering with Other Programs Administration
8 - Coordination with Other CEC Programs and Public Interest Research Administration

November 2024
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Budget Forms
General Budget Worksheet Instructions

1. A separate set of complete budget forms, including the full set of worksheets, is required for the Recipient and for each 
subcontract containing: 1) $100,000 or more of Energy Commission funds; or 2) 25% or more of the total Energy Commission 
funds requested.

2. For each worksheet, only identify the expenses to be incurred by the organization to which the budget forms pertain.

3. Only complete information for non-shaded cells; all other information will be automatically filled or calculated.

4. When more rows are required, copy an existing row and "insert the copied cells" between existing rows to keep template 
formulas accurate.

5. Budgeted Energy Commission funds and match share must be in whole dollars. Rates (labor, fringe, indirect or profit) and unit 
costs for materials/equipment must be in dollars and cents (two decimal places only).

6. Do not create new formulas in the tables as they may cause rounding discrepancies.

7. Each worksheet has specific instructions located below the form.

8. All rates (labor, fringe, indirect, and profit) included in these forms are caps, or the maximum amount allowed to be billed. The 
maximum rate should be the projected final rate based on the end term of the agreement. The Energy Commission will only 
reimburse for actual expenses incurred, not to exceed the rates specified in these forms. Rate increases will not be approved. 

9. All costs (including indirect costs) must adhere to the Agreement Terms and Conditions, Generally Accepted Accounting 
Principles (GAAP) and the Office of Management and Budget (OMB) Circular or Federal Acquisition Regulations applicable to your 
organization.

10. Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement, with the 
exception of costs incurred by University of California recipients and permits required for the installation of building retrofits 
pursuant to this program.

11. Never delete Rows, Columns or Worksheets. Leave unused cells blank.

12. Unallowable Costs (Reimbursable)
For an item of cost to be allowable, it must be included in the approved agreement budget and allowable per the terms and 
conditions of the resulting agreement. The following are examples of unallowable costs under an agreement resulting from this 
solicitation. This list is not comprehensive and additional items of cost may be unallowable in accordance with the terms and 
conditions.
· Forgone Profit – For example, if a company usually charges 10% profit but only charges 4% to CEC. The unclaimed difference is 
not an allowable item of cost.
· Forgone Rent – For example, rents that are not paid is not an allowable item of reimbursable cost.
· Discounted or Refunded Equipment Costs – For example, a claim that equipment costs $10,000 but the Recipient only pays 
$6,000 due to some “special” discount. The difference of $4,000 is not an allowable expense. Another example is if the Recipient 
actually pays $10,000 but the vendor refunds $4,000 – only the net $6,000 is an allowable item of cost. 
· Foregone Salary, Fringe, Indirect or Other Types of Cost – For example, a person normally charges or is paid $100 per hour but 
will only charge $50 per hour towards the CEC award. Only actual costs incurred and paid to the employee are allowable. 
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Category Budget
(see instructions below)

Name of Organization

Organization Type

Cost Category
EBD 

Reimbursable 
Share

Match Share Total Administration Project-Related Project Administration Project-Related Project Administration Project-Related Project

Direct Labor 3,557,414$          -$                     3,557,414$                    1,389,572$                    1,401,342$                    -$                               415,248$                       351,252$                       -$                               1,804,820$              1,752,594$              -$                         

Fringe Benefits 1,209,521$          -$                     1,209,521$                    472,455$                       476,456$                       -$                               141,184$                       119,426$                       -$                               613,639$                 595,882$                 -$                         

Total Labor 4,766,934$          -$                     4,766,934$                    1,862,027$                    1,877,798$                    -$                               556,432$                       470,678$                       -$                               2,418,459$              2,348,475$              -$                         

Travel 349,829$             -$                     349,829$                       28,074$                         250,562$                       -$                               8,389$                           62,804$                         -$                               36,463$                   313,366$                 -$                         

Equipment -$                     -$                     -$                               -$                               -$                               -$                               -$                               -$                               -$                               -$                         -$                         -$                         

Materials/Miscellaneous 655,787$             -$                     655,787$                       348,190$                       162,752$                       -$                               104,050$                       40,795$                         -$                               452,240$                 203,547$                 -$                         

Subcontractors 87,344,961$        -$                     87,344,961$                  -$                               1,171,987$                    61,260,413$                  -$                               293,763$                       24,618,798$                  -$                         1,465,750$              85,879,211$            

Total Other Direct Costs 88,350,577$        -$                     88,350,577$                  376,264$                       1,585,301$                    61,260,413$                  112,439$                       397,362$                       24,618,798$                  488,703$                 1,982,663$              85,879,211$            

Indirect Costs 868,009$             868,009$                       339,056$                       341,927$                       -$                               101,320$                       85,705$                         -$                               440,376$                 427,633$                 -$                         

Profit (not allowed for grant 
recipients) 626,105$             626,105$                       244,565$                       246,636$                       -$                               73,084$                         61,820$                         -$                               317,648$                 308,456$                 -$                         

Total Indirect and Profit 1,494,114$          -$                     1,494,114$                    583,620$                       588,563$                       -$                               174,404$                       147,526$                       -$                               758,025$                 736,089$                 -$                         

Grand Totals 94,611,625$       -$                    94,611,625$                 2,821,911$                   4,051,662$                   61,260,413$                 843,275$                      1,015,566$                   24,618,798$                 3,665,187$             5,067,228$             85,879,211$           

Amount of Funds to be Spent in 
California**

92,281,682$       Percent of Total 4% 6% 90% 3% 4% 93% 4% 5% 91%

Percentage of Funds to be spent 
in California 

98%

State EBD Funds by Category Federal EBD Funds by Category Total EBD Funds (State and Federal) by Category

Franklin Energy Services
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Direct Labor (Unloaded)
(see instructions below)

Organization Name

Hourly Rates

Employee Name
Job Classification / 

Title

Cost Category
(Select from drop-

down menu)

Maximum 
Labor Rate 
($ per hour)

# of 
Hours

State EBD
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Dean Laube Senior management Administration 155.25$            131         15,704$            4,693$              20,397$            -$                  20,397$            

Dean Laube Senior management Project-Related 155.25$            -              -$                  -$                  -$                  -$                  

Dean Laube Senior management Project 155.25$            -              -$                  -$                  -$                  -$                  -$                  

Justin Kjeldsen Regional Director Administration 140.00$            1,597      172,130$          51,438$            223,568$          -$                  223,568$          

Justin Kjeldsen Regional Director Project-Related 140.00$            -              -$                  -$                  -$                  -$                  -$                  

Justin Kjeldsen Regional Director Project 140.00$            -              -$                  -$                  -$                  -$                  -$                  

Program Manager Administration 85.75$              5,385      355,529$          106,243$          461,772$          -$                  461,772$          

Program Manager Project-Related 85.75$              -              -$                  -$                  -$                  -$                  -$                  

Program Manager Project 85.75$              -              -$                  -$                  -$                  -$                  -$                  

Project Coordinators Administration 37.00$              11,771    335,325$          100,206$          435,531$          -$                  435,531$          

Project Coordinators Project-Related 37.00$              -              -$                  -$                  -$                  -$                  -$                  

Project Coordinators Project 37.00$              -              -$                  -$                  -$                  -$                  -$                  

Energy Advisors Administration 56.00$              3,890      167,700$          50,114$            217,814$          -$                  217,814$          

Energy Advisors Project-Related 56.00$              93           4,179$              1,048$              5,227$              -$                  5,227$              

Energy Advisors Project-Related 56.00$              22,981    1,029,022$       257,929$          1,286,951$       -$                  1,286,951$       

Engineer Administration 70.25$              1,139      61,582$            18,403$            79,984$            -$                  79,984$            

Engineer Project-Related 70.25$              2,259      126,875$          31,802$            158,677$          -$                  158,677$          

Engineer Project 70.25$              -              -$                  -$                  -$                  -$                  -$                  

Katie Pearson Marketing Manager Administration 98.50$              -              -$                  -$                  -$                  -$                  -$                  

Katie Pearson Marketing Manager Project-Related 98.50$              792         62,415$            15,644$            78,059$            -$                  78,059$            

Katie Pearson Marketing Manager Project 98.50$              -              -$                  -$                  -$                  -$                  -$                  

Marketing Specialist Administration 47.75$              -              -$                  -$                  -$                  -$                  -$                  

Marketing Specialist Project-Related 47.75$              699         26,695$            6,691$              33,386$            -$                  33,386$            

Marketing Specialist Project 47.75$              -              -$                  -$                  -$                  -$                  -$                  

CSR Administration 28.25$              -              -$                  -$                  -$                  -$                  -$                  

CSR Project-Related 28.25$              4,669      105,466$          26,435$            131,901$          -$                  131,901$          

CSR Project 28.25$              -              -$                  -$                  -$                  -$                  -$                  

Customer Service 
Supervisor Administration 50.75$              62           2,440$              729$                 3,169$              -$                  3,169$              

Customer Service 
Supervisor Project-Related 50.75$              864         35,040$            8,783$              43,823$            -$                  43,823$            

Customer Service 
Supervisor Project 50.75$              -              -$                  -$                  -$                  -$                  -$                  

Brian Minka Project Manager Administration 60.25$              1,244      57,708$            17,245$            74,953$            -$                  74,953$            

Brian Minka Project Manager Project-Related 60.25$              119         5,738$              1,438$              7,176$              -$                  7,176$              

Brian Minka Project Manager Project-Related 60.25$              123         5,912$              1,482$              7,393$              7,393$              

Senior Data Analyst Administration 86.25$              2,998      199,060$          59,485$            258,546$          258,546$          

Senior Data Analyst Project-Related 86.25$              -              -$                  -$                  -$                  -$                  

Senior Data Analyst Project 86.25$              -              -$                  -$                  -$                  -$                  

Engineering Technical 
Manager Administration 98.00$              297         22,395$            6,692$              29,087$            29,087$            

Engineering Technical 
Manager Project-Related 98.00$              -              -$                  -$                  -$                  -$                  

Engineering Technical 
Manager Project 98.00$              -              -$                  -$                  -$                  -$                  

Hourly Direct Labor Totals 2,790,914$       766,500$          3,557,414$       -$                  3,557,414$       

Monthly Salary Rates

Employee Name
Job Classification / 

Title

Cost Category
(Select from drop-

down menu)

Maximum 
Labor Rate 

($ per 
month)

# of 
Months

State EBD
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  -$                  

Monthly Direct Labor Totals -$                  -$                  -$                  -$                  -$                  

Franklin Energy Services
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State EBD
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total Administration

Project-
Related Project Administration

Project-
Related Project

Direct Labor Grand Totals 2,790,914$       766,500$          3,557,414$       -$                  3,557,414$       1,389,572$                1,401,342$       -$               415,248$                351,252$         -$                   

State EBD Funds by Category Federal EBD Funds by Category
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Fringe Benefits
(see instructions below)

Organization Name

FrinA5:J36ge Benefit Base Description 
(Employee or Job Classification/Title)

Cost Category
(Select from drop-

down menu)

Max. 
Fringe 
Benefit 

Rate (%)
Direct Labor Costs - 
State EBD Funds ($)

Direct Labor Costs - 
Federal EBD Funds 

($)

Fringe Benefits - 
State EBD

Funds

Fringe Benefits - 
Federal EBD 

Funds

Fringe Benefits -
Total EBD Funds 

(State+Fed)
Match
Share Total

Senior management Administration 34.00% 15,704$                              4,693$                                5,339$                            1,596$                         6,935$                             -$                   6,935$               

Senior management Project-Related 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   -$                   

Senior management Project 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   -$                   

Regional Director Administration 34.00% 172,130$                            51,438$                              58,524$                          17,489$                       76,013$                           -$                   76,013$             

Regional Director Project-Related 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   -$                   

Regional Director Project 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   -$                   

Program Manager Administration 34.00% 355,529$                            106,243$                            120,880$                        36,123$                       157,002$                         -$                   157,002$           

Program Manager Project-Related 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Program Manager Project 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Project Coordinators Administration 34.00% 335,325$                            100,206$                            114,011$                        34,070$                       148,081$                         148,081$           

Project Coordinators Project-Related 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Project Coordinators Project 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Energy Advisors Administration 34.00% 167,700$                            50,114$                              57,018$                          17,039$                       74,057$                           74,057$             

Energy Advisors Project-Related 34.00% 4,179$                                1,048$                                1,421$                            356$                            1,777$                             1,777$               

Energy Advisors Project-Related 34.00% 1,029,022$                         257,929$                            349,868$                        87,696$                       437,563$                         437,563$           

Engineer Administration 34.00% 61,582$                              18,403$                              20,938$                          6,257$                         27,195$                           27,195$             

Engineer Project-Related 34.00% 126,875$                            31,802$                              43,138$                          10,813$                       53,950$                           53,950$             

Engineer Project 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Marketing Manager Administration 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Marketing Manager Project-Related 34.00% 62,415$                              15,644$                              21,221$                          5,319$                         26,540$                           26,540$             

Marketing Manager Project 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Marketing Specialist Administration 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Marketing Specialist Project-Related 34.00% 26,695$                              6,691$                                9,076$                            2,275$                         11,351$                           11,351$             

Marketing Specialist Project 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

CSR Administration 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

CSR Project-Related 34.00% 105,466$                            26,435$                              35,858$                          8,988$                         44,846$                           44,846$             

CSR Project 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

916+ Administration 34.00% 2,440$                                729$                                   830$                               248$                            1,078$                             1,078$               

Customer Service Supervisor Project-Related 34.00% 35,040$                              8,783$                                11,914$                          2,986$                         14,900$                           14,900$             

Customer Service Supervisor Project 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Project Manager Administration 34.00% 57,708$                              17,245$                              19,621$                          5,863$                         25,484$                           25,484$             

Project Manager Project-Related 34.00% 5,738$                                1,438$                                1,951$                            489$                            2,440$                             2,440$               

Project Manager Project-Related 34.00% 5,912$                                1,482$                                2,010$                            504$                            2,514$                             2,514$               

Senior Data Analyst Administration 34.00% 199,060$                            59,485$                              67,681$                          20,225$                       87,906$                           87,906$             

Senior Data Analyst Project-Related 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Senior Data Analyst Project 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Engineering Technical Manager Administration 34.00% 22,395$                              6,692$                                7,614$                            2,275$                         9,890$                             9,890$               

Engineering Technical Manager Project-Related 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   

Engineering Technical Manager Project 34.00% -$                                   -$                                   -$                               -$                            -$                                -$                   -$                   

Fringe Benefit Totals 2,790,914$                         766,500$                            948,911$                        260,610$                     1,209,521$                      -$                   1,209,521$        

Administration
Project-
Related Project Administration

Project-
Related Project

Additional Explanation: As necessary, please use this box (or an attachment) to list the elements that comprise your fringe benefits and how they are applied to your base (e.g. Personnel) to arrive at your fringe benefit rate. 472,455$                        476,456$          -$            141,184$                       119,426$          -$               

State EBD Funds by Category Federal EBD Funds by Category
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Equipment
(see instructions below)

Organization Name

Cost Category (select 
from drop-down menu) Description Purpose Cost Basis

# 
Units Unit Cost

State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   Administration
Project-
Related Project Administration

Project-
Related Project

Total: -$                   -$                   -$                   -$                   -$                   -$                      -$               -$                -$                       -$               -$             

State EBD Funds by Category Federal EBD Funds by Category
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Travel
(see instructions below)

Organization Name

Cost Category
(Select from drop-down 

menu)

Traveler's Name 
and/or 

Classification Departure Destination Trip Purpose No. of Days Lodging Flight Mileage Cost

Vehicle Cost (if 
not included in 
Mileage Cost) Per Diem State EBD Funds Federal EBD Funds Total EBD Funds

Match
Share Total

Administration TBD TBD TBD Start Up Planning -$                              6,000$                      1,005$                        300$                                      708$                             6,169$                             1,844$                             8,013$                             -$                   8,013$               

Administration TBD TBD TBD Program Delivery $4,778 $9,273 $7,455 $3,185 $3,759 21,904$                           6,546$                             28,450$                           -$                   28,450$             

Project-Related TBD TBD TBD Program Delivery 54,148$                      -$                            -$                             152,983$                            106,236$                    250,562$                         62,804$                           313,366$                         -$                   313,366$           

-$                                 -$                                 -$                                 -$                   -$                   

-$                              -$                            -$                             -$                                       -$                              -$                                 -$                                 -$                                 -$                   -$                   

-$                              -$                            -$                             -$                                       -$                              -$                                 -$                                 -$                                 -$                   -$                   

-$                              -$                            -$                             -$                                       -$                              -$                                 -$                                 -$                                 -$                   -$                   

-$                              -$                            -$                             -$                                       -$                              -$                                 -$                                 -$                                 -$                   -$                   

-$                              -$                            -$                             -$                                       -$                              -$                                 -$                                 -$                                 -$                   -$                   

-$                              -$                            -$                             -$                                       -$                              -$                                 -$                                 -$                                 -$                   -$                   

-$                              -$                            -$                             -$                                       -$                              -$                                 -$                                 -$                                 -$                   -$                   

-$                              -$                            -$                             -$                                       -$                              -$                                 -$                                 -$                                 -$                   -$                   

-$                              -$                            -$                             -$                                       -$                              -$                                 -$                                 -$                                 -$                   -$                   

-$                              -$                            -$                             -$                                       -$                              -$                                 -$                                 -$                                 -$                   -$                   Administration Project-Related Project Administration
Project-
Related Project

Total: 278,635$                         71,194$                           349,829$                         -$                   349,829$           28,074$                   250,562$             -$                       8,389$                    62,804$            -$                  

State EBD Funds by Category Federal EBD Funds by Category
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Materials & Miscellaneous
(see instructions below)

Organization Name

Cost Category 
(select from drop-

down menu) Description Purpose Cost Basis
# 

Units Unit Cost
State EBD 

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Project-Related Snugg Pro Modeling Software 
Start Up One Time 1 15,000$             11,994$             3,006$               15,000$             -$                   15,000$             

Project-Related Snugg Pro Modeling Software Per Run 5301 Varies 56,469$             14,154$             70,623$             -$                   70,623$             

Project-Related Marketing Outreach Materials Varies Varies Varies 78,239$             19,611$             97,850$             -$                   97,850$             

Administration Laptop Admin Each 4.00    1,500$               4,620$               1,380$               6,000$               -$                   6,000$               

Project-Related Surface Pro Assessments Each 5.00    1,650$               6,597$               1,653$               8,250$               -$                   8,250$               

Administration Software Licenses Project Tracking Each 4.00    2,412$               7,428$               2,220$               9,648$               -$                   9,648$               

Project-Related Software Licenses Project Tracking Each 5.00    2,065$               8,254$               2,069$               10,323$             -$                   10,323$             

Project-Related Contact Center Set Up Configuration One Time 1 1,500$               1,199$               301$                  1,500$               -$                   1,500$               

Administration Training Materials

Training 
participating 
contractors and 
program outreach 
personnel (FE and 
CBO partners) in 
how to leverage the 
program

Varies Varies 417,212$           321,221$           95,991$             417,212$           -$                   417,212$           

Administration Training Materials BPI Training Varies Varies 19,380$             14,921$             4,459$               19,380$             -$                   19,380$             

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   

-$                   -$                   -$                   -$                   -$                   -$                   Administration
Project-
Related Project Administration

Project-
Related Project

Total: 510,942$           144,845$           655,787$           -$                   655,787$           348,190$               162,752$          -$                   104,050$               40,795$          -$                 

State EBD Funds by Category Federal EBD Funds by Category
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Subcontracts
(see instructions below)

Organization Name

Cost Category
(Select from drop-down 

menu)
Subcontractor or 

Vendor Name Organization Type
Purpose and Cost 

Basis

CA Business 
Certifications 

DVBE/ 
SB/MB/None

State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Project-Related Vistar Energy Inc. dba 
XeroHome Vendor Home screening MBE 1,092,029$         273,721$            1,365,750$         -$                    1,365,750$                    

Project-Related BlocPower LLC Vendor Consulting Services 39,979$              10,021$              50,000$              -$                    50,000$                         

Project-Related Synergy Companies Vendor Consulting Services 39,979$              10,021$              50,000$              -$                    50,000$                         

Project TBD - Single family direct 
install retrofits Vendor Single Family DI Retrofits 52,578,539$       21,129,801$       73,708,340$       -$                    73,708,340$                  

Project TBD - Manufactured direct 
install retrofits Vendor Manufactured Housing DI 

Retrofits
2,211,613$         888,784$            3,100,397$         -$                    3,100,397$                    

Project TBD - Multifamily direct 
install retrofits Vendor Multi Family DI Retrofits 6,470,261$         2,600,213$         9,070,474$         -$                    9,070,474$                    

-$                    -$                    -$                    -$                    -$                               

-$                    -$                    -$                    -$                    -$                               

-$                    -$                    -$                    -$                    -$                               

-$                    -$                    -$                    -$                    -$                               

-$                    -$                    -$                    -$                    -$                               

-$                    -$                    -$                    -$                    -$                               

-$                    -$                    -$                    -$                    -$                               Administration
Project-
Related Project Administration

Project-
Related Project

 Total: 62,432,400$       24,912,561$       87,344,961$       -$                    87,344,961$                  -$                          1,171,987$        61,260,413$          -$                          293,763$       24,618,798$    

State EBD Funds by Category Federal EBD Funds by Category
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Indirect Costs and Profit
(see instructions below)

Organization Name

Indirect Cost(s)

Name of Indirect Cost
Maximum 

Rate
Indirect Cost Base 

Description 

Cost Category
(Select from drop-

down menu)
Indirect Cost 
Base Amount

State EBD 
Funds

Federal EBD 
Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

Indirect 24.40% Direct Labor Administration 1,804,820$            339,056$           101,320$           440,376$           -$                  440,376$           

Indirect 24.40% Direct Labor Project-Related 458,249$              89,403$            22,409$            111,813$           -$                  111,813$           

Indirect 24.40% Direct Labor Project-Related 1,294,344$            252,524$           63,296$            315,820$           -$                  315,820$           

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  
Administration

Project-
Related Project Administration

Project-
Related Project

Total: 680,983$           187,026$           868,009$           -$                  868,009$           339,056$                  341,927$         -$           101,320$             85,705$           -$              

Profit
(Profit is not allowed for prime Grant Recipients; profit is allowed for subcontractors. See instructions below)

Profit Rate
Profit Base 
Description 

Cost Category
(Select from drop-

down menu)
Profit Base 

Amount
State EBD 

Funds
Federal EBD 

Funds

Total EBD 
Funds 

(State+Fed)
Match
Share Total

10.00% Direct Labor + Fringe + 
Indirect Administration 2,858,836$            244,565$           73,084$            317,648$           -$                  317,648$           

10.00% Direct Labor + Fringe + 
Indirect Project-Related 2,776,108$            246,636$           61,820$            308,456$           -$                  308,456$           

0.00% -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  

0.00% -$                      -$                  -$                  -$                  -$                  -$                  
Administration

Project-
Related Project Administration

Project-
Related Project

Total: 491,201$           134,904$           626,105$           -$                  626,105$           244,565$                  246,636$         -$           73,084$               61,820$           -$              

State EBD Funds by Category Federal EBD Funds by Category

State EBD Funds by Category Federal EBD Funds by Category
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Task Number and Name Cost Category Cost Categories Organization Type
1 - Agreement Administration Administration Administration Recipient
2 - Internal Controls, Processes, and Procedures Administration Project-Related Subcontractor
3 - Project Tracking, Data Collection, and Reporting Administration Project Vendor
4 - Assist CEC with DOE HOMES Application Components Administration
5.1 - Community Focus Areas Administration
5.2 - Community Application Process Administration
5.3 - Workforce Plan and Contractor Enrollment Administration
5.4 - Standard Packages of Measures Administration
5.5 - Pricing and Cost Caps Administration
5.6 - Household/Property Pre-Screening Administration
5.7 - Set-Aside for Manufactured Homes Administration
5.8 - Outreach and Engagement Project-Related
5.9 - Household Eligibility and Initial Enrollment Project-Related
5.10 - Home Assessments Project
5.11 - Program Participation Agreements and Tenant Protections Project-Related
5.12 - Building Decarbonization Retrofits Project
5.13 - Quality Assurance and Quality Control (QA/QC) Project-Related
5.14 - Participant Surveys Project-Related
6 - Continuous Improvement Administration
7 - Coordination and Layering with Other Programs Administration
8 - Coordination with Other CEC Programs and Public Interest Research Administration

November 2024
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TERMS AND CONDITIONS 

1. Grant Agreement 
 This project is being funded with a grant from the California Energy Commission’s 

(CEC) Equitable Building Decarbonization Program. The Equitable Building 
Decarbonization Program is funded in part by the California Climate Investments1 
program, and is subject to the laws enacted for the administration of auction 
proceeds deposited into the Greenhouse Gas Reduction Fund, including without 
limitation: AB 109 (Chapter 249, Statutes of 2017); Health and Safety Code section 
39710 et. seq.; and Government Code sections 16428.8 – 16428.95, including any 
amendments to these sections. 
Under this Agreement, the Recipient shall develop and implement the Equitable 
Building Decarbonization Direct Install Program, which is a block grant program 
and governed by California Public Resources Code section 25665.3. Recipient 
understands that the CEC currently only has $6,255,750 of the potential 
$10,190,696 maximum possible funding for administrative costs under this 
Agreement and $56,301,750 of the potential $97,577,874 for incentives awarded 
under this Agreement. Therefore, upon execution of this Agreement, Recipient 
only has authority to spend up to $6,255,750 in administrative costs, not to exceed 
10 percent of the total budget for state funds and 8 percent of the total budget 
for federal funds. In the future, the CEC may allocate none, some, or the entire 
remaining contingent amount up to a maximum amount of $10,190,696 in 
administrative costs. Recipient shall only be authorized to spend more than the 
existing $10,190,696 in administrative costs upon execution of an amendment to 
this Agreement that authorizes the Recipient to spend more funds. [Dollar amounts 
to be added after the Notice of Proposed Award and during agreement finalization] 
The Recipient, as implementer of the Equitable Building Decarbonization Direct Install 
Program, is a conduit of the funds that will be awarded to provide assistance to 
Retrofit Awardees, and the grant-funded Retrofit Awards do not result in the 
performance of services by the Retrofit Awardees to the CEC, but the CEC is a real 
party in interest to the agreements between the Recipient and Retrofit Awardees. 
The CEC will not take title to equipment acquired by the Retrofit Awardees; and the 
performance under the Retrofit Awards is not controlled by the CEC. The Retrofit 
Awardees are being provided assistance to carry out their own projects and are not 
providing services to the CEC or Recipient. The Retrofit Awards directly benefit each 
Retrofit Awardee’s project. The products produced by the Recipient are a by-product 
of the main purpose of the block grant. The products are used to monitor the use of 
grant funds and do not result in a service to the CEC. 

 
1 California Climate Investments is a statewide initiative that puts billions of Cap-and-Trade dollars to 
work reducing greenhouse gas emissions, strengthening the economy, and improving public health and 
the environment – particularly in disadvantaged communities. 
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 This Agreement is comprised of the grant funding award, these Terms and 
Conditions, and all attachments, including Federal Award Terms and Conditions 
(Attachment 10). These Terms and Conditions are standard requirements for grant 
awards. The CEC may impose additional special conditions in this grant Agreement 
that address the unique circumstances of this project. Special conditions that conflict 
with these standard provisions take precedence. 

 The Recipient’s authorized representative shall sign all copies of this Agreement and 
return all signed packages to the CEC's Grants and Loans Office within 30 days of 
receipt. Failure to meet this requirement may result in the forfeiture of this award. 
When all required signatures are obtained, an executed copy will be returned to the 
Recipient. 

 The term of this Agreement or the Agreement Period is the length of this Agreement 
between the CEC and the Recipient. Project means Recipient’s specific project that 
is funded in whole by this Agreement. The Recipient’s project will coincide with the 
Agreement Period. 

 All reimbursable work and/or the expenditure of funds must occur within the 
approved term of this Agreement. The CEC cannot authorize any payments until all 
parties sign this Agreement. 

2.  Documents Incorporated by Reference 
 The documents below are incorporated by reference into this Agreement. These 

terms and conditions will govern in the event of a conflict with the documents below, 
with the exception of the documents in subsections (e) and (f). Where this 
Agreement or California laws and regulations are silent or do not apply, the CEC will 
use the federal cost principles and acquisition regulations listed below as guidance in 
determining whether reimbursement of claimed costs is allowable. Documents 
incorporated by reference include:  
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CEC Guidelines 
a. Equitable Building Decarbonization Direct Install Program Guidelines, 

https://www.energy.ca.gov/publications/2023/equitable-building-
decarbonization-direct-install-program-guidelines. 

Solicitation Documents (if award is made through a competitive solicitation) 
b. The funding solicitation under which this Agreement was awarded. 
c. The Recipient’s proposal submitted in response to the solicitation. 
California Air Resources Board Documents 
d. California Air Resources Board, Funding Guidelines for Agencies that 

Administer California Climate Investments, www.arb.ca.gov/cci-
fundingguidelines 

Federal Cost Principles (applicable to state and local governments, Indian tribes, 
institutions of higher education, and nonprofit organizations) 

e. 2 Code of Federal Regulations (CFR) Part 200, Subpart E (sections 200.400 et 
seq.). 

Federal Acquisition Regulations (applicable to commercial organizations) 
f. 48 CFR, Ch.1, Subchapter E, Part 31, Subpart 31.2: Contracts with 

Commercial Organizations (supplemented by 48 CFR, Ch. 9, Subchapter E, 
Part 931, Subpart 931.2 for Department of Energy grants). 

Nondiscrimination 
g. 2 California Code of Regulations (CCR), section 11099 et seq.: Contractor 

Nondiscrimination and Compliance. 
General Laws 
h. Any federal, state, or local laws or regulations applicable to the project that 

are not expressly listed in this Agreement. 

3.  Due Diligence 
 The Recipient is required to take timely actions which, taken collectively, move this 

project to completion. The Commission Agreement Manager (CAM) will periodically 
evaluate the project schedule and the Scope of Work tasks. If the CAM determines 
(1) the Recipient is not being diligent in completing the tasks in the Statement of 
Work or (2) the time remaining in this Agreement is insufficient to complete all 
project work tasks by the approved Agreement end term date, the CAM may 
recommend that this Agreement be terminated, and the Agreement may, without 
prejudice to any of the CEC’s remedies, be terminated. 

http://www.arb.ca.gov/cci-fundingguidelines
http://www.arb.ca.gov/cci-fundingguidelines
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4.  Products 
a. “Products” are defined as any tangible item specified for delivery to the 

CEC in the Scope of Work, including but not limited to data, reports, plans, 
and other program documents. Unless otherwise directed, draft copies of 
all products identified in the Scope of Work and Schedule of Products shall 
be submitted to the CAM for review and comment in the manner and form 
specified in the Scope of Work.  

b.  If the CEC determines that a product is substandard given its description 
and intended use as described in this Agreement, CEC staff, without 
prejudice to any of the CEC’s other remedies, may refuse to authorize 
payment for the product and any subsequent products that rely on or are 
based upon the product under this Agreement.  

c.  Failure to submit a product required in the Scope of Work may be 
considered material noncompliance with the Agreement terms. Without 
prejudice to any other remedies, noncompliance may result in actions such 
as the withholding of future payments or awards, or the suspension or 
termination of the Agreement. 

5.  Publications - Legal Statement on Reports and Products 
a. The Recipient is encouraged to publish or otherwise make publicly available 

the results of the work conducted under the award. 
No product or report produced because of work funded by this program shall 
be represented to be endorsed by the CEC, and all such products or reports 
shall include the following statement: 

LEGAL NOTICE 
This document was prepared as a result of work sponsored by 
the California Energy Commission. It does not necessarily 
represent the views of the CEC, its employees, or the State of 
California. The CEC, the State of California, its employees, 
contractors, and subcontractors make no warranty, express or 
implied, and assume no legal liability for the information in this 
document; nor does any party represent that the use of this 
information will not infringe upon privately owned rights. 

b. Acknowledgement of California Climate Investments 
Recipients shall acknowledge the California Climate Investments program 
as the source of project funds, in any publications, websites, signage, 
invitations, and other media-related and public-outreach products. The 
standard funding language is: 
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The Equitable Building Decarbonization Program is part of 
California Climate Investments, a statewide initiative that puts 
billions of Cap-and-Trade dollars to work reducing greenhouse 
gas emissions, strengthening the economy, and improving 
public health and the environment – particularly in 
disadvantaged communities. The Cap-and-Trade program 
creates a financial incentive for industries to invest in clean 
technologies and develop innovative ways to reduce pollution. 
California Climate Investments projects include affordable 
housing, renewable energy, public transportation, zero-
emission vehicles, environmental restoration, more sustainable 
agriculture, recycling, and much more. At least 35 percent of 
these investments are located within and benefiting residents 
of disadvantaged communities, low-income communities, and 
low-income households across California. For more 
information, visit the California Climate Investments website 
at: www.caclimateinvestments.ca.gov. 

The Recipient is encouraged to display the California Climate Investments 
logo on equipment and signage to acknowledge the funding source. 
Guidance on California Climate Investments logo usage, signage guidelines, 
and high-resolution files are contained in a style guide available at: 
http://www.caclimateinvestments.ca.gov/logo-graphics-request. 

6.  Changes to the Agreement 
a. Procedure for Requesting Changes 

The Recipient must submit a written request to the CAM for any change to 
the Agreement. The request must include:  
• A brief summary of the proposed change; 
• A brief summary of the reason(s) for the change; 
• Justification for the change; and  
• The revised section(s) of the Agreement, with changes made in 

underline/ strikethrough format. 
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b. Approval of Changes  
No amendment or variation of this Agreement shall be valid unless made in 
writing and signed by both of the parties except for the CEC’s unilateral 
termination rights in Section 11 of these terms. No oral understanding or 
agreement is binding on any of the parties. Changes to the Agreement must 
be approved at a CEC business meeting or by the Executive Director (or 
his/her designee).  
The CAM or Commission Agreement Officer (CAO) will provide the Recipient 
with guidance regarding the level of CEC approval required for a proposed 
change. 

c. Personnel or Subcontractor Changes 
All changes below require advance written approval by the CAM, in addition 
to the appropriate level of CEC approval as described in subsection (b). 
1)  Replacement of Key Personnel, Subcontractors, and Vendors  

The CAM must provide advance written approval of the replacement 
of personnel, subcontractors, and vendors who are identified in the 
Agreement and are critical to the outcome of the project, such as the 
Project Manager.  

2) Assignment of New Personnel to an Existing Job Classification 
If the Recipient or a subcontractor seeks to assign new personnel to a 
job classification identified in Attachment 4 (Budget Forms), the 
Recipient or subcontractor must submit the individual’s resume and 
proposed job classification and rate to the CAM for approval. The 
proposed rate may not exceed the maximum rate identified for the job 
classification. Neither the Recipient nor any subcontractor may use the 
job classifications or rates of their subcontractors for personnel.  
If the individual performs any work prior to the effective date of the 
amendment documenting the change, the Recipient will bear the 
expense of the work.  

3) Promotion of Existing Personnel (Applies to Recipients and major 
subcontractors) 
Promotion of existing Recipient and major subcontractor personnel to 
rates higher than those listed for their current classification in 
Attachment 4 will not be approved. The actual rates (e.g., direct labor 
rates, fringe benefit rates, and indirect rates) shall not exceed the 
approved rates in the Budget.  

4)  Addition of job classifications and changes in hours. 
5)  Increased direct operating expenses and rates that exceed the 

expenses and rates identified in Attachment 4. 
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7.  Contracting and Procurement Procedures 
This section provides general requirements for (a) an agreement between the 
Recipient and a third-party subcontractor2 (subcontract), and (b) an agreement 
between the Recipient and a Retrofit Awardee (Retrofit Award). Where these terms 
require the Recipient to flow down terms to subcontractors and Retrofit Awardees, 
the Recipient shall ensure that its agreement with subcontractors and Retrofit 
Awardees also require the flow down of these terms to every lower-tiered level of 
sub-subcontractor and sub-Retrofit Awardee. 

 For subcontracts that are listed as “to be determined” in the Budget, the Recipient 
must submit a revised Budget to the CAM, identifying the subcontractor and specific 
items of cost expected to be incurred by that subcontractor. In addition, Recipient 
must have a fully executed subcontract or Retrofit Award before the subcontractor 
or Retrofit Awardee can incur any costs for which the Recipient will seek 
reimbursement. 

 The Recipient is required, where feasible, to employ contracting and procurement 
practices that promote open competition for all goods and services needed to 
complete this project. Recipient shall obtain price quotes from an adequate number 
of sources for all subcontracts. 

 The CEC will defer to the Recipient's own regulations and procedures as long as they 
reflect applicable state and local laws and regulations and are not in conflict with the 
minimum standards specified in this Agreement. 

 Upon request, the Recipient must submit to the CAM a copy of all solicitations for 
services or products required to carry out the terms of this Agreement and copies of 
the proposals or bids received.  

 The Recipient is responsible for handling all contractual and administrative issues 
arising out of or related to any subcontracts it enters into under this Agreement. 
Nothing contained in this Agreement or otherwise creates any contractual relation 
between the CEC and any subcontractors, and no subcontract may relieve the 
Recipient of its responsibilities under this Agreement. The Recipient agrees to be as 
fully responsible to the CEC for the acts and omissions of its subcontractors or 
persons directly or indirectly employed by any of them as it is for the acts and 
omissions of persons directly employed by the Recipient.  

 
2 A subcontractor is any person or entity that receives grant funds directly from the Recipient and is 
entrusted by the Recipient to make decisions about how to conduct some of the block grant project activities. 
A subcontractor’s role involves discretion over grant activities and is not merely just selling goods or services. 
A subcontractor cannot also be a Retrofit Awardee. A vendor is a person or entity that sells goods or services 
to the Recipient, Subcontractor, or any lower-tiered level of Sub-Subcontractor, in exchange for some of the 
grant funds, and does not make decisions about how to perform the grant’s activities. A vendor’s role is 
ministerial and does not involve discretion over grant activities. 
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 The Recipient’s obligation to pay its subcontractors is an independent obligation from 
the CEC’s obligation to make payments to the Recipient. As a result, the CEC has no 
obligation to pay or enforce the payment of any funds to any subcontractor. The 
Recipient is responsible for establishing and maintaining contractual agreements with 
and reimbursing each subcontractor for work performed in accordance with the 
terms of this Agreement. 

 All subcontracts must incorporate all of the following: 
• A clear and accurate description of the material, products, or services to be 

procured as well as a detailed budget and timeline. 
• A detailed budget and timeline. 
• Provisions that allow for administrative, contractual, or legal remedies in 

instances where subcontractors violate or breach contract terms, and provide 
for such sanctions and penalties as may be appropriate. 

• Provisions for termination by the Recipient, including termination procedures 
and the basis for settlement, and language conforming to the termination 
provision related to Executive Order N-6-22 – Russia Sanctions. 

• A statement that further assignments will not be made to any third or 
subsequent tier subcontractor without additional advance written consent of 
the CEC. 

• Language conforming to the following provisions: 
• Publications - Legal Statement on Reports and Products (Section 5) 
• Equipment (Section 10) 
• Travel and Per Diem (Section 13) 
• Standard of Performance (Section 14) 
• Fiscal Accounting Requirements (Section 16) 
• Indemnification (Section 17) 
• Nondiscrimination Statement of Compliance (Section 20.b) 
• Site Visits (Section 21) 
• Public Works – Payment of Prevailing Wages (Section 23) 
• Intellectual Property (Section 24) 
• Remedies for Non-Compliance (Section 25) 
• Enforcement (Section 26) 
• Receipt of Confidential Information and Personal Information 

(Section 28) 
• Conflicts of Interest (Section 31) 
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• Survival of the following provisions: 
• Equipment (Section 10) 
• Fiscal Accounting Requirements (Section 16) 
• Intellectual Property (Section 24) 
• Receipt of Confidential Information and Personal Information 

(Section 28)  
Recipients who are subcontracting with University of California (UC) may use the 
terms and conditions negotiated by the CEC with UC for their subcontracts. 
Recipients who are subcontracting with the United States Department of Energy 
(DOE) national laboratories may use the terms and conditions negotiated with DOE. 
Without limiting any of the CEC’s other remedies, failure to comply with the above 
requirements may result in the termination of this Agreement. 
Retrofit Awards funded in whole or in part by this Agreement must incorporate all of 
the following: 
• Provisions that allow for administrative, contractual, or legal remedies in 

instances where Retrofit Awardees violate or breach contract terms, including 
Program Participation Agreement terms and the tenant protections therein, 
and provide for such sanctions and penalties as may be appropriate, including 
the repayment to CEC of grant funds spent under the Retrofit Award. 

• Provisions for termination by the Recipient, including termination procedures 
and the basis for settlement, and language conforming to the termination 
provision related to Executive Order N-6-22 – Russia Sanctions. 

• A statement that further assignments will not be made to any third or 
subsequent tier Retrofit Awardee without additional advance written consent 
of the CEC. 

• Language conforming to the following provisions: 
• Equipment (Section 10) 
• Indemnification (Section 17) 
• Site Visits (Section 21) 
• Remedies for Non-Compliance (Section 25) 
• Enforcement (Section 26) 
• Receipt of Confidential Information and Personal Information 

(Section 28), if applicable 
• Conflicts of Interest (Section 31) 

• Survival of the following provisions: 
• Equipment (Section 10) 
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8.  Bonding and Insurance 
 The Recipient will follow its own bonding and insurance requirements relating to bid 

guarantees, performance bonds, and payment bonds without regard to the dollar 
value of the subcontract(s) as long as they reflect applicable state and local laws and 
regulations. 

9.  Permits and Clearances 
The Recipient is responsible for ensuring all necessary permits and environmental 
documents are prepared and clearances are obtained from the appropriate agencies. 

10.  Equipment 
Equipment is defined as having a useful life of at least one year, having an acquisition 
unit cost of at least $5,000, and purchased with grant funds. Equipment means any 
products, objects, machinery, apparatus, implements, or tools purchased, used, or 
constructed within the project, including those products, objects, machinery, 
apparatus, implements or tools from which over thirty percent (30%) of the 
equipment is composed of materials purchased for the project. For purposes of 
determining depreciated value of equipment used in the Agreement, the project shall 
terminate at the end of the normal useful life of the equipment purchased, funded 
and/or developed with CEC funds. The CEC may determine the normal useful life of 
such equipment. 
Title to equipment and any appliance acquired by the Recipient with grant funds shall 
vest in the Recipient, and the Recipient may transfer title to Retrofit Awardees. Title 
to equipment acquired by Retrofit Awardees with grant funds, if any, shall vest in the 
Retrofit Awardee. The Recipient shall use the equipment in the project or program 
for which it was acquired as long as needed, whether or not the project or program 
continues to be supported by grant funds, and the Recipient shall not encumber the 
property without CAM approval. When no longer needed for the original project or 
program, the Recipient shall contact the CAM for disposition instructions.  
The Recipient shall also flow to Retrofit Awardee any requirements developed in the 
Program Participation Agreements developed under the Scope of Work. The 
Recipient shall require Retrofit Awardee to comply with any limitations on equipment 
or appliance disposition provided in any lease addendum, deed recording, or other 
document provided by the Recipient.  

11.  Termination 
 This project may be terminated for any reason set forth below. 

a. With Cause 
  The CEC may, for cause, terminate this Agreement upon giving five (5) 

calendar days advance written notice to the Recipient. In this event, the 
Recipient will use all reasonable efforts to mitigate its expenses and 
obligations.  
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The term “for cause” includes but is not limited to the following: 
• Reorganization to a business entity unsatisfactory to the CEC; 
• Retention or hiring of subcontractors, or replacement or addition of 

personnel, that fail to perform to the standards and requirements of 
this Agreement; 

• The Recipient’s inability to pay its debts as they become due and/or 
the Recipient’s default of an obligation that impacts its ability to 
perform under this Agreement; or 

• Significant change in state or CEC policy such that the work or product 
being funded would not be supported by the CEC. 

b. Without Cause 
The CEC may terminate this Agreement without cause upon giving thirty (30) 
days advance written notice to the Recipient. In this event, the Recipient will 
use all reasonable efforts to mitigate its expenses and obligations. 

c. If this Agreement is terminated with or without cause, the CEC reserves 
the right to transfer this project to another Equitable Building 
Decarbonization regional administrator and Recipient will use good faith 
efforts to take steps to effectuate the transfer.  

12.  Stop Work 
CEC staff may, at any time, by written notice to Recipient, require Recipient to stop 
all or any part of the work tasks in this Agreement. Stop work orders may be issued 
for reasons such as a project exceeding budget, standard of performance, out of 
scope work, delay in project schedule, misrepresentations and the like. 
a. Compliance. Upon receipt of such a stop work order, Recipient shall 

immediately take all necessary steps to comply therewith and to stop the 
incurrence of costs allocable to the CEC.  

b. Canceling a Stop Work Order. Recipient shall resume the work only upon 
receipt of written instructions from CEC staff. 

13.  Travel and Per Diem 
a. The Recipient shall be reimbursed for travel and per diem expenses using 

the same rates provided to non-represented State employees, subject to 
any state-wide prohibition on travel. The Recipient must pay for travel in 
excess of these rates. The Recipient may obtain current rates from the 
CEC’s website at: 
http://www.energy.ca.gov/contracts/TRAVEL_PER_DIEM.PDF. 

b. For purposes of payment, Recipient's headquarters shall be considered the 
location of the Recipient's office where the employees’ assigned 
responsibilities for this award are permanently assigned.  

http://www.energy.ca.gov/contracts/TRAVEL_PER_DIEM.PDF
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c. Travel identified in the Budget section of this Agreement is approved and 
does not require further authorization. 

d. Travel that is not included in the Budget section of this Agreement shall 
require written authorization from the CAM and CAO prior to travel 
departure. The CEC will reimburse travel expenses from the Recipient's 
office location. 

e. The Recipient must retain documentation of travel expenses in its financial 
records. The documentation must be listed by trip and include dates and 
times of departure and return, departure city, and destination city. Travel 
receipts, including for travel meals and incidentals, shall be submitted with 
payment requests requesting reimbursement from the CEC. 

14. Standard of Performance 
Recipient, its subcontractors, and their employees, in the performance of Recipient's 
work under this Agreement shall be responsible for exercising the degree of skill and 
care required by customarily accepted good professional practices and procedures 
used in the Recipient’s field. 
Any costs for failure to meet the foregoing standard or to correct otherwise defective 
work that requires re-performance of the work, as directed by CAM, shall be borne 
in total by Recipient and not the CEC.  
It is the Recipient's duty to ensure that CEC funds are not misspent by 
subcontractors or misused by Retrofit Awardees. For example, Recipient must 
ensure CEC funds are used to reimburse or otherwise pay for allowable costs that 
are actually incurred. This includes that it is the Recipient's duty to develop internal 
controls to detect fraud, waste, and abuse.   
In the event Recipient/subcontractor fails to perform in accordance with the above 
standard: 
a. Recipient/subcontractor will re-perform, at its own expense, any task which 

was not performed to the reasonable satisfaction of the CAM. Any work re-
performed pursuant to this paragraph shall be completed within the time 
limitations originally set forth for the specific task involved. 
Recipient/subcontractor shall work any overtime required to meet the 
deadline for the task at no additional cost to the CEC; 

b. The CEC shall provide a new schedule for the re-performance of any task 
pursuant to this paragraph in the event that re-performance of a task within 
the original time limitations is not feasible; and 
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c. The CEC shall have the option to direct Recipient/subcontractor not to re-
perform any task which was not performed to the reasonable satisfaction of 
the CAM pursuant to application of (a) and (b) above. In the event the CEC 
directs Recipient/subcontractor not to re-perform a task, the CEC and 
Recipient shall negotiate a reasonable settlement for satisfactory work 
performed. No previous payment shall be considered a waiver of the CEC's 
right to reimbursement. 

Nothing contained in this section is intended to limit any of the rights or remedies which the 
CEC may have under law. 

15.  Payment of Funds 
a. Advance funds for Retrofit Awards 

This Agreement is for the Recipient to administer a block grant program. 
Under Public Resources Code section 25661(b) the CEC has authority to 
advance up to 25 percent of the clean energy program moneys allocated to 
recipients of a financial incentive, and Public Resources Code section 
25660(c) confers block grant authority. 
Under this Agreement, the Recipient can request but is not guaranteed to 
receive advance funds for Retrofit Awards (i.e., incentives). Funds will not be 
advanced for other project expenditures. It is solely within the CEC’s discretion 
to allow advance funds. Because the CEC earns interest on the funds in its 
accounts, the CEC can lose interest if it advances funds long before Recipient 
actually pays out the funds (i.e., the funds sit in Recipient’s account instead 
of the CEC’s interest-earning account). The Recipient shall establish a 
separate ledger account or fund for receipt and disbursement of advance 
funds under this Agreement.   
Accordingly, the Recipient, if allowed to receive advance funds for Retrofit 
Awards, shall take reasonable efforts to minimize the time between receiving 
advance funds and paying them out. The CEC can request at any time that 
the Recipient repay to the CEC any funds advanced to Recipient that the 
Recipient has not paid out, and the Recipient shall repay the unspent 
advanced funds within 10 days of receiving the CEC’s request.  
The Recipient shall pay to the CEC any interest it earns on advanced funds 
that cumulatively total more than $200. This means over the life of this 
Agreement, if the Recipient cumulatively earns more than $200 on advanced 
funds, any additional interest amounts after that shall be paid to the CEC. 
Alternatively, the CEC in its sole discretion, can instead subtract the interest 
amount over $200 from the amount paid to Recipient as requested in 
Recipient’s future invoices.  
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In addition to other documentation the Recipient must provide under this 
Agreement, upon request by the CEC, the Recipient shall provide all 
documents related to advanced funds received and paid out and any 
interest earned on the funds.  

b. Reimbursement for all other project expenditures 
The CEC agrees to reimburse the Recipient for actual allowable expenditures 
incurred in accordance with the Budget. The rates in the Budget are rate caps, 
or the maximum amount allowed to be billed.  
The Recipient can only bill for actual expenses incurred at the Recipient’s 
actual rates not to exceed the rates specified in the Budget (e.g., direct labor 
rates, fringe benefit rates, and indirect rates). For example, if the Budget 
includes an employee’s hourly rate of $50/hour but the employee is only paid 
$40/hour, the Recipient can only bill for $40/hour. Under the same example, 
if the employee earned $70/hour but the Budget only lists $50/hour, the 
Recipient can only bill for $50. Another example is if the maximum fringe 
benefit rate listed in the Budget is 20% but the Recipient’s actual fringe 
benefit rate is only 15%, the Recipient can only bill at 15%. The actual rates 
(e.g., direct labor rates, fringe benefit rates, and indirect rates) should not 
exceed the approved rates in the Budget. 

 
(1) Payment Requests 

The Recipient may request payment from the CEC no more frequently 
than monthly. The final payment request must be received by the CEC 
along with the Final Report 60 days prior to the end of the Agreement 
term. 
Payments will generally be made on a reimbursement basis for 
Recipient expenditures, i.e., after the Recipient has incurred the cost 
for a service, product, supplies, or other approved budget item. No 
reimbursement for food or beverages shall be made other than 
allowable per diem charges. 
Funds in this Agreement have a limited period in which they must be 
expended. All Recipient expenditures must occur within the approved 
term of this Agreement.  

(2) Documentation 
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All payment requests must be submitted using a completed Payment 
Request form and emailed to invoices@energy.ca.gov. This form must 
be accompanied by an itemized list of all charges and copies of all 
receipts or invoices necessary to document these charges for the CEC, 
including backup documentation for actual expenditures, such as 
timecards, vendor invoices, and proof of payment. Any payment 
request that is submitted without the itemization will not be authorized. 
If the itemization or documentation is incomplete, inadequate, or 
inaccurate, the CAM will inform the Recipient via a Dispute Notification 
Form (Std. 209) and hold the invoice until all required information is 
received or corrected. Any penalties imposed on the Recipient by a 
subcontractor because of delays in payment will be paid by the 
Recipient. 
Any documentation in foreign currency must be converted to dollars, 
and the conversion rate must be included in your itemization. 

(3) Certification 
The following certification shall be included on each Payment Request 
form and signed by the Recipient’s authorized officer: 

I certify that this invoice is correct and proper for 
payment, and reimbursement for these costs has not 
and will not be received from any other sources, 
including but not limited to a government entity 
contract, subcontract, or other procurement method.  

Additional certification is required related to the payment of prevailing 
wages. Refer to Sections 20 and 23 of these terms and conditions for 
more information. 

(4) Government Entity 
Government Entity is defined as a governmental agency from California 
or any state or a state college or state university from California or any 
state; a local government entity or agency, including those created as 
a Joint Powers Authority; an auxiliary organization of the California 
State University or a California community college; the Federal 
Government; a foundation organized to support the Board of 
Governors of the California Community Colleges or an auxiliary 
organization of the Student Aid Commission established under 
Education Code 69522. 

(5) Release of Funds 
The CAM will not process any payment request during the Agreement 
term until the following conditions have been met: 
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• All required reports have been submitted and are satisfactory to 
the CAM. 

• All applicable special conditions have been met. 
• All appropriate permits or permit waivers from governmental 

agencies have been issued to the Recipient and copies have been 
received by the CAM. 

• All products due have been submitted and are satisfactory to the 
CAM. 

• Other prepayment conditions as may be required by the CAM have 
been met. Such conditions will be specified in writing ahead of 
time, if possible. 

(6) Fringe Benefits, Indirect Overhead, and General and Administrative 
(G&A)  
Indirect cost rates must be developed in accordance with generally 
accepted accounting principles. If the Recipient has an approved fringe 
benefits or indirect cost rate (indirect overhead or G&A) from their 
cognizant Federal Agency, the Recipient may bill at the federal rate up 
to the Budget rate caps if the following conditions are met: 
• The Recipient may bill at the federal provisional rate but must 

adjust annually to reflect their actual final rates for the year in 
accordance with the Labor, Fringe, and Indirect Invoicing 
Instructions which can be accessed in this agreement. 

• The cost pools used to develop the federal rates must be allocable 
to the CEC Agreement, and the rates must be representative of 
the portion of costs benefiting the CEC Agreement. For example, 
if the federal rate is for manufacturing overhead at the Recipient’s 
manufacturing facility and the CEC Agreement is for research and 
development at their research facility, the federal indirect 
overhead rate would not be applicable to the CEC Agreement. 

• The federal rate must be adjusted to exclude any costs that are 
specifically prohibited in the CEC Agreement. 

• The Recipient may only bill up to the Agreement Budget rate caps 
unless and until an amendment to the Agreement Budget is 
approved. 

(7) Retention 
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It is the CEC's policy to retain 10 percent of any payment request or 
10 percent of the total CEC award until the end of the project. After 
the project is complete the Recipient must submit a completed 
payment request form requesting release of the retention. The CAM 
will review the project file and, when satisfied that the terms of the 
funding Agreement have been fulfilled, will authorize release of the 
retention. 
Retention shall only be held for administrative costs. 
The CEC may choose to release retention on an annual basis, if the 
Recipient’s performance and completion of products and activities 
over the course of the year in question (referred to herein as a 
Retention Year) is determined by the CAM to be satisfactory. The 
Retention Year shall align with the reporting period for the 
Recipient’s Annual Reports. After the completion of a Retention Year 
and submission of the associated Annual Report, the Recipient may 
submit a completed payment request form requesting release of 
retention pursuant to this paragraph. 
 

(8) State Controller’s Office 
Payments are made by the State Controller’s Office. 

16.  Fiscal Accounting Requirements 
 a. Accounting and Financial Methods 
  The Recipient shall establish a separate ledger account or fund for receipt and 

disbursement of CEC funds for each project funded by the CEC. Expenditure 
details must be maintained in accordance with the approved budget details 
using appropriate accounting practices. 

 b. Retention of Records 
  The Recipient shall retain all project records (including financial records, 

progress reports, and payment requests) for a minimum of three (3) years 
after the final payment has been received or five (5) years after the state 
grant term, whichever is later, unless otherwise specified in the funding 
Agreement. 

  Records for nonexpendable personal property acquired with grant funds shall 
be retained for five years after its final disposition or five years after the state 
grant term, whichever is later. 
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 c. Audits 
  Upon written request from the CEC, the Recipient shall provide detailed 

documentation of all expenses at any time throughout the project. In addition, 
the Recipient agrees to allow the CEC or any other agency of the State, or 
their designated representative, upon written request, to have reasonable 
access to and the right of inspection of all records that pertain to the project 
during the term of this Agreement and for a period of three (3) years 
thereafter or three years after the federal grant term, whichever is later, 
unless the CEC notifies the Recipient, prior to the expiration of such three-
year period, that a longer period of record retention is necessary. Further, the 
Recipient agrees to incorporate an audit of this project within any scheduled 
audits, when specifically requested by the State. Recipient agrees to include 
a similar right to audit in any subcontract. 

  Recipients are strongly encouraged to conduct annual audits in accordance 
with the single audit concept. The Recipient should provide two copies of the 
independent audit report and any resulting comments and correspondence to 
the CAM within 30 days of the completion of such audits.  

17.  Indemnification 
 The Recipient agrees to indemnify, defend, and save harmless the State, its officers, 

agents, and employees from any and all claims and losses accruing or resulting to 
Recipient, the CEC, and to any and all contractors, subcontractors, Retrofit Awardees, 
vendors, materialmen, laborers, and any other person, firm, or corporation furnishing 
or supplying work, services, materials, or supplies in connection with the 
performance of this Agreement, and from any and all claims and losses accruing or 
resulting to any person, firm, or corporation who may be injured or damaged by the 
Recipient in the performance of this Agreement. 

 This includes repayment to CEC for funds advanced which were not spent, either 
by the Recipient or a subcontractor, in accordance with the terms of this 
Agreement. 

18.  Workers' Compensation Insurance 
 a. Recipient hereby warrants that it carries Worker's Compensation Insurance 

for all of its employees who will be engaged in the performance of this 
Agreement, and agrees to furnish to the CAM satisfactory evidence of this 
insurance at any time the CAM may request. 

 b. If Recipient is self-insured for worker's compensation, it hereby warrants such 
self-insurance is permissible under the laws of the State of California and 
agrees to furnish to the CAM satisfactory evidence of this insurance at any 
time the CAM may request. 
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19.  General Provisions 
a. Governing Law 

It is hereby understood and agreed that this Agreement shall be governed by 
the laws of the State of California as to interpretation and performance. 

b. Independent Capacity 
The Recipient, and the agents and employees of the Recipient, in the 
performance of this Agreement, shall act in an independent capacity and 
not as officers or employees or agents of the CEC. 

c. Assignment 
Without the written consent of the CEC in the form of a formal written 
amendment, this Agreement is not assignable or transferable by Recipient 
either in whole or in part. 

d. Timeliness 
Time is of the essence in this Agreement. 

e. Unenforceable Provision 
In the event that any provision of this Agreement is unenforceable or held 
to be unenforceable, then the parties agree that all other provisions of this 
Agreement have force and effect and shall not be affected thereby. 

f. Waiver 
No waiver of any breach of this Agreement shall be held to be a waiver of 
any other or subsequent breach. All remedies afforded in this Agreement 
shall be taken and construed as cumulative, that is, in addition to every 
other remedy provided therein or by law. 

g. Assurances 
The CEC reserves the right to seek further written assurances from the 
Recipient and its team that the work of the project under this Agreement will 
be performed consistent with the terms of the Agreement. 

h. Change in Business 
(1) Recipient shall promptly notify the CEC of the occurrence of each of 

the following: 
(a) A change of address. 
(b) A change in the business name or ownership. 
(c) The existence of any litigation or other legal proceeding 

affecting the Project. 
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(d) The occurrence of any casualty or other loss to Project 
personnel, equipment or third parties of a type commonly 
covered by insurance. 

(e) Receipt of notice of any claim or potential claim against 
Recipient for patent, copyright, trademark, service mark and/or 
trade secret infringement that could affect the CEC’s rights. 

(2) Recipient shall not change or reorganize the type of business entity 
under which it does business except upon prior written notification to 
the CEC. A change of business entity or name change requires an 
amendment assigning or novating the Agreement to the changed 
entity. In the event the CEC is not satisfied that the new entity can 
perform as the original Recipient, the CEC may terminate this 
Agreement as provided in the termination paragraph. 

i. Survival of Terms 
It is understood and agreed that certain provisions shall survive the 
completion or termination date of this Agreement for any reason. The 
provisions include, but are not limited to: 
• Publications - Legal Statement on Reports and Products (Section 5) 
• Equipment (Section 10) 
• Termination (Section 11) 
• Payment of Funds (Section 15) 
• Fiscal Accounting Requirements (Section 16) 
• Indemnification (Section 17)  
• Change in Business (Section 19.h) 
• Intellectual Property (Section 24) 

20.  Certifications and Compliance 
a. Federal, State and Municipal Requirements 

Recipient must obtain any required permits and shall comply with all 
applicable federal, State, and municipal laws, rules, codes, and regulations for 
work performed under this Agreement. 
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b. Nondiscrimination Statement of Compliance 
During the performance of this Agreement, Recipient and its subcontractors 
shall not unlawfully discriminate, harass, or allow harassment, against any 
employee or applicant for employment because of sex, sexual orientation, 
race, color, ancestry, religious creed, national origin, disability (including 
HIV and AIDS), medical condition (cancer), age, marital status, and denial 
of family care leave. Recipient and its subcontractors shall insure that the 
evaluation and treatment of their employees and applicants for employment 
are free of such discrimination and harassment. Recipient and its 
subcontractors shall comply with the provisions of the Fair Employment and 
Housing Act (Government Code sections 12990 et seq.) and the applicable 
regulations promulgated thereunder (CCR, Title 2, section 11000 et seq.). 
The applicable regulations of the Fair Employment and Housing Commission 
implementing Government Code section 12990 (a-f), set forth in Chapter 5 
of Division 4.1 of Title 2 of the CCR are incorporated into this Agreement 
by reference and made a part of it as if set forth in full. Recipient and its 
subcontractors shall give written notice of their obligations under this clause 
to labor organizations with which they have a collective bargaining or other 
Agreement. 
The Recipient shall include the nondiscrimination and compliance provisions 
of this clause in all subcontracts to perform work under this Agreement. 

c. Drug-Free Workplace Certification 
 By signing this Agreement, the Recipient hereby certifies under penalty of 

perjury under the laws of the State of California that the Recipient will comply 
with the requirements of the Drug-Free Workplace Act of 1990 (Government 
Code section 8350 et seq.) and will provide a drug-free workplace by taking 
the following actions: 
(1) Publish a statement notifying employees that unlawful manufacture, 

distribution, dispensation, possession, or use of a controlled 
substance is prohibited and specifying actions to be taken against 
employees for violations as required by Government Code section 
8355(a)(1). 

(2) Establish a Drug-Free Awareness Program as required by Government 
Code section 8355(a)(2) to inform employees about all of the 
following: 
• The dangers of drug abuse in the workplace;  
• The person's or organization's policy of maintaining a drug-free 

workplace; 
• Any available counseling, rehabilitation, and employee 

assistance programs; and 
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• Penalties that may be imposed upon employees for drug abuse 
violations. 

(3) Provide, as required by Government Code section 8355(a)(3), that 
every employee who works on the proposed project: 
• Will receive a copy of the company's drug-free policy statement;  
• Will agree to abide by the terms of the company's statement as 

a condition of employment on the project. 
Failure to comply with these requirements may result in suspension of 
payments under the Agreement or termination of the Agreement or both, and 
the Recipient may be ineligible for any future State awards if the CEC 
determines that any of the following has occurred: (1) the Recipient has made 
false certification, or (2) violates the certification by failing to carry out the 
requirements as noted above. 

 d. Child Support Compliance Act (Applicable to California Employers) 
For any Agreement in excess of $100,000, the Recipient acknowledges that: 
• It recognizes the importance of child and family support obligations 

and shall fully comply with all applicable state and federal laws 
relating to child and family support enforcement, including, but not 
limited to, disclosure of information and compliance with earnings 
assignment orders, as provided in Chapter 8 (commencing with 
section 5200) of Part 5 of Division 9 of the Family Code; and 

• To the best of its knowledge is fully complying with the earnings 
assignment orders of all employees and is providing the names of all 
new employees to the New Hire Registry maintained by the California 
Employment Development Department. 

 e. Americans with Disabilities Act 
 By signing this Agreement, Recipient assures the State that it complies with 

the Americans with Disabilities Act (ADA) of 1990 (42 U.S.C. 12101, et seq.), 
which prohibits discrimination on the basis of disability, as well as applicable 
regulations and guidelines issued pursuant to the ADA.  

f. Air or Water Pollution Violation 
Under state laws, the Recipient will not be: 
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(1) In violation of any order or resolution not subject to review 
promulgated by the State Air Resources Board or an air pollution 
control district;  

(2) Subject to a cease-and-desist order not subject to review issued 
pursuant to section 13301 of the Water Code for violation of waste 
discharge requirements or discharge prohibitions; or 

(3) Finally determined to be in violation of provisions of federal law relating 
to air or water pollution. 

g. National Labor Relations Board Certification (Not applicable to public entities) 
The Recipient, by signing this Agreement, swears under penalty of perjury 
that no more than one final unappealable finding of contempt of court by a 
federal court has been issued against the Recipient within the immediately 
preceding two-year period because of the Recipient's failure to comply with 
an order of a federal court that orders the Recipient to comply with an order 
of the National Labor Relations Board.  

21.  Site Visits  
The CEC and/or its designees have the right to make site visits at reasonable times 
to review project accomplishments and management control systems and to provide 
technical assistance, if required. Recipient must provide and must require 
subcontractors and Retrofit Awardees to provide reasonable facilities and assistance 
for the safety and convenience of the government representatives in the 
performance of their duties. All site visits and evaluations must be performed in a 
manner that does not unduly interfere with or delay the work. 

22.   Budget Contingency Clause 
It is mutually agreed that this Agreement shall be of no further force and effect if 
the Budget Act of the current year and/or any subsequent years covered under 
this Agreement does not appropriate sufficient funds for the work identified in the 
Scope of Work. In this event, the CEC shall have no liability to pay any funds 
whatsoever to the Recipient or to furnish any other consideration under this 
Agreement, and the Recipient shall not be obligated to perform any provisions of 
this Agreement. 
If funding for any fiscal year is reduced or deleted by the Budget Act for purposes 
of this program, the CEC shall have the option to either: 1) cancel this Agreement 
with no liability occurring to the CEC; or 2) offer an Agreement Amendment to the 
Recipient to reflect the reduced amount. 
Furthermore, If the CEC does not receive the DOE HOMES award or if it is reduced 
or eliminated, then the State may offer an Agreement amendment to the Recipient 
to reflect the reduced amount.  
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23.  Public Works -- Payment of Prevailing Wages  
Generally Required by Law 
Projects that receive an award of public funds from the CEC often involve 
construction, alteration, demolition, installation, repair, or maintenance work over 
$1,000.  
NOTE: Projects that receive an award of public funds from the CEC are 
likely to be considered public works under the California Labor Code. See 
Chapter 1 of Part 7 of Division 2 of the California Labor Code, 
commencing with section 1720 and Title 8, CCR, Chapter 8, Subchapter 
3, commencing with section 16000.  
Accordingly, the CEC assumes that all projects it funds are public works. Projects 
deemed to be public works require among other things the payment of prevailing 
wages.  
NOTE: Prevailing wage rates can be significantly higher than non-
prevailing wage rates.  
By accepting this Agreement, Recipient as a material term of this Agreement shall 
be fully responsible for complying with all California public works requirements 
including but not limited to payment of prevailing wage. Public Resources Code 
section 25665.3(f) provides that “[p]rojects funded pursuant the [Equitable 
Building Decarbonization] direct install program shall be performed by workers 
paid prevailing wage where possible and when applicable.” Therefore, as a 
material term of this Agreement, Recipient must either: 
(a) Proceed on the assumption that the project is a public work and ensure that:  

(i) prevailing wages are paid; and 
(ii) the project budget for labor reflects these prevailing wage 

requirements; and  
(iii) the project complies with all other requirements of prevailing wage 

law including but not limited to keeping accurate payroll records, 
and complying with all working hour requirements and 
apprenticeship obligations;  

 or, 
(b) Timely obtain a legally binding determination from the California Department 
of Industrial Relations (DIR) or a court of competent jurisdiction before work 
begins on the project that the proposed project is not a public work. 
NOTE: Only the DIR and courts of competent jurisdiction have 
jurisdiction to issue legally binding determinations that a particular 
project is or is not a public work.  
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If the Recipient is unsure whether the project receiving this award is a “public 
work” as defined in the California Labor Code, it may wish to seek a timely 
determination from the DIR or an appropriate court.  
NOTE: Such processes can be time consuming and therefore it may not 
be possible to obtain a timely determination before the date for 
performance of the award commences. 
If the Recipient does not timely obtain a binding determination from DIR or a court 
of competent jurisdiction that the project is not a public work, before this 
Agreement from the CEC is executed, the Recipient shall assume that the project 
is a public work and that payment of prevailing wages is required and shall pay 
prevailing wages unless and until such time as the project is subsequently 
determined to not be a public work by DIR or a court of competent jurisdiction. 
NOTE: California Prevailing Wage law provides for substantial damages 
and financial penalties for failure to pay prevailing wages when payment 
of prevailing wages is required. 
Subcontractors and Flow-down Requirements. Recipient shall ensure that 
its subcontractors, if any, also comply with above requirements with respect to 
public works/prevailing wage. Recipient shall ensure that all agreements with its 
contractors/subcontractors to perform work related to this project contain the 
above terms regarding payment of prevailing wages on public works projects. 
Recipient shall be responsible for any failure of Recipient’s subcontractors to 
comply with California prevailing wage and public works laws. 
Indemnification and Breach. Any failure of Recipient or its subcontractors to 
comply with the above requirements shall constitute a breach of this Agreement 
that excuses the CEC’s performance of this Agreement at the CEC’s option, and 
shall be at Recipient’s sole risk. In such a case, CEC may refuse payment to 
Recipient of any amount under this Agreement and CEC shall be released, at its 
option, from any further performance of this award or any portion thereof. By 
accepting this Agreement, and as a material term of this Agreement, Recipient 
agrees to indemnify the CEC and hold the CEC harmless for any and all financial 
consequences arising out of or resulting from the failure of Recipient and/or any 
of Recipient’s subcontractors to pay prevailing wages or to otherwise comply with 
the requirements of prevailing wage law. 
Budget. Recipient’s budget and subcontractors’ budgets on public works projects 
must indicate which job classifications are subject to prevailing wage. For detailed 
information about prevailing wage and the process to determine if the proposed 
project is a public work, Recipient may wish to contact the DIR or a qualified labor 
attorney of their choice for guidance.  
Covered Trades. For public works projects, Recipient may contact DIR for a list 
of covered trades and the applicable prevailing wage.  
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Questions. If Recipient has any questions about this contractual requirement or 
the wage, record keeping, apprenticeship or other significant requirements of 
California prevailing wage law, it is recommended that Recipient consult DIR 
and/or a qualified labor attorney of its choice before accepting this Agreement. 
Certification. Recipient shall certify to the CEC on each Payment Request Form, 
either that (1) prevailing wages were paid to eligible workers who provided labor 
for work covered by the payment request and that the Recipient and all contractors 
and subcontractors otherwise complied with all California prevailing wage laws, or 
(2) that the project is not a public work requiring the payment of prevailing wages. 
In the latter case, Recipient shall provide competent proof of a DIR or court 
determination that the project is not a public work requiring the payment of 
prevailing wages. 
Prior to the release of any retained funds under this Agreement, the Recipient shall 
submit to the CEC the above-described certificate signed by the Recipient and all 
contractors and subcontractors performing public works activities on the project. 
Absent such certificate, Recipient shall have no right to any funds under this 
Agreement, and CEC shall be relieved of any obligation to pay said funds. 

24.  Intellectual Property 
a. The CEC makes no claim to “intellectual property” developed under this 

Agreement except as expressly provided herein.  
 

b. “Intellectual property” means: (a) inventions, technologies, designs, 
drawings, software, formulas, compositions, processes, techniques, works 
of authorship, trademarks, service marks, and logos that are created, 
conceived, discovered, made, developed, altered, or reduced to practice 
with Agreement or match funds during or after the Agreement term; (b) 
any associated proprietary rights to these items, such as patent and 
copyright; and (c) any upgrades or revisions to these items.  

“Product” means any tangible item specified for delivery to the CEC in the 
Scope of Work. 

“Works of authorship” does not include written products created for 
Agreement reporting and management purposes, such as reports, 
summaries, lists, letters, agendas, schedules, and invoices. 

c. The CEC owns all products identified in the Scope of Work, with the 
exception of products that fall within the definition of “intellectual property.” 

d. The CEC has a no-cost, non-exclusive, transferable, irrevocable, royalty-
free, worldwide, perpetual license to use, publish, translate, modify, and 
reproduce intellectual property for governmental purposes, including but 
not limited to providing data and reports to other government entities, state 
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legislature, and utility companies and using data for the development of 
future programs.  

e. The Recipient may not, in supplying work under this Agreement, knowingly 
infringe or misappropriate any intellectual property right of a third party and 
will take reasonable actions to avoid infringement.  
To the extent allowed under California law, the Recipient will defend and 
indemnify the CEC from and against any claim, lawsuit, or other proceeding, 
loss, cost, liability, or expense (including court costs and reasonable fees of 
attorneys and other professionals) to the extent arising out of: (i) any third 
party claim that a product infringes any patent, copyright, trade secret, or 
other intellectual property right of any third party; or (ii) any third party 
claim arising out of the negligent or other tortious acts or omissions by the 
Recipient or its employees, subcontractors, or agents in connection with or 
related to the products or the Recipient’s performance under this 
Agreement. 

25.  CEC Remedies for Recipient’s Non-Compliance 
Without limiting any of its other remedies, the CEC may, for Recipient’s 
noncompliance of any Agreement requirement, withhold future payments, demand 
and be entitled to repayment of past reimbursements, or suspend or terminate 
this Agreement. The tasks in the Scope of Work are non-severable, and completion 
of all of them is material to this Agreement. Thus, the CEC, without limiting its 
other remedies, is entitled to repayment of all funds paid to Recipient if the 
Recipient does not timely complete all tasks in the Scope of Work. These remedies 
will also be flowed down to Retrofit Awardees in the event of breach of their 
Program Participation Agreements. 
Further, if any penalty, fine, or other assessment is issued against the CEC or the 
CEC and other parties as a result of the Recipient’s, its subcontractors’, or a Retrofit 
Awardee’s failure to comply with the Agreement requirements, the Recipient shall 
pay all assessment amounts with its own, non-grant funds, including any 
assessment against the CEC. Should the Recipient fail to pay the penalty, fine, or 
other assessment, the Recipient acknowledges that such monies may be paid out 
of retention.  

26. Enforcement  
a. Recovery of Overpayment or Misuse of Funds  

The CEC may direct the CEC’s Office of Chief Counsel to commence formal 
legal action against any applicant or Recipient to recover any portion of a 
payment under the Agreement that the Executive Director determines the 
applicant or Recipient was not otherwise entitled to receive.  

b. Fraud and Misrepresentation  
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The Executive Director may initiate an investigation of any applicant, 
Recipient, subcontractor, vendor, or Retrofit Awardee that the Executive 
Director has reason to believe may have misstated, falsified, or 
misrepresented information in submitting an application, payment claim, or 
reporting any information required by the Agreement. Based on the results 
of the investigation, the Executive Director may take any action deemed 
appropriate, including, but not limited to, termination of the Agreement, 
recovery of any overpayment, and, with the concurrence of the CEC, 
recommending the Attorney General initiate an investigation and 
prosecution under Government Code section 12650, et seq., or other 
provisions of law. 

27.  Confidential Recipient Information 
a. Identification of Confidential Recipient Information 

(1) For the purposes of this Section, “Confidential Recipient Information” 
refers to information belonging to the Recipient that the Recipient 
has satisfactorily identified as confidential and the CEC has agreed to 
designate as confidential under Title 20 CCR section 2505. 

(2) Prior to the effective date of this Agreement, the Recipient will 
identify all products (or information contained within products) it 
considers Confidential Recipient Information, and provide the legal 
basis for confidentiality, in Attachment 1 to this Exhibit. If the CEC 
agrees the information is confidential, it will not disclose it except as 
provided in subsection (b). 

(3) During the Agreement, if the Recipient obtains or develops additional 
products (or information contained within products) not originally 
identified as Confidential Recipient Information in Attachment 1 to 
this Exhibit, the Recipient will follow the procedures for a request for 
designation of confidential information as specified in Title 20 CCR 
section 2505. 
The CEC’s Executive Director will make the confidentiality 
determination. Such subsequent determinations may be added to the 
list of confidential deliverables in the Attachment 1 to this Exhibit. 
The CEC will not disclose information subject to an application for 
confidential designation except as provided in subsection (b). 

(4) When submitting products containing Confidential Recipient 
Information, the Recipient will mark each page of any document 
containing Confidential Recipient Information as “confidential” and 
present it in a sealed package to the Contracts, Grants, and Loans 
Office. 
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The CAM may require the Recipient to submit a non-confidential 
version of the product if it is feasible to separate the Confidential 
Recipient Information from the non-confidential information. The 
Recipient is not required to submit such products in a sealed package. 

b. Disclosure of Confidential Recipient Information 
The CEC will only disclose Confidential Recipient Information under the 
circumstances specified in Title 20 CCR sections 2506, 2507, and 2508. All 
Confidential Recipient Information that is legally disclosed by the Recipient 
or any other entity will become a public record and will no longer be subject 
to the CEC’s confidentiality designation. 

c. Waiver of Consequential Damages  
In no event will the CEC or the state of California be liable for any special, 
incidental, or consequential damages based on breach of warranty, breach 
of contract, negligence, strict tort, or any other legal theory for the 
disclosure of the Confidential Recipient Information, even if the CEC has 
been advised of the possibility of such damages.  
Damages that the CEC and the state of California will not be responsible for 
include but are not limited to lost profit; lost savings or revenue; lost 
goodwill; lost use of the product or any associated equipment; cost of 
capital; cost of any substitute equipment, facilities, or services; downtime; 
the claims of third parties including customers; and injury to property. 

d. Limitations on the Disclosure of Products 
During the Agreement, the Recipient, subcontractors, any lower-tiered level 
of sub-subcontractors, and Vendors must receive written approval from the 
CAM prior to disclosing the contents of any draft product to a third party. 
However, if the CEC makes a public statement about the content of any 
product provided by the Recipient and the Recipient believes the statement 
is incorrect, the Recipient may state publicly what it believes is correct. 

28.  Receipt of Confidential Information and Personal Information 
For the purposes of this Section, “confidential information” refers to information 
the CEC has designated as confidential pursuant to Title 20 CCR section 2505 et 
seq., information the CEC has otherwise deemed or stated to be confidential, and 
other information exempt from public disclosure under the provisions of the 
California Public Records Act or other applicable state or federal laws. 
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For the purposes of this Section, “personal information” refers to information that 
meets the definition of “personal information” in California Civil Code section 
1798.3(a) or one of the data elements set forth in California Civil Code section 
1798.29(g)(1) or (g)(2). Personal information is a type of confidential information 
and is therefore subject to all requirements for confidential information provided 
in this Agreement and applicable law. However, there are additional requirements 
specific to personal information. 
For the purposes of this Section, “special terms for confidential information” refers 
to the CEC’s special terms and conditions for the receipt of confidential information 
and personal information. The CEC’s special terms for confidential information 
include, but are not limited to, having in place an Information Security Program 
Plan, and obtaining nondisclosure agreements from all individuals who will be 
provided access to confidential information or personal information. 
If the Recipient will receive confidential information or personal information from 
the CEC or a third-party for the performance of this Agreement, the Recipient must 
first agree to and comply with the CEC’s special terms for confidential information. 
If any other individual or entity participating in any way with this Agreement, 
including but not limited to subcontractors, Retrofit Awardees, vendors, and other 
project partners, will receive confidential information or personal information from 
the CEC or a third-party for the performance of this Agreement, that individual or 
entity must first agree to and comply with the CEC’s special terms for confidential 
information. The Recipient must flow-down the CEC’s special terms for confidential 
information into each subcontract, Retrofit Award, vendor agreement, or other 
project partner agreement that will be provided access to confidential information 
or personal information before the individual or entity has access to any such 
information. Recipient must also require all individuals and entities to flow-down 
this Section to any lower tier subcontractors, Retrofit Awardees, vendors, project 
partners, and other individual or entity participating in any way with this 
Agreement that will be provided access to Confidential Information or Personal 
Information before the individual or entity has access to any such information. 
If this Agreement does not include the CEC’s special terms for confidential 
information and CEC determines the Recipient or any other individual or entity 
participating in any way with this Agreement will receive confidential information 
or personal information from the CEC or a third-party for the performance of this 
Agreement, the CEC reserves the option to amend this Agreement to add its 
special terms for confidential information.  
Except as provided in Title 20 CCR sections 2506, 2507, and 2508, and the CEC’s 
special terms for confidential information, Recipient or any other individual or 
entity participating in any way with this Agreement may not disclose any 
information provided to it by the CEC or a third party for the performance of this 
Agreement if the information has been designated as confidential or is the subject 
of a pending application for confidential designation. 
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29.  Executive Order N-6-22 – Russia Sanctions 
On March 4, 2022, Governor Gavin Newsom issued Executive Order N-6-22 
(the EO) regarding Economic Sanctions against Russia and Russian entities and 
individuals. “Economic Sanctions” refers to sanctions imposed by the U.S. 
government in response to Russia’s actions in Ukraine, as well as any sanctions 
imposed under state law. The EO directs state agencies to terminate agreements 
with, and to refrain from entering any new agreements with, individuals or entities 
that are determined to be a target of Economic Sanctions. Accordingly, should the 
State determine the Recipient is a target of Economic Sanctions or is conducting 
prohibited transactions with sanctioned individuals or entities, that shall be 
grounds for termination of this agreement. The State shall provide the Recipient 
advance written notice of such termination, allowing the Recipient at least 30 
calendar days to provide a written response. Termination shall be at the sole 
discretion of the CEC. 

30.  Greenhouse Gas Reduction Fund Requirements 
a. This Agreement is funded in part by the Greenhouse Gas Reduction Fund 

(GGRF) created pursuant to Government Code section 16428.8. This 
Agreement is subject to, and Recipient shall comply with, the provisions of 
the laws enacted for spending of auction proceeds deposited into the GGRF, 
including without limitation: Health and Safety Code section 39710 et. seq.; 
Government Code section 16428.8 – 16428.95, including any amendments 
to these sections. In addition to GGRF reporting requirements, Recipients 
will be responsible for other reporting requirements as outlined in the Scope 
of Work and specified by the CAM.  

b. Reporting 
Recipients of GGRF funds must submit reports on expenditures, investment 
benefits, and project outcomes, per guidance from the California Air 
Resources Board (CARB). Recipient shall provide reports on all projects 
during the term of this Agreement and for a period specified by CARB to 
meet project outcome reporting requirements. 
Reporting shall follow the technical standards, format, process, and timing 
specified by the CAM, consistent with the project-type specific reporting 
requirements in CARB guidance and methodologies. Information to be 
reported includes, but is not limited to:  
(1) Greenhouse Gas (GHG) Reductions 

• Recipient Name or Project ID 
• Project description 
• Project location 
• Census tract 
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• Project Stages and Dates for Reaching Milestones: Project 
Selected; Completed; Operational; GHG reductions began  

• GGRF dollars allocated and total project cost including GGRF 
and non-GGRF monies 

• Leveraged and/or match funds 
• Quantification Period (number of years the project will 

provide GHG emission reductions) 
• Number of projects/incentives/dwellings modified 
• Estimated /actual total project GHG emission reductions 
• Other information as specified by the CAM and in accordance 

with CARB requirements 
(2) Priority Populations  

Recipient reporting shall include information regarding benefits to 
priority populations, consistent with the detailed information in the 
CARB guidance which is posted at www.arb.ca.gov/cci-
quantification. Recipient reporting shall include any information 
needed to evaluate, using the appropriate Benefit Criteria Table, 
whether the project has a direct benefit to priority populations. 
“Priority populations” include residents of: (A) census tracts 
identified as disadvantaged by California Environmental Protection 
Agency per SB 535; (B) census tracts identified as low-income per 
AB 1550; or (C) a low-income household per AB 1550. 

(3) Co-Benefits 
Recipient reporting shall include each project’s economic, 
environmental, or public health benefits, including, but not limited 
to: 
• Estimated /actual total reductions in other criteria air 

pollutants (PM 2.5, NOx, etc.) 
• Estimated /actual energy and fuel costs saved (kWh, therms, 

or other fuels) for energy efficiency and electrification 
projects 

• Other information as specified by the CAM and in accordance 
with CARB requirements. 

(4) Job Creation Benefits  

http://www.arb.ca.gov/cci-quantification
http://www.arb.ca.gov/cci-quantification
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Recipient reporting shall include data related to the number of job-
years provided, average wages and benefits, the number of people 
who completed job training or received industry-recognized 
certifications, targeted hiring strategy and residence location of 
job/training recipients, as specified by the CAM and in accordance 
with CARB requirements. 

31. Conflicts of Interest 
a. Recipient agrees to continuously review new and upcoming projects in 

which Recipient, its subcontractors or other project partners may be 
involved for potential conflicts of interest (e.g., Gov. Code § 81000 et seq., 
and Gov. Code § 1090 et seq.). Recipient shall inform the CAM as soon as 
a question arises about whether a potential conflict may exist or as soon as 
the Recipient knows a conflict exists. The CAM and CEC’s Chief Counsel's 
Office shall determine what constitutes a potential conflict of interest. The 
CEC reserves the right to redirect work and funding on a project if the CEC’s 
Chief Counsel’s Office determines that there is a potential conflict of 
interest.  

b. Appearances of Conflicts of Interest  
The Recipient acknowledges that in governmental agreements even the 
appearance of a conflict of interest can be harmful to the interest of the 
State. Thus, the Recipient, its subcontractors and project partners shall 
refrain from any practices, activities, or relationships that appear to conflict 
with their obligations under this Agreement, unless the Recipient receives 
prior written approval of the CEC. In the event the Recipient is uncertain 
whether the appearance of a conflict of interest may exist, the Recipient 
shall submit to the CAM a written description of the relevant details.  

c. Prohibition on Participating in CEC Funding Opportunities  
Under this Agreement, the Recipient and its subcontractors and project 
partners will, with oversight from the CEC, develop and implement 
programs. Accordingly, the Recipient and its subcontractors and project 
partners are prohibited from participating and agree not to participate in 
any manner (e.g., as an applicant, subcontractor, or match-funding partner) 
in any financial incentive program implemented under this Agreement. 
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d. Possible amendment of conflicts of interest provisions  
The Recipient acknowledges that, if amendments to this Agreement are 
made to develop and fund programs or otherwise expand the scope of work, 
the role of employees of the Recipient, subcontractors and project partners 
may become more defined. As those responsibilities and tasks are defined, 
the CAM and CEC’s Chief Counsel’s Office reserve the right to determine if 
it is appropriate to designate certain individuals who are participating in the 
making of government decisions as “consultants” under the Political Reform 
Act and therefore require the disclosure of economic interests pursuant to 
Government Code section 87300 and the CEC’s Conflict of Interest Code at 
CCR, Title 20, sections 2401-2402. Upon such determination, this 
Agreement shall be amended to include the specific procedural 
requirements applicable to the Recipient, subcontractors and project 
partners, and any designated consultants. 
 

32. Disclosure.  
The Recipient shall promptly inform the CEC when it is engaged by another State 
agency for work that is similar to a product under the scope of work contemplated 
in this Agreement. Where that similar work product or deliverable is applicable to 
this Agreement, the Recipient may use such work product or deliverable, but is 
barred from billing the CEC in this Agreement for the work performed under the 
other agreement and not actually performed under this Agreement. Where actual 
labor is expended to generate the same or similar work product or deliverable 
under this Agreement as another agreement, the Recipient is allowed to bill for 
such labor actually performed.  
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Subpart A. Award Provisions 

1. Purpose 
 
The purpose of this exhibit is to provide the federal terms and conditions for California Energy 
Commission (CEC)’s award to Subrecipient under this Agreement. This award is made pursuant to 
the Section 50121 of the Inflation Reduction Act (IRA), which is referred to as the Home Owner 
Managing Energy Savings (HOMES) Rebate Program.  
 

2. Summary of Award 
 

Name of Federal awarding agency  U.S. Department of Energy 

Name of Recipient /pass-through entity, and contact 
information for awarding official of the Recipient California Energy Commission 

Name of Subrecipient   

Subrecipient’s unique entity identifier (DUNS)  

Federal award identification number (FAIN)  

Federal Award Date of award to the Recipient by the 
Federal agency  

Subaward period of performance start and end date  

Amount of Federal funds obligated by this action by the pass-
through entity to the Subrecipient  

Total amount of Federal funds obligated to the Subrecipient by 
the pass-through entity including the current obligation  

Total amount of the Federal award committed to the 
Subrecipient by the pass-through entity  

Federal award description as required to be responsive to the 
Federal Funding Accountability and Transparency Act (FFATA)  

Assistance Listings number and Title; the pass-through entity 
must identify the dollar amount made available under each 
Federal award and the Assistance Listings Number at time of 
disbursement; 

 

Identification of whether the award is research and 
development (R&D)  

Indirect cost rate for Federal award (including if the application 
of the de minimis rate per §200.414 Indirect (F&A) costs) [refer to Sub’s grant application]  
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3. Resolution of Conflicting Terms 
 

In the event of any conflict in the terms of this Agreement, this Exhibit will take precedence. 
 

4. Documents Incorporated by Reference 
 

The following documents are hereby incorporated by reference: 
 

a. Award Agreement between the U.S. Department of Energy (DOE) and CEC, Award No. DE-
SE0000024 (Award). 
 

b. Public Law 117-169, IRA. 
 

c. Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal 
Awards, 2 Code of Federal Regulations (CFR) part 200 as amended by 2 CFR part 910, located 
at http://www.eCFR.gov. 

 
d. The Administrative and Legal Requirements Document (ALRD) for the HOMES Rebate 

Program, located at https://www.energy.gov/scep/home-energy-rebate-programs-guidance.  
 

e. The standard DOE financial assistance intellectual property provisions applicable to various 
types of recipients, located at: https://energy.gov/gc/standard-intellectual-property-ip-
provisions-financial-assistance-awards.  

 
f. The National Policy Assurances, located at: http://www.nsf.gov/awards/managing/rtc.jsp and 

https://www.energy.gov/management/articles/national-policy-assurances-be-incorporated-
award-terms. 

 
g. Research Terms and Conditions and the DOE Agency Specific Requirements at 

http://www.nsf.gov/bfa/dias/policy/rtc/index.jsp (if the Award is for research and the Award is to 
a university or non-profit).  

 
h. Subrecipient’s application or proposal for the HOMES Rebate Program as accepted by CEC. 

 
5. Funding Restrictions 

 
Funding is contingent upon the availability of funds appropriated by Congress for the purpose of 
this program and the availability of future-year budget authority. 

 
6. Flow down requirements 

 
a. Subrecipient must require inclusion in all lower tier subrecipient or subcontract agreements, all 

federal award terms, and conditions in 2 CFR part 200 as amended by 2 CFR part 910 as set 
forth in 2 CFR 200.101 and ensure strict compliance.  
 

b. Subrecipient must require inclusion in all lower tier subrecipient or subcontract agreements all 
applicable Intellectual Property provisions and National Policy Assurances incorporated by 
reference in Subpart A.3. 
 

c. Subrecipient must require inclusion in all lower tier subrecipient or subcontract agreements, all 
other requirements as applicable in this Exhibit or elsewhere in the Agreement. 

 
 
 

http://www.ecfr.gov/
https://www.energy.gov/scep/home-energy-rebate-programs-guidance
https://energy.gov/gc/standard-intellectual-property-ip-provisions-financial-assistance-awards
https://energy.gov/gc/standard-intellectual-property-ip-provisions-financial-assistance-awards
http://www.nsf.gov/awards/managing/rtc.jsp
https://www.energy.gov/management/articles/national-policy-assurances-be-incorporated-award-terms
https://www.energy.gov/management/articles/national-policy-assurances-be-incorporated-award-terms
http://www.nsf.gov/bfa/dias/policy/rtc/index.jsp
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7. Reporting Requirements 
 
a. The federal reporting requirements are described in the Federal Assistance Reporting 

Checklist, Attachment 2 to Award DE-SE000024.  
 

b. CEC’s noncompliance with reporting requirements may result in withholding of future 
payments, suspension, or termination of the Award, and withholding of future federal awards.  

 
c. Subrecipient must assist CEC with meeting all federal reporting requirements by providing all 

information requested by CEC for reporting purposes within the timeframes requested by CEC. 
Failure to by Subrecipient to comply with this requirement is a material breach of this 
Agreement. 

 
d. Scientific and Technical Information (STI) generated under this Award will be submitted to DOE 

via the Office of Scientific and Technical Information’s Energy Link system. STI submitted under 
this Award will be disseminated via DOE’s OSTI.gov website subject to approved access 
limitations. Citations for journal articles produced under the Award will appear on the DOE 
PAGES website. STI submitted to E-Link must not contain any Protected Personal Identifiable 
Information (PII), limited rights data (proprietary data), classified information, information 
subject to export control classification, or other information not subject to release. 

 
8. Stewardship 

 
a. CEC and the Office of State and Community Energy Programs (SCEP) within DOE will 

exercise normal stewardship in overseeing the project activities performed under this 
Agreement. Stewardship activities include, but are not limited to, conducting site visits; 
reviewing performance and financial reports; providing technical assistance and/or temporary 
intervention in unusual circumstances to address deficiencies that develop during the project; 
assuring compliance with terms and conditions; and reviewing technical performance after 
project completion to ensure that the project objectives have been accomplished.  
 

b. Subrecipient may be required to participate in, or provide information, documents, or other 
assistance requested by CEC or SCEP for the purpose of CEC or SCEP’s federal 
stewardship. 

 
9. CEC and Federal Involvement  

 
a. Subrecipient may be required to participate in periodic review meetings with SCEP to assess 

work performance under the Award and the timely achievement of technical milestones and 
deliverables. SCEP will determine the frequency of review meetings and select the day, time, 
and location of each review meeting. Subrecipient may be required to provide an overview of 
work performed under this Agreement, including but not limited to: 

 
i. Technical progress compared to the Milestone Summary Table stated in Attachment 1 of 

Award DE-SE000024.  
ii. Subrecipient’s actual expenditures compared to the approved budget in Attachment 3 of 

Award DE-SE000024.  
iii. Other subject matter specified by the DOE Technology Manager/Project Officer. 
 

b. Subrecipient must notify CEC, who in turn will notify SCEP, in advance of scheduled tests and 
internal project meetings that would entail discussion of topics that could result in major 
changes to the baseline project technical scope/approach, cost, or schedule. Upon request by 
CEC or SCEP, Subrecipient must provide CEC and SCEP with reasonable access (by 
telephone, webinar, or otherwise) to the tests and project meetings.  
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c. CEC and SCEP's authorized representatives have the right to make site visits at reasonable 
times to review project accomplishments and management control systems and to provide 
technical assistance, if required. Subrecipient must provide, and must require any lower tier 
subrecipients to provide, reasonable access to facilities, office space, resources, and 
assistance for the safety and convenience of the government representatives in the 
performance of their duties. All site visits and evaluations must be performed in a manner that 
does not unduly interfere with or delay the work. 
 

d. Subrecipient must provide, and must require any lower tier subrecipients to provide, any 
information, documents, site access, or other assistance requested by CEC SCEP for the 
purpose of federal stewardship or substantial involvement.  

 
10. Audits 

 
a. Subrecipient and its lower tier subrecipients, contractors, and subcontractors must provide any 

information, documents, site access, or other assistance requested by SCEP, DOE or Federal 
auditing agencies (e.g., DOE Inspector General, Government Accountability Office) for the 
purpose of audits and investigations. Such assistance may include, but is not limited to, 
reasonable access to records of the Subrecipient and its lower tier subrecipients, contractors, 
and subcontractors relating to this Agreement.  
 

b. Consistent with 2 CFR part 200 as amended by 2 CFR part 910, DOE may audit the financial 
records or administrative records of the Subrecipient and its lower tier subrecipients, 
contractors, and subcontractors relating to this Award at any time. Government-initiated audits 
are generally paid for by DOE.  
 

c. DOE may conduct a final audit at the end of the project period (or the termination of the Award, 
if applicable). Upon completion of the audit, the Subrecipient and its lower tier subrecipients, 
contractors, and subcontractors are required to refund to DOE any payments for costs that 
were determined to be unallowable. If the audit has not been performed or completed prior to 
the closeout of the award, DOE retains the right to recover an appropriate amount after fully 
considering the recommendations on disallowed costs resulting from the final audit. 
 

d. DOE will provide reasonable advance notice of audits and will minimize interference with 
ongoing work, to the maximum extent practicable. 

 
11. Refund Obligation 

 
Subrecipient must refund any excess payments, received from CEC, including any interest. This 
obligation to refund excess payment also applies to any Subrecipient costs determined 
unallowable by CEC or DOE. 

 
12. Foreign Travel 

 
Subrecipient must obtain the prior written approval of CEC for any foreign travel costs. 
 

13. Program Income 
 

If the Subrecipient earns program income during the project period as a result of this Agreement, 
Subrecipient must add the program income to the funds committed to this Agreement and used to 
further eligible project objectives. 
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14. Decontamination and/or Decommissioning (D&D) Costs 
 

Notwithstanding any other provision, DOE or CEC are not responsible for or have any obligation 
to Subrecipient for (1) Decontamination and/or Decommissioning (D&D) of any of Subrecipient’s 
facilities, or (2) any costs which may be incurred by Subrecipient in connection with the D&D of 
any of its facilities due to the performance of the work under this Agreement, whether said work 
was performed prior to or subsequent to the effective date of this Agreement. 

 
15. National Environmental Policy Act (NEPA) 

 
a. DOE must comply with the National Environmental Policy Act prior to authorizing the use of 

Federal funds.  
 

b. DOE has determined that certain “Allowable Activities” listed in the State Energy Office NEPA 
Determination (Attachment 5) to Award DE-SE000024 are categorically excluded and require 
no further NEPA review. Subrecipient is thereby authorized to use Federal funds for the 
“Allowable Activities” listed in the IRA 50121 and 50122, Home Energy Rebate Programs Early 
Admin Funds ALRD NEPA Determination, subject to this Section 14 and the restrictions listed 
in Attachment 5.  

 
c. This NEPA Determination only applies to activities funded by the IRA 50121 and 50122, Home 

Energy Rebate Programs Early Admin Funds ALRD. 
 

d. Activities not listed under “Allowable Activities” are subject to additional NEPA review and 
approval by DOE. For activities requiring additional NEPA review, Subrecipient may be 
required to complete the environmental questionnaire found at https: //www.eere-
pmc.energy.gov/NEPA.aspx and receive notification from DOE that the NEPA review has been 
completed and approved by DOE’s Contracting Officer prior to initiating the project or activities. 

 
e. Subrecipient must identify and promptly notify CEC of extraordinary circumstances, cumulative 

impacts or connected actions that may lead to significant effects on the human environment, 
or any inconsistency with the “integral elements” (as contained in 10 CFR Part 1021, Appendix 
B) as they relate to project activities. 

 
f. Subrecipient must adhere to the terms and restrictions of California’s DOE executed Historic 

Preservation Programmatic Agreement (PA). DOE executed Historic Preservation PA are 
available on the Office of State and Community Energy Programs website: 
https://www.energy.gov/scep/historic-preservation-executed-programmatic-agreements. 
 

g. Subrecipients are responsible for completing the online NEPA and Historic preservation 
training at http://www.energy.gov/node/4816816 and contacting NEPA with any questions 
GONEPA@ee.doe.gov. 
 

h. If Subrecipient intends to undertake activities or projects that do not fall within the NEPA 
determination, those activities and projects are subject to additional NEPA review by DOE and 
are not authorized for Federal funding unless and until DOE’s Contracting Officer provides 
written authorization on those additions or modifications. Should Subrecipient elect to 
undertake activities or projects prior to written authorization from DOE’s Contracting Officer, 
Subrecipient does so at risk of not receiving Federal funding for those activities and projects, 
and such costs may not be recognized as allowable cost match. 

 
16. Historic Preservation 

 
a. DOE must comply with the requirements of Section 106 of the National Historic Preservation 

Act prior to authorizing the use of Federal funds. Section 106 applies to historic properties 
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that are listed in or eligible for listing in the National Register of Historic Places. 
 

b. Subrecipient must comply with all the Stipulations of California’s DOE executed Historic 
Preservation PA. All DOE executed PAs are available on the Office of State and Community 
Energy Programs website: https://www.energy.gov/scep/historic-preservation-executed-
programmatic-agreements. 
 

c. In addition to the Stipulations in their PAs, Recipients must notify CEC, who will in turn DOE 
via GONEPA@ee.doe.gov whenever:  

 
i. Subrecipient or the State Historic Preservation Office (SHPO)/Tribal Historic Preservation 

Office (THPO) believes that the Criteria of Adverse Effect pursuant to 36 CFR § 800.5, 
apply to the proposal under consideration by DOE; 
 

ii. There is a disagreement between an applicant, or its authorized representative, and the 
SHPO/THPO about the scope of the area of potential effects, identification, and 
evaluation of historic properties and/or the assessment of effects;  

 
iii. There is an objection from a consulting party or the public regarding their involvement in 

the review process established by 36 CFR Part 800, Section 106 findings and 
determinations, or implementation of agreed upon measures; or  

 
iv. There is the potential for a foreclosure situation or anticipatory demolition as defined 

under 36 CFR §800.9 (b) and 36 CFR § 800.9 (c). 
 

17. Intellectual Property 
 

Intellectual property rights are subject to 2 CFR 200.315 (e.g., institution of higher education or 
nonprofit organizations) or 2 CFR 910.362 (e.g., for-profit). 
 

18. Performance of Work in United States 
 

a. All work performed under this Agreement must be performed in the United States unless 
DOE provides a waiver. This requirement does not apply to the purchase of supplies and 
equipment; however, Subrecipient should make every effort to purchase supplies and 
equipment within the United States.  
 

b. If Subrecipient fails to comply with the Performance of Work in the United States requirement, 
DOE’s Contracting Officer may deny reimbursement for the work conducted outside the 
United States and such costs may not be recognized as allowable Subrecipient cost share 
regardless if the work is performed by Subrecipient or its lower tier subrecipients, vendors or 
other project partners. 

 
c. DOE may approve the performance of a portion of the work outside the United States under 

limited circumstances. Contractor must obtain a waiver via CEC prior to conducting any work 
outside the U.S. 

 
d. Subrecipient must obtain a waiver from DOE’s Contracting Officer prior to conducting any 

work outside the U.S. To request a waiver, the Contractor must submit a written request to 
CEC, who in turn will provide to DOE, that includes: 

 
i. The rationale for performing the work outside the U.S.; 
 

ii. A description of the work proposed to be performed outside the U.S; 
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iii. The proposed budget of work to be performed; and  
 

iv. The countries in which the work is proposed to be performed. 
  

The rationale must demonstrate to the satisfaction of DOE that the performance of work 
outside the United States would further the purposes of the Federal Program and is in the 
economic interests of the United States. DOE’s Contracting Officer may require additional 
information before considering such a request. 

 
19. Foreign National Involvement 

 
Subrecipients and its lower tier subrecipients and contractors who anticipate involving foreign 
nationals in the performance of an award, may be required to provide CEC and DOE with specific 
information about each foreign national to satisfy requirements for foreign national participation. A 
foreign national is defined as any person who is not a U.S. citizen by birth or naturalization. The 
volume and type of information collected may depend on various factors associated with the 
award.  
 

20. Publications 
 
Subrecipient is required to include the following acknowledgement in publications arising out of, 
or relating to, work performed under this Agreement, whether copyrighted or not:  
 
a. Acknowledgment: “This material is based upon work supported by the U.S. Department of 

Energy’s Office of State and Community Energy Programs (SCEP) under the IRA Home 
Energy Rebates Award Number DE-SE000024.”  
 

b. Full Legal Disclaimer: “This report was prepared as an account of work sponsored by an 
agency of the United States Government. Neither the United States Government nor any 
agency thereof, nor any of their employees, makes any warranty, express or implied, or 
assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of 
any information, apparatus, product, or process disclosed, or represents that its use would 
not infringe privately owned rights. Reference herein to any specific commercial product, 
process, or service by trade name, trademark, manufacturer, or otherwise does not 
necessarily constitute or imply its endorsement, recommendation, or favoring by the United 
States Government or any agency thereof. The views and opinions of authors expressed 
herein do not necessarily state or reflect those of the United States Government or any 
agency thereof.”  

 
c. Abridged Legal Disclaimer: “The views expressed herein do not necessarily represent the 

views of the U.S. Department of Energy or the United States Government.”  
 
Subrecipient should make every effort to include the full Legal Disclaimer. However, in the event 
Subrecipient is constrained by formatting and/or page limitations set by the publisher, the 
abridged Legal Disclaimer is an acceptable alternative. 

 
21. Budget Changes 

 
a. Any increase in the total project cost, whether DOE share or Cost Share, must be approved 

in advance and in writing by CEC and DOE’s Contracting Officer. Any change that alters the 
project scope, milestones or deliverables requires prior written approval of CEC and DOE’s 
Contracting Officer. SCEP may deny reimbursement for any failure to comply with the 
requirements in this term. 
 

b. Subrecipient must obtain the prior written approval for any transfer of funds among direct cost 
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categories where the cumulative amount of such transfers exceeds or is expected to exceed 
10 percent of the total project cost. Subrecipient must notify CEC, who will in turn the DOE 
Technology Manager/Project Officer of any transfer of funds among direct cost categories 
where the cumulative amount of such transfers is equal to or below 10 percent of the total 
project cost. 

 
c. Subrecipient must obtain the prior written approval for any transfer of funds between direct 

and indirect cost categories. If Subrecipient’s actual allowable indirect costs are less than 
those budgeted, Subrecipient may use the difference to pay additional allowable direct costs 
during the project period so long as the total difference is less than 10% of total project costs 
and the difference is reflected in actual requests for reimbursement. 

 
22. Interim Conflict of Interest Policy for Financial Assistance 

 
a. The DOE interim Conflict of Interest Policy for Financial Assistance (COI Policy) can be found 

at https://www.energy.gov/management/pf-2022-17-department-energy-interim-conflict-
interest-policy-requirements-financial. This policy is applicable to all non-Federal entities 
applying for, or that receive, DOE funding by means of a financial assistance award (e.g., a 
grant, cooperative agreement, or technology investment agreement) and, through the 
implementation of this policy by the entity, to each Investigator who is planning to participate 
in, or is participating in, the project funded wholly or in part under this Award. The term 
“Investigator” means the Principal Investigator and any other person, regardless of title or 
position, who is responsible for the purpose, design, conduct, or reporting of a project funded 
by DOE or proposed for funding by DOE. 
 

b. Subrecipient must flow down the requirements of the interim COI Policy to any lower tier 
subrecipients, with the exception of DOE National Laboratories.  
 

c. Further, Subrecipient must identify all financial conflicts of interests (FCOI), i.e., managed, and 
unmanaged/unmanageable, in its initial and ongoing FCOI reports. It is understood that non-
Federal entities and individuals receiving DOE financial assistance awards will need sufficient 
time to come into full compliance with DOE’s interim COI Policy. To provide some flexibility, 
DOE allows for a staggered implementation. Specifically, prior to award, Subrecipient must 
ensure all Investigators on this Award complete their significant financial disclosures; 
review the disclosures; determine whether a FCOI exists; develop and implement a 
management plan for FCOIs; and provide DOE with an initial FCOI report that includes 
all FCOIs (i.e., managed, and unmanaged/unmanageable). Subrecipient will have 180 days 
from the date of this Award to come into full compliance with the other requirements set forth 
in DOE’s interim COI Policy. 

 
23. Terms Subject to Change Upon Obligation of Full Formula Award Allocation 

 
a. These terms and conditions cover the initial allocation of funds for this program. Subrecipient 

is advised that some terms may be added, modified, or removed upon CEC’s application and 
approval for the full formula allocation under this program, in order to properly implement all 
programmatic requirements associated with the program. 
 

b. Additional terms that may be incorporated include, but are not limited to:  
 

i. Publication of Information on the Internet  
 

ii. Certification and Registration  
 

iii. Whistleblowers and False Claims 
 

https://www.energy.gov/management/pf-2022-17-department-energy-interim-conflict-interest-policy-requirements-financial
https://www.energy.gov/management/pf-2022-17-department-energy-interim-conflict-interest-policy-requirements-financial
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24. Reporting Tracking and Segregation of Incurred Costs 
 

IRA funds may be used in conjunction with other funding, as necessary to complete projects, but 
tracking and reporting must be separate. Subrecipient must keep separate records for IRA funds 
and must ensure those records comply with the requirements of the IRA. 

Subpart B. General Provisions 

1. Compliance with Federal, State, and Municipal Law 
 
a. Subrecipient must comply with all applicable federal, state, and local laws and regulations for 

all work performed under this Agreement.  
 

b. Subrecipient must obtain all necessary federal, state, and local permits, authorizations, and 
approvals for all work performed under this Agreement. 

 
c. Any apparent inconsistency between federal and state laws and regulations and the terms and 

conditions of this Award must be referred to CEC’s Contract Administration Manager for 
guidance. 

 
2. Record Retention 

 
Subrecipient is required to retain records relating to this Award consistent with 2 CFR 200.334 
through 200.338. 
 

3. Allowable costs 
 
a. Allowable costs are determined in accordance with 2 CFR part 200 as amended by 2 CFR part 

910. All project costs must be allowable, allocable, and reasonable in accordance with the 
applicable federal cost principles. Pursuant to 2 CFR 910.352, the cost principles in the Federal 
Acquisition Regulations (48 CFR Part 31.2) apply to for-profit entities. The cost principles 
contained in 2 CFR Part 200, Subpart E apply to all entities other than for-profits. Costs to 
support or oppose union organizing, whether directly or as an offset for other funds, are 
unallowable. 
 

b. Subrecipient must document and maintain records of all project costs, including, but not limited 
to, the costs paid by Federal funds, costs claimed by its lower-tier subrecipients and project 
costs that the Subrecipient claims as cost sharing, including in-kind contributions. Subrecipient 
is responsible for maintaining records adequate to demonstrate that costs claimed have been 
incurred, are reasonable, allowable, and allocable, and comply with the cost principles. Upon 
request, the Subrecipient is required to provide such records. Such records are subject to audit. 
Failure to provide adequate supporting documentation may result in a determination that those 
costs are unallowable. 
 

c. Payments made for costs determined to be unallowable by either DOE, cognizant agency for 
indirect costs, or pass-through entity, either as direct or indirect costs, must be refunded 
(including interest) to the Federal Government in accordance with instructions from the Federal 
agency that determined the costs are unallowable unless Federal statute or regulation directs 
otherwise. See also 2 CFR 200.300 through 200.309. 

 
4. Indirect Costs 

 
Subrecipient’s indirect costs must be appropriately managed, be allowable, and comply with the 
requirements of the Award and 2 CFR Part 200 as amended by 2 CFR Part 910. 
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5. Profit or Fees 
 

See 2 CFR 910.358 for limitations pertaining to profit or fees. 
 

6. Project Closeout 
 

In addition to any other requirements set forth in this Agreement, Subrecipient must comply with 
the project closeout requirements in 2 CFR 200.344. 

 
7. Property Standards  

 
See 2 CFR 200.310 through 200.316 for requirements. Also see 2 CFR 910.360 for additional 
requirements for real property and equipment for For-Profit Subrecipients, which include but are 
not limited to prior approval for real property or equipment with an acquisition cost per unit of $5,000 
or more and, in certain circumstances, recording UCC financing statements.  

 
8. Insurance Coverage 

 
See 2 CFR 200.310 for insurance requirements for real property and equipment acquired or 
improved with Federal funds. Also see 2 CFR 910.360(d) for additional requirements for real 
property and equipment for For-Profit recipients. 

 
9. Real Property 

 
a. Subject to the conditions set forth in 2 CFR 200.311, title to real property acquired or 

improved under a Federal award will conditionally vest upon acquisition in the non-Federal 
entity. The non-Federal entity cannot encumber this property and must follow the 
requirements of 2 CFR 200.311 before disposing of the property. 

 
b. Except as otherwise provided by Federal statutes or by the Federal awarding agency, real 

property will be used for the originally authorized purpose as long as needed for that purpose. 
When real property is no longer needed for the originally authorized purpose, the non-Federal 
entity must obtain disposition instructions from DOE or pass-through entity. The instructions 
must provide for one of the following alternatives: (1) retain title after compensating DOE as 
described in 2 CFR 200.311(c)(1); (2) Sell the property and compensate DOE as specified in 
2 CFR 200.311(c)(2); or (3) transfer title to DOE or to a third party designated/approved by 
DOE as specified in 2 CFR 200.311(c)(3). 

 
c. See 2 CFR 200.311 for additional requirements pertaining to real property acquired or 

improved under a Federal award. Also see 2 CFR 910.360 for additional requirements for 
real property for For-Profit recipients. 

 
10. Equipment 

 
a. Subject to the conditions provided in 2 CFR 200.313, title to equipment (property) acquired 

under a Federal award will vest conditionally with the non-Federal entity. The non-Federal entity 
cannot encumber this property and must follow the requirements of 2 CFR 200.313 before 
disposing of the property. 

 
b. States must use equipment acquired under a Federal award by the state in accordance with 

state laws and procedures.  
 

c. Equipment must be used by the non-Federal entity in the program or project for which it was 
acquired as long as it is needed, whether or not the project or program continues to be 
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supported by the Federal award. When no longer needed for the originally authorized purpose, 
the equipment may be used by programs supported by DOE in the priority order specified in 2 
CFR 200.313(c)(1)(i) and (ii). 

 
d. Management requirements, including inventory and control systems, for equipment are 

provided in 2 CFR 200.313(d). 
 

e. When equipment acquired under a Federal award is no longer needed, the non-Federal entity 
must obtain disposition instructions from DOE or pass-through entity. 

 
f. Disposition will be made as follows: (a) items of equipment with a current fair market value of 

$5,000 or less may be retained, sold, or otherwise disposed of with no further obligation to 
DOE; (b) Non-Federal entity may retain title or sell the equipment after compensating DOE as 
described in 2 CFR Part 200.313(e)(2); or (c) transfer title to DOE or to an eligible third Party 
as specified in CFR Part 200.313(e)(3). 

 
g. See 2 CFR 200.313 for additional requirements pertaining to equipment acquired under a 

Federal award. Also see 2 CFR 910.360 for additional requirements for equipment for For-
Profit recipients. See also 2 CFR 200.439 Equipment and other capital expenditures. 

 
11. Supplies 

 
See 2 CFR 200.314 for requirements pertaining to supplies acquired under a Federal award. See 
also 2 CFR 200.453 Materials and supplies costs, including costs of computing devices. 

 
12. Property Trust Relationship 

 
Real property, equipment, and intangible property, that are acquired or improved with a Federal 
award must be held in trust by the non-Federal entity as trustee for the beneficiaries of the project 
or program under which the property was acquired or improved. See 2 CFR 200.316 for 
additional requirements pertaining to real property, equipment, and intangible property acquired 
or improved under a Federal award. 

 
13. Uniform Commercial Code (UCC) Financing Statements 

 
Per 2 CFR 910.360 (Real Property and Equipment), when applicable, requires when Subrecipient 
purchases with federal funds, and federal share of the financial assistance agreement is more than 
$1,000,000, Subrecipient must: 
 
Properly record, and consent to DOE's ability to properly record if the Subrecipient fails to do so, 
UCC financing statement(s) for all equipment in excess of $5,000 purchased with project funds. 
These financing statement(s) must be approved in writing by the DOE Contracting Officer prior to 
the recording, and they shall provide notice that the recipient's title to all equipment (not real 
property) purchased with federal funds under the financial assistance agreement is conditional 
pursuant to the terms of this section, and that the government retains an undivided reversionary 
interest in the equipment. The UCC financing statement(s) must be filed before the DOE 
Contracting Officer may reimburse the recipient for the federal share of the equipment unless 
otherwise provided for in the relevant financial assistance agreement. The recipient shall further 
make any amendments to the financing statements or additional recordings, including appropriate 
continuation statements, as necessary or as the Contracting Officer may direct. 

 
14. Conference Spending 

 
Subrecipient must not expend any funds on a conference not directly and programmatically related 
to the purpose for which the grant or cooperative agreement was awarded that would defray the 
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cost to the United States Government of a conference held by any Executive branch department, 
agency, board, commission, or office for which the cost to the United States Government would 
otherwise exceed $20,000, thereby circumventing the required notification by the head of any such 
Executive Branch department, agency, board, commission, or office to the Inspector General (or 
senior ethics official for any entity without an Inspector General), of the date, location, and number 
of employees attending such conference. 

 
15. Lobbying 

 
a. By accepting funds under this Award, the Subrecipient agrees that it must not use, directly or 

indirectly, any federal funds to influence or attempt to influence, directly or indirectly, 
congressional action on any legislative or appropriation matters pending before Congress, 
other than to communicate to Members of Congress as described in 18 U.S.C. 1913 This 
restriction is in addition to those prescribed elsewhere in statute and regulation.  

 
b. If this Award to subrecipient exceeds $100,000, the Subrecipient must complete and submit 

SF-LLL, “Disclosure of Lobbying Activities” (https://www.grants.gov/web/grants/forms/sf-424-
individual-family.html) to ensure that non-federal funds have not been paid and will not be paid 
to any person for influencing or attempting to influence any of the following in connection with 
the application for this Program 

 
16. Telecommunications and Video Surveillance Services or Equipment Prohibition 

 
As set forth in 2 CFR 200.216, Subrecipient is prohibited from obligating or expending project funds 
(Federal funds and Subrecipient cost share) to: 
 
a. Procure or obtain; 

 
b. Extend or renew a contract to procure or obtain; or 
 
c. Enter into a contract (or extend or renew a contract) to procure or obtain equipment, services, 

or systems that uses covered telecommunications equipment or services as a substantial or 
essential component of any system, or as critical technology as part of any system. As 
described in Public Law 115-232, section 889, covered telecommunications equipment is 
telecommunications equipment produced by Huawei Technologies Company or ZTE 
Corporation (or any subsidiary or affiliate of such entities).  

 
i. For the purpose of public safety, security of government facilities, physical security 

surveillance of critical infrastructure, and other national security purposes, video 
surveillance and telecommunications equipment produced by Hytera Communications 
Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology 
Company (or any subsidiary or affiliate of such entities). 

 
ii. Telecommunications or video surveillance services provided by such entities or using such 

equipment. 
 

iii. Telecommunications or video surveillance equipment or services produced or provided by 
an entity that the Secretary of Defense, in consultation with the Director of the National 
Intelligence or the Director of the Federal Bureau of Investigation, reasonably believes to 
be an entity owned or controlled by, or otherwise connected to, the government of a 
covered foreign country. 

 
See Public Law 115-232, section 889, 2 CFR 200.216, and 2 CFR 200.471 for additional 
information. 

 

https://www.grants.gov/web/grants/forms/sf-424-individual-family.html
https://www.grants.gov/web/grants/forms/sf-424-individual-family.html
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17. Affirmative Action and Pay Transparency Requirements 
 
All federally assisted construction contracts exceeding $10,000 annually will be subject to the 
requirements of Executive Order 11246:  
 
a. Subrecipient and its subrecipients, contractors and subcontractors are prohibited from 

discriminating in employment decisions on the basis of race, color, religion, sex, sexual 
orientation, gender identity or national origin.  
 

b. Subrecipient and its subrecipients, contractors and subcontractors are required to take 
affirmative action to ensure that equal opportunity is provided in all aspects of their 
employment. This includes flowing down the appropriate language to all subrecipients, 
contractors and subcontractors. 
 

c. Subrecipient and its subrecipients, contractors and subcontractors are prohibited from taking 
adverse employment actions against applicants and employees for asking about, discussing, 
or sharing information about their pay or, under certain circumstances, the pay of their co-
workers. 

 
The Department of Labor’s (DOL) Office of Federal Contractor Compliance Programs (OFCCP) 
uses a neutral process to schedule contractors for compliance evaluations. OFCCP’s Technical 
Assistance Guide1 should be consulted to gain an understanding of the requirements and possible 
actions the Subrecipient and its subrecipients, contractors and subcontractors must take. 
Additionally, for construction projects valued at $35 million or more and lasting more than one year, 
the Subrecipient and its subrecipients, contractors and subcontractors may be selected by OFCCP 
as a mega construction project. If selected, DOE, under relevant legal authorities including Sections 
205 and 303(a) of Executive Order 11246, will require participation as a condition of the award. 
This program offers extensive compliance assistance with EO 11246. For more information 
regarding this program, see https://www.dol.gov/agencies/ofccp/construction/mega-program. 
 

18. Nondiscrimination 
 
By signing this Agreement or accepting funds under this Agreement, Subrecipient assures that it 
will comply with applicable provisions of the following, national policies prohibiting discrimination: 
 
a. On the basis of race, color, or national origin, in Title VI of the Civil Rights Act of 1964 (42 

U.S.C. 2000d, et seq.), as implemented by DOE regulations at 10 CFR part 1040. 
 

b. On the basis of race, color, religion, sex, or national origin, in Executive Order 11246 [3 CFR, 
1964-1965 Comp., p. 339], as implemented by Department of Labor regulations at 41 CFR part 
60. 
 

c. On the basis of sex or blindness, in Title IX of the Education Amendments of 1972 (20 U.S.C. 
1681, et seq.), as implemented by DOE regulations at 10 CFR parts 1041 and 1042. 
 

d. On the basis of age, in the Age Discrimination Act of 1975 (42 U.S.C. 6101, et seq.), as 
implemented by Department of Health and Human Services regulations at 45 CFR part 90 and 
DOE at 10 CFR part 1040. 
 

e. On the basis of handicap, in (1) Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794), 
as implemented by Department of Justice regulations at 28 CFR part 41 and DOE regulations 

 
1 See OFCCP’s Technical Assistance Guide at: 
https://www.dol.gov/sites/dolgov/files/ofccp/Construction/files/ConstructionTAG.pdf?msclkid=9e397d68c4b111ec9d8
e6fecb6c710ec. Also see the National Policy Assurances at http://www.nsf.gov/awards/managing/rtc.jsp.  

https://www.dol.gov/agencies/ofccp/construction/mega-program
https://www.dol.gov/sites/dolgov/files/ofccp/Construction/files/ConstructionTAG.pdf?msclkid=9e397d68c4b111ec9d8e6fecb6c710ec
https://www.dol.gov/sites/dolgov/files/ofccp/Construction/files/ConstructionTAG.pdf?msclkid=9e397d68c4b111ec9d8e6fecb6c710ec
http://www.nsf.gov/awards/managing/rtc.jsp
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at 10 CFR part 1041 and (2) The Architectural Barriers Act of 1968 (42 U.S.C. 4151, et seq.). 
 

19. Americans with Disabilities Act of 1990 
 
Subrecipient shall comply with: (i) section 504 of the Rehabilitation Act of 1973 which prohibits 
discrimination on the basis of disability in federally assisted programs; (ii) the Americans with 
Disabilities Act (ADA) of 1990 which prohibits discrimination on the basis of disability irrespective 
of funding; and (iii) all applicable regulations and guidelines issued pursuant to both the 
Rehabilitation Act and the ADA. 
 

20. Promoting Free Speech and Religious Liberty 
 

States, local governments, or other public entities may not condition sub-awards in a manner that 
would discriminate, or disadvantage sub-recipients based on their religious character. 

 
21. Nondisclosure and Confidentiality Agreement Assurances 

 
a. By entering into this Agreement, Subrecipient attests that it does not and will not require its 

employees or contractors to sign internal nondisclosure or confidentiality agreements or 
statements prohibiting or otherwise restricting its employees or contactors from lawfully 
reporting waste, fraud, or abuse to a designated investigative or law enforcement 
representative of a Federal department or agency authorized to receive such information. 
 

b. The Subrecipient further attests that it does not and will not use any Federal funds to 
implement or enforce any nondisclosure and/or confidentiality policy, form, or agreement it uses 
unless it contains the following provisions: 
 
‘‘These provisions are consistent with and do not supersede, conflict with, or otherwise alter the 
employee obligations, rights, or liabilities created by existing statute or Executive order relating 
to (1) classified information, (2) communications to Congress, (3) the reporting to an Inspector 
General or any investigative or law enforcement representative of a Federal department or 
agency of a suspected violation of any law, rule, or regulation, or mismanagement, a gross 
waste of funds, an abuse of authority, or a substantial and specific danger to public health or 
safety, or (4) any other whistleblower protection. The definitions, requirements, obligations, 
rights, sanctions, and liabilities created by controlling Executive orders and statutory provisions 
are incorporated into this Agreement and are controlling.’’ 
 

c. The limitation above shall not contravene requirements applicable to Standard Form 312, Form 
4414, or any other form issued by a Federal department or agency governing the 
nondisclosure of classified information. 
 

d. Notwithstanding the provision listed in paragraph (a), a nondisclosure or confidentiality policy 
form or agreement that is to be executed by a person connected with the conduct of an 
intelligence or intelligence-related activity, other than an employee or officer of the United 
States Government, may contain provisions appropriate to the particular activity for which such 
document is to be used. Such form or agreement shall, at a minimum, require that the person 
will not disclose any classified information received in the course of such activity unless 
specifically authorized to do so by the United States Government. Such nondisclosure or 
confidentiality forms shall also make it clear that they do not bar disclosures to Congress, or 
to an authorized official of an executive agency or the Department of Justice, that are essential 
to reporting a substantial violation of law. 

 
22. Export Control 

 
a. The United States Government regulates the transfer of information, commodities, technology, 
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and software considered to be strategically important to the U.S. to protect national security, 
foreign policy, and economic interests without imposing undue regulatory burdens on legitimate 
international trade. There is a network of federal agencies and regulations that govern exports 
that are collectively referred to as “Export Controls”. Subrecipient is responsible for ensuring 
compliance with all applicable U.S. Export Control laws and regulations relating to any work 
performed under this Award, at the Subrecipient or lower tier level.  

 
b. Subrecipient must immediately report to DOE any export control violations related to the project 

funded under this Award, at the Subrecipient or a lower tier level, and provide the corrective 
actions to prevent future violations. 

 
23. Corporate Felony Conviction and Federal Tax Liability Assurances  

 
a. By entering into this Agreement, Subrecipient attests that it has not been convicted of a felony 

criminal violation under Federal law in the 24 months preceding the date of signature. 
 

b. Subrecipient further attests that it does not have any unpaid Federal tax liability that has been 
assessed, for which all judicial and administrative remedies have been exhausted or have 
lapsed, and that is not being paid in a timely manner pursuant to an agreement with the 
authority responsible for collecting the tax liability. 

 
c. For purposes of these assurances, the following definitions apply: 

 
A Corporation includes any entity that has filed articles of incorporation in any of the 50 states, 
the District of Columbia, or the various territories of the United States [but not foreign 
corporations]. It includes both for-profit and non-profit organizations. 

 
24. Insolvency, Bankruptcy or Receivership 

 
a. Subrecipient shall immediately notify the CEC, who will in turn notify DOE, of the occurrence 

of any of the following events:  
 
i. the Subrecipient, or its parent's filing of a voluntary case seeking liquidation or 

reorganization under the Bankruptcy Act;  
 

ii. the Subrecipient’s consent to the institution of an involuntary case under the Bankruptcy 
Act against the Subrecipient, or its parent;  

 
iii. the filing of any similar proceeding for or against the Subrecipient, or its parent, or its 

consent to, the dissolution, winding-up or readjustment of the Subrecipient’s debts, 
appointment of a receiver, conservator, trustee, or other officer with similar powers over 
the Subrecipient under any other applicable state or federal law; or 

 
iv. The Subrecipient’s insolvency due to its inability to pay its debts generally as they 

become due. 
 
b. Such notification shall be in writing and shall:  

 
i. specifically set out the details of the occurrence of an event referenced in paragraph (a); 
 

ii. provide the facts surrounding that event; and 
 

iii. provide the impact such event will have on the project being funded by this Award. 
 
c. Upon the occurrence of any of the four events described in the first paragraph, CEC and 
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DOE reserve the right to conduct a review of the Subrecipient’s award to determine the 
Subrecipient’s compliance with the required elements of the Award (including such items as 
cost share, progress towards technical project objectives, and submission of required 
reports). If the DOE review determines that there are significant deficiencies or concerns with 
the Subrecipient’s performance under the Award, the DOE reserves the right to impose 
additional requirements, as needed, including 
 
i. change the Subrecipient’s payment method; or  
 

ii. institute payment controls. 
 
d. Failure of the Subrecipient to comply with this term may be considered a material 

noncompliance of this financial assistance award by the DOE Contracting Officer. 
 

25. Contract Provisions for Non-Federal Entity Contracts Under Federal Awards 
 
All contracts made by a non-Federal entity under the Federal award, including those made by the 
Subrecipient, must contain the provisions listed in Appendix II to 2 CFR Part 200. 

 
26. Final Incurred Cost Audit  

 
In accordance with 2 CFR Part 200 as amended by 2 CFR Part 910, the CEC and/or DOE 
reserves the right to initiate a final incurred cost audit on this Award. If the audit has not been 
performed or completed prior to the closeout of the award, the CEC and/or DOE retains the right 
to recover an appropriate amount after fully considering the recommendations on disallowed 
costs resulting from the final audit. 

 
27. Required Reporting under the Federal Funding and Transparency Act of 2006 

 
a. Public Law 109-282, the Federal Funding Accountability and Transparency Act of 2006 as 

amended (FFATA), requires certain disclosures of entities and organizations receiving federal 
funds. The administrative requirements for complying with FFATA are contained in 2 CFR Part 
170. Subrecipient must comply, as applicable, with all FFATA requirements including but not 
limited to providing CEC with any required data within the timeframe requested by CEC. 
 

b. Unless an exemption applies, CEC must report each action that equals or exceeds $30,000 in 
Federal funds for a subaward to an “non-federal entity” as defined in 2 CFR Part 170 to 
https://www.fsrs.gov. 

 
c. Unless an exemption applies, CEC must report the names and total compensation of each of 

Subrecipient’s five most highly compensated executives for the preceding fiscal year if:  
 

i. In Subrecipient's preceding fiscal year, Subrecipient received: (a) 80 percent or more of its 
annual gross revenues from Federal procurement contracts (and subcontracts) and 
Federal financial assistance subject to the Transparency Act, as defined at 2 CFR 170.320 
(and subawards); and (b) $25,000,000 or more in annual gross revenues from Federal 
procurement contracts (and subcontracts), and Federal financial assistance subject to the 
Transparency Act (and subawards) 
 

ii. The public does not have access to information about the compensation of the executives 
through periodic reports filed under section 13(a) or 15(d) of the Securities Exchange Act 
of 1934 (15 U.S.C. 78m(a), 78o(d)) or section 6104 of the Internal Revenue Code of 1986. 
(To determine if the public has access to the compensation information, see the U.S. 
Security and Exchange Commission total compensation filings at 
http://www.sec.gov/answers/execomp.htm). 

https://www.fsrs.gov/
http://www.sec.gov/answers/execomp.htm
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d. Additional definitions relevant to this Section are contained in 2 CFR Part 170. 
 

28. Unique Entity Identifier 
 

a. Unique Entity Identifier refers to the identifier assigned by the Federal repository, System for 
Award Management (SAM), to uniquely identify business entities. 
 

b. No entity may receive a subaward under this Program from CEC until the Subrecipient entity 
has provided its Unique Entity Identifier to CEC. CEC may not make a subaward to an entity 
unless the entity has provided its Unique Entity Identifier number to CEC. 
 

c. Entity includes non-Federal entities as defined at 2 CFR 200.1 and also includes all of the 
following for purposes of this Section: 

 
i. A foreign organization; 
ii. A foreign public entity; 
iii. A domestic for-profit organization; and 
iv. A Federal agency. 
v. Subaward has the meaning given in 2 CFR 200.1. 
vi. Subrecipient has the meaning given in 2 CFR 200.1. 

 
29. Annual Independent Audits 

 
a. Subrecipient must comply with the annual independent audit requirements in 2 CFR 200.500 

through .521 for institutions of higher education, nonprofit organizations, and state and local 
governments (Single audit), and 2 CFR 910.500 through .521 for for-profit entities (Compliance 
audit).  
 

b. The annual independent audits are separate from any Government-initiated audits and must 
be paid for by Subrecipient. To minimize expense, Subrecipient may have a Compliance audit 
in conjunction with its annual audit of financial statements. The financial statement audit is not 
a substitute for the Compliance audit. If the audit (Single audit or Compliance audit, depending 
on Subrecipient entity type) has not been performed or completed prior to the closeout of the 
award, DOE may impose one or more of the actions outlined in 2 CFR 200.338, Remedies for 
Noncompliance. 

 
30. Integrity and Performance Matters 

 
a. Subrecipient must immediately notify CEC of any civil, criminal, or administrative proceedings 

as described in part b. of this Section, below.  
 

b. Subrecipient must submit information as directed by CEC about each proceeding that (1) is in 
connection with the award or performance of a Financial Assistance, cooperative agreement, 
or procurement contract from the Federal Government; (2) reached its final disposition during 
the most recent five-year period; and (3) is one of the following:  

 
i. A criminal proceeding that resulted in a conviction (judgment or conviction of a criminal 

offense by any court of competent jurisdiction, whether entered upon a verdict or a plea, 
and includes a conviction entered upon a plea of nolo contendere). 
  

ii. A civil proceeding that resulted in a finding of fault and liability and payment of a 
monetary fine, penalty, reimbursement, restitution, or damages of $5,000 or more. 

  
iii. An administrative proceeding, that resulted in a finding of fault and liability and your 
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payment of either a monetary fine or penalty of $5,000 or more or reimbursement, 
restitution, or damages in excess of $100,000. An administrative proceeding is a non-
judicial process that is adjudicatory in nature in order to make a determination of fault or 
liability (e.g., Securities and Exchange Commission Administrative proceedings, Civilian 
Board of Contract Appeals proceedings, and Armed Services Board of Contract Appeals 
proceedings). This includes proceedings at the Federal and State level but only in 
connection with performance of a Federal contract or Financial Assistance awards. It 
does not include audits, site visits, corrective plans, or inspection of deliverables. 

 
iv. Any other criminal, civil, or administrative proceeding if (1) it could have led to an 

outcome described in paragraph i., ii., or .iii., above; (2) it had a different disposition 
arrived at by consent or compromise with an acknowledgment of fault on your part; and 
(3) the requirement in this Section to disclose information about the proceeding does not 
conflict with applicable laws and regulations.  

. 
31. Equal Employment Opportunity 

 
Except as otherwise provided under 41 CFR Part 60, all contracts that meet the definition of 
“federally assisted construction contract” in 41 CFR Part 60-1.3 must include the equal opportunity 
clause provided under 41 CFR 60-1.4(b), in accordance with Executive Order 11246, “Equal 
Employment Opportunity” (30 FR 12319, 12935, 3 CFR Part, 1964-1965 Comp., p. 339), as 
amended by Executive Order 11375, “Amending Executive Order 11246 Relating to Equal 
Employment Opportunity,” and implementing regulations at 41 CFR part 60, “Office of Federal 
Contract Compliance Programs, Equal Employment Opportunity, Department of Labor.”  

 
32. Contract Work Hours and Safety Standards Act (40 U.S.C. 3701-3708) 

 
Where applicable, all contracts awarded by the non-Federal entity in excess of $100,000 that 
involve the employment of mechanics or laborers must include a provision for compliance with 40 
U.S.C. 3702 and 3704, as supplemented by Department of Labor regulations (29 CFR Part 5). 
Under 40 U.S.C. 3702 of the Act, each contractor must be required to compute the wages of 
every mechanic and laborer on the basis of a standard work week of 40 hours. Work in excess of 
the standard work week is permissible provided that the worker is compensated at a rate of not 
less than one and a half times the basic rate of pay for all hours worked in excess of 40 hours in 
the work week. The requirements of 40 U.S.C. 3704 are applicable to construction work and 
provide that no laborer or mechanic must be required to work in surroundings or under working 
conditions which are unsanitary, hazardous, or dangerous. These requirements do not apply to 
the purchases of supplies or materials or articles ordinarily available on the open market, or 
contracts for transportation or transmission of intelligence. 
 

33. Rights to Inventions Made Under a Contract or Agreement. 
 

If the Federal award meets the definition of “funding agreement” under 37 CFR § 401.2 (a) and 
the Recipient or Subrecipient wishes to enter into a contract with a small business firm or 
nonprofit organization regarding the substitution of parties, assignment or performance of 
experimental, developmental, or research work under that “funding agreement,” the Recipient or 
Subrecipient must comply with the requirements of 37 CFR Part 401, “Rights to Inventions Made 
by Nonprofit Organizations and Small Business Firms Under Government Grants, Contracts and 
Cooperative Agreements,” and any implementing regulations issued by the awarding agency. 

 
34. Clean Air Act and the Federal Water Pollution Control Act 

 
If this award to Subrecipient exceeds $150,000, Subrecipient agree to comply with all applicable 
standards, orders or regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) and 
the Federal Water Pollution Control Act as amended (33 U.S.C. 1251-1387). Violations must be 
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reported to the CEC, which will in turn report to the DOE and the Regional Office of the U.S. 
Environmental Protection Agency (EPA). 
 

35. Debarment and Suspension 
 

Debarment and Suspension (Executive Orders 12549 and 12689) - A contract award (see 2 CFR 
180.220) must not be made to parties listed on the governmentwide exclusions in the SAM, in 
accordance with the Office of Management and Budget (OMB) guidelines at 2 CFR 180 that 
implement Executive Orders 12549 (3 CFR part 1986 Comp., p. 189) and 12689 (3 CFR part 
1989 Comp., p. 235), “Debarment and Suspension.” SAM Exclusions contains the names of 
parties debarred, suspended, or otherwise excluded by agencies, as well as parties declared 
ineligible under statutory or regulatory authority other than Executive Order 12549. 
 

36. Procurement of recovered materials 
 

A Subrecipient that is a state agency or agency of a political subdivision of a state and its 
contractors must comply with section 6002 of the Solid Waste Disposal Act, as amended by the 
Resource Conservation and Recovery Act. The requirements of Section 6002 include procuring 
only items designated in guidelines of the EPA at 40 CFR part 247 that contain the highest 
percentage of recovered materials practicable, consistent with maintaining a satisfactory level of 
competition, where the purchase price of the item exceeds $10,000 or the value of the quantity 
acquired during the preceding fiscal year exceeded $10,000; procuring solid waste management 
services in a manner that maximizes energy and resource recovery; and establishing an 
affirmative procurement program for procurement of recovered materials identified in the EPA 
guidelines. 

 
37. Domestic Preferences for Procurements 

 
a. As appropriate and to the extent consistent with law, Subrecipient should, to the greatest 

extent practicable under a Federal award, provide a preference for the purchase, acquisition, 
or use of goods, products, or materials produced in the United States (including but not 
limited to iron, aluminum, steel, cement, and other manufactured products). The requirements 
of this section must be included in all subawards including all contracts and purchase orders 
for work or products under this award.  
 

b. For purposes of this section:  
 

i. “Produced in the United States” means, for iron and steel products, that all manufacturing 
processes, from the initial melting stage through the application of coatings, occurred in 
the United States.  
 

ii. “Manufactured products” means items and construction materials composed in whole or 
in part of non-ferrous metals such as aluminum; plastics and polymer-based products 
such as polyvinyl chloride pipe; aggregates such as concrete; glass, including optical 
fiber; and lumber.  

 
c. Federal agencies providing Federal financial assistance for infrastructure projects must 

implement the Buy America preferences set forth in 2 CFR part 184. 
 

38. Fraud, Waste, and Abuse 
 

a. The mission of the DOE Office of Inspector General (OIG) is to strengthen the integrity, 
economy and efficiency of DOE’s programs and operations including deterring and detecting 
fraud, waste, abuse, and mismanagement. The OIG accomplishes this mission primarily 
through investigations, audits, and inspections of DOE activities to include grants, cooperative 

https://www.ecfr.gov/current/title-40/part-247
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agreements, loans, and contracts. The OIG maintains a Hotline for reporting allegations of 
fraud, waste, abuse, or mismanagement. To report such allegations, please visit 
https://www.energy.gov/ig/ig‐hotline. 
 

b. Subrecipient must disclose, in a timely manner, in writing to CEC and DOE all violations of 
State and Federal criminal law involving fraud, bribery, or gratuity violations potentially affecting 
the Federal award.  
 

c. Failure to make the required disclosures can result in any of the remedies described in 2 CFR 
200.339. (See also 2 CFR part 180, 31 U.S.C. 3321, and 41 U.S.C. 2313.)   
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Exhibit C-2 
SPECIAL TERMS FOR CONFIDENTIAL INFORMATION 

 
 

RECEIPT OF CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION 
 

A. Application: These special terms and conditions set forth information privacy and security 
requirements Recipient must follow if Confidential Information or Personal Information as 
defined herein is disclosed to Recipient, or is collected, created, maintained, stored, 
transmitted, or otherwise used by Recipient in the performance of this Agreement.  
Recipient must ensure that all individuals and entities participating in any way with this 
Agreement, including but not limited to its officers, employees, agents, subcontractors, 
subawardees, vendors, and other project partners, comply with this Section. Recipient 
must flow-down this Section to all subcontracts, subawards, vendor agreements, and all 
other project partner agreements that will be provided access to Confidential Information or 
Personal Information before the individual or entity has access to any such information. 
Recipient must also require all individuals and entities to flow-down this Section to any lower 
tier subcontractors, subawardees, vendors, project partners, and other individual or entity 
participating in any way with this Agreement that will be provided access to Confidential 
Information or Personal Information before the individual or entity has access to any such 
information. 

B. Definitions: 

1) “Confidential Information” means information the Energy Commission has 
designated as confidential pursuant to Title 20 of the California Code of 
Regulations, Section 2505 et seq., information the Energy Commission has 
otherwise deemed or stated to be confidential, and other information exempt 
from Disclosure under the Public Records Act or any other applicable state or 
federal laws. Recipient may obtain confidential information from the Energy 
Commission or third parties on behalf of the Energy Commission for the 
performance of this Agreement. 

2) “Disclose” or Disclosure” refers to the release, transfer, provision of, access to, or 
divulging in any manner of information outside the entity holding the information. 

3) “Personal Information” means information that meets the definition of “personal 
information” in California Civil Code Section 1798.3(a) or one of the data 
elements set forth in California Civil Code Section 1798.29(g)(1) or (g)(2). 
Personal information is a type of confidential information and is therefore 
subject to all requirements for Confidential Information provided in this 
Agreement and applicable law. However, there are additional requirements 
specific to personal information, pursuant to subsection K. 

4) “Security Incident” means the theft, loss, damage, unauthorized destruction, 
unauthorized modification, or any intentional, unintentional, negligent, 
inappropriate or unauthorized release of any Confidential Information, data 
classified as confidential, sensitive, or personal, including critical infrastructure 
information. 
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C. Labeling  
Confidential Information and Personal Information shared by the Energy Commission will be 
provided as follows: 
1) List Describing Confidential Information and Personal Information. A description of 

Confidential Information and Personal Information that the Energy Commission 
anticipates it will provide to Recipient is attached as an appendix to this Exhibit. If 
the Energy Commission needs to add items after execution of this Agreement, the 
Energy Commission will update the list and provide a copy to Recipient; and 

2) Identification of Confidential Information. Each individual item of Confidential 
Information and Personal Information will be visibly identifiable, regardless of file 
type, before the Energy Commission provides access to Recipient. The Confidential 
Information and Personal Information could be identified as a separate folder, 
workbook, document, field, electronic tag, etc. 

 
D.  Use and Disclosure Restrictions 

Notwithstanding any other provision in this Agreement, Recipient and all individuals and 
entities participating in any way with this Agreement must: 
1) Protect all Confidential Information and Personal Information from unauthorized 

Disclosure. This includes but is not limited to implementing administrative, physical, 
and technical safeguards that reasonably and appropriately protect the privacy, 
confidentiality, security, integrity, and availability of Confidential Information, including 
electronic or computerized Confidential Information. 

2) Promptly transmit to the Energy Commission’s Commission Agreement Manager all 
requests for Disclosure of any Confidential Information or Personal Information 
unless prohibited from doing so by applicable state or federal law. 

3) Not use any Confidential Information or Personal Information for any purpose other 
than performing Recipient’s work under this Agreement. 

4) Not Disclose any Confidential Information or Personal Information to anyone other 
than the Energy Commission without prior written authorization from the Energy 
Commission’s Commission Agreement Manager, except as otherwise specifically 
permitted by this Agreement, as provided in 20 California Code of Regulations, 
Sections 2506 and 2507, or when disclosure is required by State or Federal law. 

 
E. Information Security Program Plan. 

1) Attestation and Review. Before Recipient is provided access to Confidential 
Information or Personal Information, Recipient must attest, using a form provided by 
the Energy Commission, it has in place an Information Security Program Plan (ISPP) 
that meets or exceeds the minimum requirements as stated in the California State 
Administrative Manual Chapter 5300, Information Security 
(https://www.dgs.ca.gov/Resources/SAM), and any other applicable law. Further, the 
Energy Commission may, at its discretion, also request a copy of Recipient’s ISPP 
for review. After the Energy Commission’s review, the Energy Commission may 
choose whether to direct Recipient to perform work that involves Confidential 
Information or Personal Information.  

2) Content. Recipient’s ISPP can be represented in a single document or a compilation 
of documents.   
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3) Implementation.  Recipient must implement and maintain appropriate procedural 
safeguards to secure Confidential Information and Personal Information from 
Security Incidents and unauthorized use for the term of this Agreement. Recipient is 
responsible for the security and confidentiality of the Confidential Information and 
Personal Information under its control and the control of its employees, agents, 
subcontractors, and other project partners and follow the requirements of its ISPP. 

 
F. Encryption 

 
All Confidential information and Personal Information accessed by Recipient must be 
encrypted in transit and at rest. 
 

G.  Computer Security Updates  
 
Recipient must use computer, software and network systems that are updated with the 
latest security patches, upgrades, and virus software at all times Recipient has access to 
Confidential Information or Personal Information. 

 
H.  Nondisclosure Agreements. 

1) Need to Access Confidential Information or Personal Information. Recipient agrees 
to release Confidential Information and Personal Information only to the individuals 
who need to access such information to complete work under the Agreement. 
Recipient must ensure individuals properly handle and secure Confidential 
Information and Personal Information from unauthorized use or Disclosure, including 
signed nondisclosure agreements and security awareness training as described in 
this Section and Section I, Security Awareness Training, below.   

2) Maintain Current List of Individual Employees. Recipient must maintain a current list, 
and keep past versions of it, of all individuals who have access to Confidential 
Information or Personal Information and the dates each individual has access. 
Recipient must remove individuals who are no longer employed or no longer have 
access to Confidential Information or Personal Information and add individuals who 
are subsequently granted access. 

3) Nondisclosure Agreement. Recipient must ensure all individuals who will have 
access to Confidential Information or Personal Information are provided a copy of, 
and comply with, these special terms and conditions. Recipient must ensure that 
individuals sign a nondisclosure agreement provided by the Energy Commission 
before being provided access to Confidential Information or Personal Information. 
The nondisclosure agreement includes maintaining the security of Confidential 
Information and Personal Information; not disclosing Confidential Information or 
Personal Information to others; using Confidential Information and Personal 
Information only for the scope of work in support of the Agreement; providing written 
notification of any unauthorized release of Confidential Information or Personal 
Information; destruction of Confidential Information and Personal Information; etc. 

4) Copy of Nondisclosure Agreement. Recipient must provide a copy of each signed 
nondisclosure agreement to the Energy Commission’s Commission Agreement 
Manager.  
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I. Security Awareness Training.  Recipient must ensure that all individuals who will have 
access to Confidential Information or Personal Information take security awareness training 
before being given access to Confidential Information or Personal Information and then 
annually thereafter until this Agreement ends for any reason, including termination, or the 
individual no longer has access, possession, use, or control of Confidential Information or 
Personal Information.  The training must include, at a minimum, the following topics: 
password protection; malware, social engineering, phishing, social media, privacy 
awareness, acceptable use, and data protection (data collection, storage, transmission, use, 
disclosure and destruction). Before Recipient allows any individual access to Confidential 
Information or Personal Information, Recipient must provide to the Commission Agreement 
Manager a copy of that individual’s training certificate. 

 
J.  Security Incident. 

1.  Reporting of Security Incident. If Recipient becomes aware of a potential Security 
Incident that might affect Confidential Information in this Agreement, Recipient must 
notify the Commission Agreement Manager in writing immediately, but no later than 
48 hours, after the Recipient first learns of the potential Security Incident. Recipient 
must promptly provide communications to the Commission Agreement Manager in 
writing as new information becomes available during the Security Incident response 
process. 

2.  Prompt Action. Recipient must take prompt corrective action to mitigate any risks or 
damages involved with the Security Incident and to protect the operating 
environment, and any action pertaining to a Security Incident required by applicable 
federal and state laws. 

3. Investigation. Recipient must immediately investigate a Security Incident and provide 
a written report to the Energy Commission as soon as practicable. The report must 
describe the extent of the Security Incident and Recipient's corrective action to 
contain the Security Incident and prevent any recurrence. The Energy Commission 
has the right to participate in any investigation of a Security Incident. In addition, the 
Energy Commission has the right to conduct its own independent investigation. 
Recipient must fully cooperate in all investigations related to the Security Incident. 
Recipient is responsible for its expenses for conducting its own investigation or 
participating in the investigation by the Energy Commission or other entity selected 
by the Energy Commission. 

4.  Notification. If there is a Security Incident that results in the loss of Confidential 
Information in Recipient’s possession, Recipient must comply with any notice 
requirement under applicable state or federal law. Recipient must, at its sole 
expense, provide required notices and any other mitigation efforts, with the Energy 
Commission’s written approval. The Energy Commission reserves the right to 
provide the required notices and any other mitigation efforts. 
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5. Costs. In addition to any other rights and remedies available to the Energy 
Commission, Recipient is responsible for, and must promptly pay to the Energy 
Commission, all costs, fees, and any other type of expense incurred by the Energy 
Commission due to a Security Incident resulting from the failure of Recipient to 
perform, or the intentional, unintentional, negligent, inappropriate or unauthorized 
acts of Recipient’s personnel, that results in an unauthorized Disclosure, release, 
access, review, or destruction; or loss, theft or misuse of Confidential Information 
provided to Recipient. These costs include, but are not limited to, staff time, material 
costs, postage, media announcements, and other identifiable costs associated with 
the Security Incident causing loss of Confidential Information. Recipient also 
responsible for all costs incurred by the Energy Commission due to a Security 
Incident resulting from the same failure of a subcontractor, lower tier of 
subcontractor, project partner, match funder or any other entity or person who 
received Confidential Information under this Agreement. 

6. Subcontracts and Others with Access to Confidential Information. In order that all 
subcontractors, subawardees, vendors, project partners, and others with access to 
Confidential information are liable to the Energy Commission for costs as detailed in 
subsection J.5, above, Recipient must include a provision indicating the Energy 
Commission is a third-party beneficiary to all such agreements.   

K. Additional Requirements for Personal Information. 
1. Possession, Handling, or Use of Personal Information. If Recipient possesses, 

handles or uses Personal Information during the course of this Agreement, Recipient 
agrees to comply with the provisions of the Information Practices Act in Civil Code 
Section 1798 et seq., the California State Administrative Manual chapter 5300 as if 
Recipient were an “agency” for its work under the Agreement, and any other 
applicable law. This includes but is not limited to complying with the following: 

a. Maintaining only Personal Information relevant and necessary for the 
purposes of this Agreement in accordance with Civil Code Section 1798.14. 

b. Maintaining the source or sources of Personal Information in accordance 
with Civil Code Section 1798.16. 

c. Providing notice on or with any form used to collect personal information 
from individuals in accordance with Civil Code Section 1798.17. 

d. Establishing appropriate and reasonable administrative, technical, and 
physical safeguards to ensure compliance with the Information Practices Act, 
to ensure the security and confidentiality of records, and to protect against 
anticipated threats or hazards to their security or integrity which could result 
in any injury in accordance with Civil Code Section 1798.21. 

 
2. Notification. If there is a Security Incident that results in the loss of Personal 

Information in Recipient’s possession, Recipient must comply with the notice 
requirements in Civil Code Section 1798.29 and California State Administrative 
Manual chapter 5300. Recipient must, at its sole expense, provide required notices 
and any other mitigation efforts, with the Energy Commission’s written approval. The 
Energy Commission reserves the right to provide the required notices and any other 
mitigation efforts. 

3. Rights. Recipient has no ownership, license, or other rights in Personal Information 
or in any form in which it is used (e.g., Products). In this regard, the Personal 
Information is not treated like Data, Products, Intellectual Property, or other 
provisions in the Agreement that may indicate Recipient has ownership, license, or 
other rights. 
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4. Costs. In addition to any other rights and remedies available to the Energy 
Commission, Recipient is responsible for, and must promptly pay to the Energy 
Commission, all costs, fees, and any other type of expense incurred by the Energy 
Commission due to a Security Incident resulting from the failure of Recipient to 
perform, or the intentional, unintentional, negligent, inappropriate or unauthorized 
acts of Recipient’s personnel, that results in an unauthorized Disclosure, release, 
access, review, or destruction; or loss, theft or misuse of Personal Information 
provided to Recipient. These costs include, but are not limited to, staff time, material 
costs, postage, media announcements, and other identifiable costs associated with 
the Security Incident causing loss of Personal Information. Recipient is also 
responsible for all costs incurred by the Energy Commission due to a Security 
Incident resulting from the same failure of a subcontractor, lower tier of 
subcontractor, project partner, match funder or any other entity or person who 
received Personal Information under this Agreement. 

5. Subcontracts and Others with Access to Personal Information. In order that 
subcontractors, subawardees, vendors, project partners, and others with access 
to Personal information are liable to the Energy Commission for costs as detailed in 
subsection K.4, above, Recipient must include a provision indicating the Energy 
Commission is a third-party beneficiary to all such agreements.  

L.   End of the Agreement. When this Agreement ends for any reason, including termination, or 
sooner if Recipient’s work with the Confidential Information or Personal Information has 
concluded, Recipient must securely destroy all Confidential Information and Personal 
Information and ensure that each entity with individuals that received Confidential 
Information or Personal Information does the same. Recipient must not attempt to reuse or 
distribute Confidential Information or Personal Information after destruction. Recipient must 
provide written verification to the Energy Commission that all Confidential Information and 
Personal Information has been properly destroyed, including the date and method of 
destruction. 

M.  Audit. Recipient must maintain books, records, documents, and other evidence, sufficient to 
reflect that Recipient properly followed all requirements related to these special terms and 
conditions for a minimum of three years after final payment, unless a longer period of 
records retention is stipulated. The Energy Commission, other state agencies, and agents 
designated by the Energy Commission have the right to review, copy and audit Recipient's 
records related to Confidential Information and Personal Information at all reasonable times, 
with prior notice by the Energy Commission. Recipient agrees to provide auditors access to 
such records during normal business hours and to allow interviews of any individual 
employees who might reasonably have information related to such records. 

N.   Public Records Act Request. Recipient must work cooperatively with the Energy 
Commission to respond timely and accurately to Public Records Act requests the Energy 
Commission receives about Recipient’s activities and related Confidential Information or 
Personal Information under this Agreement.  

O. Termination. Recipient understands and agrees that in addition to any other rights and 
remedies available to the Energy Commission, any unauthorized release of Confidential 
Information or Personal Information, or disregard for appropriate security protocols that 
could result in Confidential Information or Personal Information being released may result in 
the Energy Commission’s termination of this Agreement. 
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P. Amendment. Recipient and the Energy Commission acknowledge that federal and state 
laws regarding information security and privacy rapidly evolves and that amendment of 
these special terms and conditions may be required to provide for procedures to ensure 
compliance with such laws. Recipient and the Energy Commission specifically agree to take 
such action as is necessary to implement new standards and requirements imposed by 
regulations and other applicable laws relating to the security or privacy of Confidential 
Information and Personal Information. 

 
 
 
 

Appendix 1  
  

List of Confidential Information and Personal Information  
  

The following is a general description of Confidential Information and Personal 
Information that the Energy Commission anticipates it will provide to Recipient, or that 
Recipient will obtain from a third party, such as a subrecipient.  
 
The Recipient through its Subcontractors and Vendors might collect sensitive 
information directly from active and prospective program participants such as name, 
address, contact information, income level, utility account information, and historical 
energy consumption data. The Recipient will then submit that information and other 
project data to the Energy Commission as specified in the Scope of Work or by the 
Commission Agreement Manager.  
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Exhibit D  

Special Terms and Conditions 

 

1. INSOLVENCY, BANKRUPTCY OR RECEIVERSHIP    

The Recipient shall immediately, but no later than five days, notify the CEC if the Recipient, the 
Recipient’s parent, a subrecipient, a vendor, or a site host is planning for any of the following 
events: (1) the entity’s filing of a voluntary case seeking liquidation or reorganization under the 
Bankruptcy Act or similar applicable law; (2) the entity’s consent to the institution of an 
involuntary case under the Bankruptcy Act or similar applicable law; (3) the filing, or planning 
of filing, of any similar proceeding for or against the entity, or the entity’s consent to the 
dissolution, winding-up or readjustment of its debts, appointment of a receiver, conservator, 
trustee, or other officer with similar powers over the entity, under any other applicable law; or 
(4) the entity’s insolvency due to its inability to pay debts generally as they become due.  

Such notification shall be in writing and shall: (1) specifically set out the details of the occurrence 
of the event; (2) provide the facts surrounding that event; and (3) provide the impact such event 
will have on the project being funded by this Agreement.  

Upon the occurrence of any of the four events described above, the CEC reserves the right to 
conduct a review of the Agreement to determine the Recipient’s compliance with the required 
elements of the Agreement (including such items as match share, progress towards technical 
project objectives, and submission of required products).  If the CEC review determines that 
there are significant deficiencies or concerns with the Recipient’s performance under the 
Agreement, the CEC reserves the right to impose additional requirements, as needed, including 
(1) change of payment method; or (2) institute payment controls.  

Failure of the Recipient to comply with this term may be considered a material noncompliance 
of this Agreement.  
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California Energy Commission Applicant 

Commission Agreement 
Manager: 

Adam Lokar 
California Energy Commission 
715 P Street 
Sacramento, CA  95814 
Phone: (916) 246-8335 
e-mail: adam.lokar@energy.ca.gov  
 

Project Manager: 
Gabrielle Stebbins 
Center for Sustainable Energy  
3980 Sherman Street, Suite 170 
San Diego, CA 92110 
Phone: (858) 634-9893 Ext=665 
e-mail: 
gabrielle.stebbins@energycenter.org  

Commission Agreement Officer: 
 
  Laura Williams 
  California Energy Commission 
  715 P Street  
  Sacramento, CA  95814 
  e-mail:Laura.williams@energy.ca.gov 
       

  

Administrator: 
Karen Glitman 
Center for Sustainable Energy  
3980 Sherman Street, Suite 170 
San Diego, CA 92110 
Phone: (857) 702-8527 Ext=558 
e-mail: karen.glitman@energycenter.org  

Invoices, Progress Reports and 
Non-Confidential 
Deliverables to: 

California Energy Commission 
Accounting Officer 
715 P Street MS-2 
Sacramento, CA 95814 
Email PDF of Payment Request 
invoice packet to: 
invoices@energy.ca.gov  

Accounting Officer: 
 
Vlad Ulitovskyy 
Center for Sustainable Energy  
3980 Sherman Street, Suite 170 
San Diego, CA 92110 
Phone: (858) 428-1013 Ext=379 
e-mail:  
volodymyr.ulitovskyy@energycenter.org  
 

Legal Notices: 
Gordon Kashiwagi, Federal Manager 
California Energy Commission 
715 P Street, MS-18 
Sacramento, CA 95814 
e-mail: 
gordon.kashiwagi@energy.ca.gov 
 

Awardee Legal Notices: 
Anthony Wills 
Center for Sustainable Energy  
3980 Sherman Street, Suite 170 
San Diego, CA 92110 
Phone: (858) 634-0935 
e-mail: anthony.wills@energycenter.org  
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	04BEXC~1
	A. Application: These special terms and conditions set forth information privacy and security requirements Recipient must follow if Confidential Information or Personal Information as defined herein is disclosed to Recipient, or is collected, created,...
	B. Definitions:
	Confidential Information and Personal Information shared by the Energy Commission will be provided as follows:
	1) List Describing Confidential Information and Personal Information. A description of Confidential Information and Personal Information that the Energy Commission anticipates it will provide to Recipient is attached as an appendix to this Exhibit. If...
	2) Identification of Confidential Information. Each individual item of Confidential Information and Personal Information will be visibly identifiable, regardless of file type, before the Energy Commission provides access to Recipient. The Confidential...
	1) Protect all Confidential Information and Personal Information from unauthorized Disclosure. This includes but is not limited to implementing administrative, physical, and technical safeguards that reasonably and appropriately protect the privacy, c...
	2) Promptly transmit to the Energy Commission’s Commission Agreement Manager all requests for Disclosure of any Confidential Information or Personal Information unless prohibited from doing so by applicable state or federal law.
	3) Not use any Confidential Information or Personal Information for any purpose other than performing Recipient’s work under this Agreement.
	4) Not Disclose any Confidential Information or Personal Information to anyone other than the Energy Commission without prior written authorization from the Energy Commission’s Commission Agreement Manager, except as otherwise specifically permitted b...
	E. Information Security Program Plan.
	1) Attestation and Review. Before Recipient is provided access to Confidential Information or Personal Information, Recipient must attest, using a form provided by the Energy Commission, it has in place an Information Security Program Plan (ISPP) that...
	2) Content. Recipient’s ISPP can be represented in a single document or a compilation of documents.
	3) Implementation.  Recipient must implement and maintain appropriate procedural safeguards to secure Confidential Information and Personal Information from Security Incidents and unauthorized use for the term of this Agreement. Recipient is responsib...
	Recipient must use computer, software and network systems that are updated with the latest security patches, upgrades, and virus software at all times Recipient has access to Confidential Information or Personal Information.
	H.  Nondisclosure Agreements.
	1) Need to Access Confidential Information or Personal Information. Recipient agrees to release Confidential Information and Personal Information only to the individuals who need to access such information to complete work under the Agreement. Recipie...
	2) Maintain Current List of Individual Employees. Recipient must maintain a current list, and keep past versions of it, of all individuals who have access to Confidential Information or Personal Information and the dates each individual has access. Re...
	3) Nondisclosure Agreement. Recipient must ensure all individuals who will have access to Confidential Information or Personal Information are provided a copy of, and comply with, these special terms and conditions. Recipient must ensure that individu...
	4) Copy of Nondisclosure Agreement. Recipient must provide a copy of each signed nondisclosure agreement to the Energy Commission’s Commission Agreement Manager.
	I. Security Awareness Training.  Recipient must ensure that all individuals who will have access to Confidential Information or Personal Information take security awareness training before being given access to Confidential Information or Personal Inf...
	J.  Security Incident.
	1.  Reporting of Security Incident. If Recipient becomes aware of a potential Security Incident that might affect Confidential Information in this Agreement, Recipient must notify the Commission Agreement Manager in writing immediately, but no later t...
	2.  Prompt Action. Recipient must take prompt corrective action to mitigate any risks or damages involved with the Security Incident and to protect the operating environment, and any action pertaining to a Security Incident required by applicable fede...
	3. Investigation. Recipient must immediately investigate a Security Incident and provide a written report to the Energy Commission as soon as practicable. The report must describe the extent of the Security Incident and Recipient's corrective action t...
	4.  Notification. If there is a Security Incident that results in the loss of Confidential Information in Recipient’s possession, Recipient must comply with any notice requirement under applicable state or federal law. Recipient must, at its sole expe...
	5. Costs. In addition to any other rights and remedies available to the Energy Commission, Recipient is responsible for, and must promptly pay to the Energy Commission, all costs, fees, and any other type of expense incurred by the Energy Commission d...
	6. Subcontracts and Others with Access to Confidential Information. In order that all subcontractors, subawardees, vendors, project partners, and others with access to Confidential information are liable to the Energy Commission for costs as detailed ...
	K. Additional Requirements for Personal Information.
	1. Possession, Handling, or Use of Personal Information. If Recipient possesses, handles or uses Personal Information during the course of this Agreement, Recipient agrees to comply with the provisions of the Information Practices Act in Civil Code Se...
	a. Maintaining only Personal Information relevant and necessary for the purposes of this Agreement in accordance with Civil Code Section 1798.14.
	b. Maintaining the source or sources of Personal Information in accordance with Civil Code Section 1798.16.
	c. Providing notice on or with any form used to collect personal information from individuals in accordance with Civil Code Section 1798.17.
	d. Establishing appropriate and reasonable administrative, technical, and physical safeguards to ensure compliance with the Information Practices Act, to ensure the security and confidentiality of records, and to protect against anticipated threats or...
	2. Notification. If there is a Security Incident that results in the loss of Personal Information in Recipient’s possession, Recipient must comply with the notice requirements in Civil Code Section 1798.29 and California State Administrative Manual ch...
	3. Rights. Recipient has no ownership, license, or other rights in Personal Information or in any form in which it is used (e.g., Products). In this regard, the Personal Information is not treated like Data, Products, Intellectual Property, or other p...
	4. Costs. In addition to any other rights and remedies available to the Energy Commission, Recipient is responsible for, and must promptly pay to the Energy Commission, all costs, fees, and any other type of expense incurred by the Energy Commission d...
	5. Subcontracts and Others with Access to Personal Information. In order that subcontractors, subawardees, vendors, project partners, and others with access to Personal information are liable to the Energy Commission for costs as detailed in subsectio...
	L.   End of the Agreement. When this Agreement ends for any reason, including termination, or sooner if Recipient’s work with the Confidential Information or Personal Information has concluded, Recipient must securely destroy all Confidential Informat...
	M.  Audit. Recipient must maintain books, records, documents, and other evidence, sufficient to reflect that Recipient properly followed all requirements related to these special terms and conditions for a minimum of three years after final payment, u...
	N.   Public Records Act Request. Recipient must work cooperatively with the Energy Commission to respond timely and accurately to Public Records Act requests the Energy Commission receives about Recipient’s activities and related Confidential Informat...
	O. Termination. Recipient understands and agrees that in addition to any other rights and remedies available to the Energy Commission, any unauthorized release of Confidential Information or Personal Information, or disregard for appropriate security ...
	P. Amendment. Recipient and the Energy Commission acknowledge that federal and state laws regarding information security and privacy rapidly evolves and that amendment of these special terms and conditions may be required to provide for procedures to ...
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